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Chapter 1 

 

 

Introduction 
 

1. The Role of PPPs in Road Infrastructures 

In recent decades, public-private partnerships (PPPs) has converted in an 
alternative way of providing transport infrastructures that has been traditional 
delivered by public sector. Between 1990 and 2017, governments all over the 
world have awarded more than 1600 PPPs transport infrastructure projects with 
a total investment of 457,655 B euro.1 However, the management and financing 
of road infrastructures by means of PPPs has aroused the greatest interest. 
Figure 1 shows the number of airports, roads, ports and railway PPPs projects 
and the total investment made in the world from 1990 to 2017. The figure shows 
that, since 1990, road sector has attracted most of infrastructure projects and 
resources.  

The rationale for adopting road PPPs differs with the variety of national 
needs. In southern and eastern Europe and more recently in the United States, 
the need to reinvest in the maintenance of deteriorated roads or to expand 
current networks coincided at a time of severe budgetary constraints, prompting 
governments to seek private financing (Holeguín-Veras et al., 2006; Bel and 
Foote, 2009; Albalate et al., 2009). In Latin America economies such as Chile, 
Argentina and Brazil, among others, the infrastructure sector reform processes 
initiated in the early 1990s and the need to decongest heavily trafficked corridors 
led many countries to adopt measures to attract private capital (Carpintero, 
2002; Engel et al., 2006b; Guasch, Laffont and Straub, 2008; Engel et al., 2009a; 
Engel et al., 2009b). 

The financing and maintenance of road infrastructure through PPPs has 
become an important complement to traditional public procurement (Hodge et 
al., 2010; Albalate, 2014). However, arriving at a definition of the term is 
complex, given that each country adapts the definition according to its own 
institutions and jurisdiction. In general terms, PPPs are contracts in which the 
state awards the project to a private company, which undertakes several tasks 

                                                           
1 The World Bank database. 
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that include to build and/or maintain and finance the project for a stipulated 
period of time. When the concession period ends, the infrastructure reverts to 
state (Grimsey and Lewis, 2004). The concessionaire’s profits depend directly 
on the profits it makes during the operating period. Typically, these benefits are 
obtained by charging users directly through direct tolls or through public 
transfers to the concessionaire, such as shadow tolls or availability payments 
(Abdel Aziz, 2007a; Iossa et al., 2007). 

Figure 1. Number of PPPs projects and total investment in different transport 
sector in the world 1990-2015 

 
Source: Based on data from the World Bank. 

 
There is currently a wide variety of PPP contracting models, such as BOT 

(build, operate and transfer), BOOT (build, own, operate and transfer), BTO 
(build, transfer and operate), DBOT (design, build, operate and transfer) and 
ROT (rehabilitate, operate and transfer) (GAO, 1999; Delmon, 2010; World 
Bank, 2012). However, for a more detailed understanding of the different PPP 
models, it is necessary to define a series of essential elements such as the type 
of investment required by the project, the tasks that are carried out during the 
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Two types of investment can be distinguished in respect to the type of 
investment required in the project. Investment in the construction of new road 
infrastructure is known as a greenfield project and investment in existing roads 
for rehabilitation or expansion of capacity is considered a brownfield project. 
Implementing a greenfield project is more complex and expensive than a 
brownfield project (Bitsch al., 2010). The first type of project requires much 
higher levels of investment, since the project must be carried out from scratch 
and during this process additional construction costs may arise from unexpected 
terrain conditions, expropriations, or delays in obtaining permits. Furthermore, 
the uncertainty related to traffic demand is much greater than in brownfield 
projects, so that the level demand of return on profits and risk taking is higher 
in the former than in the latter. 

Regarding the tasks that will be performed during the concession period, it 
is imperative that the contract includes different tasks to differentiate itself from 
mere outsourcing (Grimsey and Lewis, 2004; Hodge et al., 2010). With task 
bundling, the private partner has incentives to incorporate in its objective 
function the entire set of assigned tasks and to take advantage of the 
complementarity between them. For this to happen, must be carried out by a 
single company or consortium of companies that contract and operate jointly 
(Bennet and Iossa, 2006). The private sector is awarded a single contract for the 
construction and operation or rehabilitation and maintenance of the 
infrastructure. The term of the concession will be determined by the type of 
contract demanded. However, a more restrictive approach requires that task 
include both construction and operational tasks (Martimort and Puyet, 2008; 
Engel et al., 2014). In terms of Albalate, Bel and Geddes (2017), the first case 
would be defined by a strong vertical integration, while packaging that only 
groups construction or operation and maintenance tasks in an exclusive way 
would define a weaker vertical integration. 

Finally, another essential component of PPPs is the sharing of risks between 
the parties (HM Treasury, 2003; OECD, 2008; Hodge et al., 2010). Contract 
theory establishes as a general rule that risk must be assigned either to the party 
with the greatest relative control over it or to the party that is best able to bear 
it in high-risk aversion scenarios (Engel et al; 2014). In the academic literature 
on risk sharing in PPP contracts there is consensus that global risks (legal, 
environmental and political risks) should be borne by the public sector, while 
elementary risks (operational and financial risks) should be borne by the private 
sector (Grimsey and Lewis, 2002; Lilley and DeGiorgio, 2004). Poor adherence 
to these criteria could have negative effects on taxpayers.  
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1.1 Optimal Distribution of Risk in Road PPP 

A key element for a successful PPP project is the correct allocation of risks 
between the public and private sectors (Abdel Aziz, 2007b; World Bank, 2012). 
In order to achieve optimal risk sharing in PPPs, however, a thorough review is 
necessary of both the incentives created by the contractual relationship between 
the parties and the risks borne by them. To some extent, risks and incentives 
are grouped into a PPP according to the standard principal-agent theory (De 
Palma et al., 2009). This conclusion means that risks should be distributed 
according to the control and knowledge capacity of the different parties. 
However, in order to allocate risks correctly, it is necessary to create incentives 
between the parties and to allocate guarantees against risks (Iossa et al., 2007). 

Consequently, given that private companies maximize profits and know the 
business, they have greater incentives to prevent any risks they might have to 
bear in relation to financial risk, construction risk, maintenance risk and demand 
risk. In this case, it makes perfect sense to agree on a contractual transfer of 
these risks to the private sector, as they can be successfully controlled by that 
sector. By adopting this strategy, companies have incentives to devote all their 
efforts to control these risks in order to minimize the negative impacts on 
expected profitability. If the company has sufficient instruments and incentives 
to eliminate or minimize uncertainty, then the optimal strategy for improving 
the performance of PPPs involves transferring financing and operation risks to 
the private sector. 

Some risks, however, cannot be controlled by the private sector, such as the 
legal risk that includes the risk of expropriation and technological progress and 
the risk of force majeure that includes environmental and political risk. In some 
circumstances, the private sector does not have sufficient instruments to 
manage the variables underlying uncertainty and profitability expectations, 
which may result in the failure of the project. In these cases, the literature on 
optimal contracting states that the government should play a role in protecting 
against these risks, which are difficult for the private sector to control. 

Several studies provide sound guidance for risk allocation in PPP projects 
(Yescombe, 2007; Phillips, 2008; Delmon, 2009). From these, it is clear that 
incentives must be provided for the risks potentially controlled by the private 
sector and protection must be provided for the remaining risks.  

Table 1 shows the primary risks that exist in road projects and their optimal 
distribution among agents. It emphasizes the need to transfer risk to the private 
sector in the case of activities under that sector’s control, but to mitigate risk 
with state guarantees for those that go beyond the control limits of the private 



Public-Private Partnerships in Roads: Economic and Policy Analyses 
________________________________________________________________________ 

5 
 

sector. Risk transfer promotes efficient private sector behavior at each stage of 
the PPP project, while public sector protection in all other risk areas serves to 
achieve lower capital cost through risk mitigation.  

 

Table 1. Optimal distribution of risk in road PPPs 

Risk Private Public 

Construction risk     
Design project presented in call to tender  X 
Project planning X  

Permits execution of construction works  X 
Increase in the price of inputs X  

Changes to output requirements  X 
Drawing delays X  

Land acquisition risk     
Expropriation  X 
Need additional land after commercial close X  

Maintenance risk     
Cost overrun  X  

Quality and performance X  

Traffic accidents X  

Standards supervision of performance  X 
Workers strikes or disputes X  

Traffic demand risk     
Lower or higher traffic than expected X  

Investment in a parallel road infrastructure   X 
Financial risks     
Interest rates  X  
Exchange rates X  
Inflation  X  
Subcontractor insolvency X  
Force majeure risk     
Interruption in the operation by natural disasters   X 
War  X 
Social protests and demonstrations  X 
Technological progress risk     
Information in regulatory changes  X 
Technology update according to current regulations X   

Source: Adapted from Albalate (2014). 
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1.2 Advantages of Road PPPs 

There are several reasons why road PPPs have been employed as a good 
alternative to traditional public provision. One of the most common is the 
advance financing they provide to the public sector at a time of severe budgetary 
constraints (Grimsey and Lewis, 2002). Public sector borrowing restrictions, 
especially in periods of recession, limit infrastructure spending projects. With 
private participation, the government has assets available for public use with no 
impact on its short-term budgetary balance. This has been particularly relevant 
in the road infrastructure sector (World Bank, 2011). Several empirical studies 
have shown that the use of PPPs increases when the state of public finances 
weakens (Hammami et al., 2006; Russo and Zampino, 2010; Albalate et al., 
2017). However, for the assets of a PPP not to be recorded in the accounts of 
the public administration, the construction risk and the demand or availability 
risk should be borne by the private sector (Eurostat, 2016). 

Another of the most frequently used arguments in favor of PPPs is the 
potential improvement in economic efficiency derived from private 
management (Grimsey and Lewis, 2002; World Bank, 2012). In this case, 
maximizing private profit through cost savings is what would provide such 
efficiency gains. On the other hand, it has also been suggested that it is the 
private sector’s greater innovative capacity that allows governments to achieve 
their public service objectives at lower cost (Bettignies and Ross, 2009). 
However, the empirical literature that has attempted to analyze the relationship 
between ownership and efficiency is limited for the road infrastructure sector. 
The studies show inconclusive results on the relationship between ownership 
and efficiency (Blanc-Brude et al., 2009; Raisbek et al., 2010; Chasey et al., 2012). 

Finally, another frequently used reason has been the expected 
improvements in quality of service derived from PPPs (Harris, 2004; Hodge and 
Greve, 2007). In this sense, the European Commission (2003) states that the 
quality of service in PPPs is superior to traditional provision thanks to the 
innovative capacity introduced by the private sector, the greater use of 
economies of scale, better integration of services and the possibility of 
introducing performance-based contracts. Indeed, the World Bank (2012) 
argues that in order for quality to increase, it is essential for the PPP contract to 
clearly specify what is expected from the private sector in terms of asset quality 
and quantity and the service provided. However, in the road sector the 
introduction of incentives through performance-based contracts is relatively 
new and studies are still very scarce (Rangel et al., 2012;2013; Rangel and 
Vassallo, 2015).  
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Lastly, the theory of property rights based on incomplete contracts warns 
that incentives for private management to reduce costs could have negative 
effects on quality (Hart et al., 1997; Hart, 2003). In sectors such as water and 
healthcare, several empirical articles have tried to show the effects of 
management on quality. For water supply, studies show that PPPs have 
contributed to improved quality of service (Galiani et al., 2005; Marin, 2009; 
Nassima, 2012). For healthcare services, the effects found are inconclusive 
(Shortell and Hughes, 1988; Hartz et al., 1989; Keeler et al., 1992). However, no 
empirical report has explored the effects of management on road safety. 

 

1.3 Disadvantages of Road PPPs 

Despite all the benefits associated with PPPs, recent experience shows that there 
are several problems that can affect the successful implementation of these 
collaborations. In fact, one of the biggest disadvantages encountered is frequent 
renegotiations. Indeed, in Guasch (2004) we find that an elevated 78.4% of road 
concessions in Latin America were renegotiated before entering into service. 
These results are very similar to those found by Engel et al (2009a) for Chile, 
where most infrastructure contracts were renegotiated before going into 
operation. Or those Baeza and Vassallo (2008a) have found for Spain, where 
almost 44% of motorway concession contracts were renegotiated within the 
first five years of the award. 

There are four main reasons for the frequent renegotiations. First, the poor 
design of the contracts due to their incomplete nature (Kerf et al., 1998). 
Second, a defective bidding process and/or opportunistic behavior (Athias and 
Nuñez, 2008). Thirdly, poor prediction models that find it difficult to estimate 
correctly the evolution of traffic over the long term.  (Bain, 2009). Fourth, 
rigidity in the duration of the concession (Engel et al., 1997, 2001; Nombela and 
De Rus, 2001). 

In relation to the first reason, it can be argued that a PPP contract is a long-
term contract. This means that contingencies may arise during the contractual 
relationship that were not contemplated at the time of the award. These 
contingencies are what limit a complete design of the contract. If the initial 
conditions vary, two things can happen. One is the modification of the initial 
contract and the second is a renegotiation of the concession terms. What the 
theory of incomplete contracts shows is that modifying contracts involves high 
transaction costs (Coase, 1937; Williamson, 1971; Tirole, 1999). Therefore, 
renegotiating in the face of contingencies may be less costly than modifying 
contracts or attempting to make them more complete (Engel et al., 2003a). 
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As regards the tender procedure, given that road infrastructures present 
characteristics of being a natural monopoly and the fact that there is no 
competition in the market but rather for the market (Chadwick, 1859), the 
practice accepted worldwide is the allocation of concessions by means of first-
price auctions with closed envelopes. This model theorized by Demsetz (1968) 
incorporates competition through auctions and ensures that the winning 
company is the most efficient2. In practice, this form of allocation presents 
serious problems since once the concession has been awarded to the company 
by the state, the infrastructure becomes a bilateral monopoly and the efficiency 
and transparency achieved in the competitive auction for the contract is lost 
(Williamson 1976, 1985).  After the allocation of the concession by auction, the 
relationship between the state and the company becomes a bilateral monopoly 
and involves risks for both parties. On the one hand, it implies risk for the 
company insofar as there is a risk from the state, which may modify the expected 
conditions of the business and generate losses or lower profits for the firm. On 
the other hand, the firm knows that the state has commitments to the success 
of the concession and that the failure of the concession can lead to major 
political problems. The concessionaire is therefore tempted to put pressure on 
the state to improve its economic situation, knowing that the former may yield 
in keeping with its political restrictions. 

Another problem resulting from the bidding procedure is the opportunistic 
behavior that companies participating in the tender may adopt. For example, 
Athias and Nuñez (2008) have analyzed auction procedures in 49 road 
concessions around the world. The results of their research show that 
companies submit more aggressive bids when they estimate a lot of competition 
in the auction. In contrast, these offers are more strategic in institutional 
frameworks where renegotiation is easier. 

The third problem focuses on errors in predicting expected traffic demand. 
In this case, Bain (2009) analyzes more than 100 international road projects 
financed with a private budget. The results of his research show that the error 
bias found in traffic estimates is very high. In the case of Spain, Baeza and 
Vasallo (2008a) demonstrate that the companies bidding for the tender 
overestimate the expected traffic demand. This fact is directly associated with 

                                                           
2 The central idea underlying this practice is found in the work of Demsetz (1968) and 
stemming from the basic idea of competition for the market that Chadwick was already 
proposing (1859). The work suggests that natural monopolies can be assigned through an 
auction to the bidder who offers to charge the lowest price guaranteeing the efficiency of the 
winner. 
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the numerous renegotiations that have taken place in this country since the mid-
1970s. 

Indeed, the literature shows that nothing guarantees that the winner of the 
competition will be the most efficient company. If the auction is won by the 
company that has most overestimated traffic (erroneously or strategically so that 
it can then renegotiate) and subsequently traffic is not in fact what was expected 
(it is less), the company will suffer losses and exert pressure on the state to 
renegotiate (Engel et al. 2009). 

Finally, another problem that increases the frequency of renegotiations is 
the rigidity generated by fixed-term contracts. Let us imagine that traffic demand 
grows faster than expected. In this case, it may be desirable to end the 
concession in order to avoid extraordinary profits and overpayment by users or 
taxpayers. However, this is not easy when the concession term is fixed, since 
the appropriate compensation that should be given to the concessionaire for 
ending the concession term earlier than agreed is very difficult to calculate 
(Engel et al., 2009). 

In order to alleviate the problems associated with fixed-term tenders, some 
authors such as Engel et al. (1997, 2001) and Nombela and De Rus (2004) have 
proposed mechanisms for variable duration of the concession according to the 
evolution of demand. For the Spanish case, Albalate and Bel (2009) carry out 
empirical work on the desirability of applying flexible concession duration 
mechanisms depending on the evolution of demand. The results show that 
applying these mechanisms in the face of uncertain traffic demand would have 
reduced the completion period for the two oldest toll concessions in Spain, 
avoiding the extra cost for users and the extraordinary profits of the concession 
company. 

There is currently no academic article assessing the social and distributive 
impact of these renegotiations on society, although it is well known that the type 
of renegotiations carried out in Spain have not been very transparent, (Beza and 
Vassallo, 2008) have affected rates (Bel and Fageda, 2005), the concession 
period (Baez, 2008) and the economic-financial benefits of the concessions (Bel, 
1999; Baeza and Vassallo, 2008a). 
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2. Road PPPs in Spain’s Toll Motorways 

The first major public initiative to provide Spain with a high-capacity road 
network occurred in the late 1920s under the dictatorship of General Primo de 
Rivera. In 1928, under the General Law on Public Works of 13 April 1877 and 
the General Law on Roads of 4 May 1877, the state authorized the concession 
for the private financing of the toll motorways of Madrid-Irún, Madrid-Valencia 
and Oviedo-Gijón. However, although state subsidies were foreseen, the project 
was not carried out. Expectations of traffic demand were still insufficient to 
encourage private sector participation. In addition, with the arrival of the 
Second Republic in 1932 and later the Spanish Civil War, the Spanish economy 
was submerged in a period of great depression. Spain’s non-intervention in 
World War II distanced it from post-war European recovery plans and left it in 
a situation of complete isolation. After the Civil War, Spain adopted a model of 
internal development known as autarchy, closing its borders to the entry of 
foreign goods, services and capital. The development of high-capacity roads had 
to be postponed. 

In the early 1950s, after the approval of the Plan for the Modernization of 
Roads of 1950 and the Law 26/1953 on the Construction of Toll Roads of 26 
February 1953, a second attempt was made to improve road infrastructure. 
However, the lack of sufficient economic resources on the part of the state 
meant the attempt was again doomed to fail. Under this law, only the 
construction of the Guadarrama Tunnel under the Alto del Puerto de los Leones 
de Castilla managed to be awarded to the private sector. It was quickly noted 
that this law had a number of shortcomings related to the absence of rules 
concerning the fiscal and economic-financial system of concessions and did not 
foresee any type of state aid or subsidy. 

In the late 1950s, after the approval of the 1959 Stabilization Plan, the 
Spanish economy began to grow strongly. This remarkable growth considerably 
increased the need for infrastructure, especially roads. In order to meet this 
demand and given the country’s financial limitations, a new road law was passed 
in 1960, Law 55/1960 on Roads under Concession of 22 December. This new 
legislative framework made private participation more attractive as it 
incorporated subsidies from the state and a whole range of tax reliefs and 
exemptions. 

In the context of this new scenario, in 1965 the first major toll motorway 
program, the Programa de Autopistas Nacionales Españolas, PANE, was 
launched. This program provided for the construction of 3,160 kilometers of 
high-capacity roads, which generated high economic and social expectations. 
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However, the incomplete legal framework in force meant that the first awards 
were made by means of specific decree-laws. Between 1967 and 1972, the 
private sector was awarded nine state toll road concessions: the motorways 
Barcelona-la Junquera, Montgat-Mataró, Bilbao-Behovia, Villalba-Villacastín 
and Villacastín-Adanero, Barcelona-Tarragona, Sevilla-Cádiz, Tarragona-
Valencia and Valencia-Alicante. For the award of these concessions, the state 
guarantees already provided for in Law 55/1960 were maintained and state 
guarantee and exchange insurance were also incorporated.  

From 1972 onwards and with a total of 887 kilometers of state toll 
motorways awarded, it was not possible to continue advancing with the PANE 
without a well-established regulatory framework. The Law 8/1972 on the 
Construction, Maintenance and Operation of Motorways under a Concession 
System of 10 May 1972 was passed in mid-1972 and subsequently, in 1973, the 
decree regulating the general clauses, Decree 215/1973 Approving the List of 
General Clauses for the Construction, Conservation and Operation of 
Motorways under a Concession System of 25 January. 

The legislative approval of this elaborate regulatory framework quickly led 
to the award of the second toll motorway package programmed in the PANE. 
Between 1972 and 1976, seven new state toll motorways (948 km) were awarded 
to the private sector: Villacastín-Adanero, Zaragoza-Mediterranean, El Ferrol-
Portuguese Border, Bilbao-Zaragoza, Montmeló-El Papiol, Burgos-Málzaga 
and León-Campomanes.  

From 1976 onwards, private financing of toll motorways was paralyzed due 
to the political and economic changes brought about by the country’s transition 
and the oil crisis. The economic crisis radically changed expectations of 
profitability arising from the construction and operation of motorways. Rising 
interest rates increased construction costs and traffic demand slowed as the 
busiest corridors had already been awarded during the dictatorship (Matas and 
Raymond, 1999; Bel and Fageda, 2005). As a result of this situation, the 
concessionaires of the León-Campomanes, El Ferrol-Portuguese Border, 
Irurzun-Tudela, Sevilla-Cádiz and Zaragoza-Mediterranean motorways were 
unable to meet their financial obligations. Faced with the risk of bankruptcy, the 
government decided to nationalize several companies and restructure the sector. 
In 1984, the public company Empresa Nacional de Autopistas, ENA, was 
created and the state toll motorways León-Campomanes and El Ferrol- 
Portuguese Border were nationalized.3 The restructuring of the sector also 

                                                           
3 The autonomous community motorway of Irurzun-Tudela was also nationalized through the 
purchase of 50% of its shares.  
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meant that the two largest companies in the sector, AUMAR and ACESA, 
absorbed the concessionaires of the Seville-Cádiz and Zaragoza-Mediterranean 
motorways. To compensate for the takeover, the government granted them an 
extension of the concession period and an increase in toll rates. This was the 
first major political renegotiation of the sector. 

After the democratic transition and during the period of government of the 
Socialist Party (1982-1996) infrastructure policy changed completely. The 
financial situation that had caused the economic crisis in the sector led to a 
rethink of road infrastructure policy. In 1985, the state approved a new road 
plan, the General Road Plan. This new plan prioritized the construction of free 
motorways through public funding and halted the award of new toll motorways 
to the private sector. With Spain’s entry into the European Economic 
Community in 1986, the plan obtained a significant economic boost, which 
enabled it to meet the new challenges of the Spanish economy. In addition, in 
1988, Law 25/1988, of 29 July on Roads repealed the exchange insurance and 
the state guarantee. 

However, in order to save costs, the first generation of high-capacity public 
roads (motorways) was built by duplicating existing lanes.  By the end of the 
1980s, more than 2,000 km of publicly funded motorways had been built, as 
well as more than 1,800 km of motorways through public-private partnership 
contracts.  

In the early 1990s, the socialist government was forced to adjust the state 
deficit as a result of the agreements adopted in the Maastricht Treaty, which 
limited the possibilities of obtaining financing from the public budget. In 1993, 
a new Infrastructure Master Plan 1993-2007 was presented, which envisaged the 
construction of 4,900 kilometers of new freeways and motorways. However, the 
national election and the change of the party in power prevented the full 
development of this plan. 

After 1996, with the entry into government of the People’s Party (Partido 
Popular, PP), the policy of spending in transport infrastructure changed 
completely. Although freeways continued to be built, toll motorways were once 
again the focus of attention. In December 1996, the Law 13/1996 of 30 
December 1996 on Fiscal and Social Measures was approved as a matter of 
urgency, which granted the state the possibility of making subordinated loans 
or ones of other characteristics to infrastructure concessionaires in order to 
guarantee their economic and financial viability, as well as the possibility of 
modifying the concession periods if the government introduced changes in both 
contracted services and toll rates. Between 1996 and 1999, all concession 
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contracts awarded during the dictatorship were extended4 and 390 new 
kilometers of toll motorways were built. The Málaga-Estepona, Alicante-
Cartagena, Santiago-A. S. Domingo, Estepona-Guadiaro, R-3 Madrid-Arganda, 
R-5 Madrid-Navalcarnero, Ávila-Villacastín, Segovia-San Rafael and León-
Astorga. Figure 2 shows all the road sections that have had at least one 
concession period renegotiation. The figure shows the number of renegotiations 
that each road section has had over time along with the years of extension that 
each modification has required. 

While this strong wave of political renegotiations took place and new 
concessions were granted to the private sector, the government passed another 
ambitious infrastructure plan, Infrastructure Plan 2000-2007. Between this new 
plan and the consolidated text of the Public Administration Contracts Law, the 
Royal Legislative Decree 3/2011 of 14 November, Approving the Consolidated 
Text of the Public Sector Contracts Law and the Law 13/2003, of 23 May 
Regulating the Public Works Concession Contract, 491 kilometers of new 
concessions were awarded to the private sector: the R-2 Madrid-Guadalajara, R-
4 Madrid-Ocaña, Eje Aeropuerto, Cartagena-Vera, Ocaña-la Roda, Madrid-
Toledo, Circunvalación de Alicante and the Alto de las Pedrizas-Málaga. In all 
the awarding decrees of these concessions5, the amount that should be paid by 
the state to the concessionaire in the event of the concession’s bankruptcy is 
explicitly quantified. Table 2 shows all the national toll motorway concession 
companies, the sections of motorway they consisted of at the time of their 
award, the date of award corresponding to the date published in the Official 
State Gazette (BOE, in its Spanish acronym), the period of termination of the 
concession, and the years of operation agreed between the state and the 
concessionaire at that time. 

Since 2006 and up to the present, no further private constructions have 
been commissioned. At the end of 2007, however, 1,000 km of first-generation 
motorways were transferred to private companies for a period of 19 years. The 
increase in traffic flow, speed and the number of accidents in this first 
generation of public motorways led the government to opt for private 
management. The eruption of the recent crisis, however, caused many of the 
motorways awarded during the period 1998-2006 to go bankrupt. 

Currently, Spain has an extensive network of high-capacity roads, 11,379 
km of which belong to the state. 76% are publicly managed and 24% are 
managed by private companies through public-private partnership contracts.  

                                                           
4 With the exception of IBERPISTAS. 
5 With the exception of the Alto de las Pedrizas-Málaga motorway. 
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Figure 2. Toll motorway renegotiations of concession contracts awarded by the 
central government of Spain 
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3. Structure and Objectives of this Thesis 

The description given in the previous sections demonstrates the value of 
analyzing in a more detailed way several aspects that affect public-private 
partnerships in road infrastructures and which could facilitate the study of their 
economic impact. Spain is a good context for analysis, both because of its 
pioneering nature in the extension of such public-private partnerships and 
because of the undisputed weight of the road infrastructure industry in the 
international context. This pioneering character, which began in the mid-1960s, 
provides Spain with a long experience in the contractual design of the 
relationship between the state and the private sector in the field of high-capacity 
road infrastructures. Moreover, since the end of the 1990s, Spain has 
experienced the most widespread program of renegotiations of the concession 
period as a public policy mechanism, although these renegotiations have led to 
significant reductions in rates, leaving users committed for a longer period of 
time. Another characteristic element that makes Spain a good context for 
analysis is the mixed composition of management and financing of high-
capacity roads. 

The thesis is structured in five chapters of which the introduction is the 
first. The second chapter is divided into two sections. The first examines and 
compares in a historical perspective how the main risks and guarantees have 
been distributed in PPP contracts in Spain and other countries such as Chile, 
France, Argentina, Brazil and Poland. The second part assesses the extent to 
which the Spanish model of risk and guarantee allocation may have played a 
part in the financial problems currently faced by many concessionaires. The 
third chapter assesses the impact of political renegotiations carried out since the 
late 1990s in Spain. The fourth chapter analyses whether public-private 
partnerships in Spain contribute to increasing the quality of service provision in 
terms of road safety. Finally, chapter five presents the conclusions and some 
public policy recommendations. 

Chapter 2 has two aims. The first part of the chapter seeks to analyze 
whether the allocation of risks that has been carried out in Spain and other 
countries complies with the predictions of contract theory. To this end, the 
framework of institutional and economic relations between the state and private 
concessionaires is reviewed in detail. The purpose of this case analysis is to 
identify the main limitations of these models and to delineate those aspects that 
have a significant influence on the incentives of the different parties, the 
efficiency of the contract, the financial evolution of the concession and its 
impact on public finances, taxpayers and users. Additionally, good regulatory 
practices are suggested in the concession business, which make it possible to 
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take advantage of the benefits that private participation in road infrastructure 

projects can bring. 

The second part examines whether the financial downturn experienced by 

most concessions awarded at the beginning of the new millennium can be 

attributed to Spain’s particular model of risk sharing and guarantees. This 

analysis intends to shed light on the debate on possible solutions to the crisis in 

the sector. 

The first part of the chapter has been published as Risk Mitigation and Sharing 

in Motorway PPPs: A Comparative Policy Analysis of Alternative approaches in Journal 

of Comparative Policy Analysis, 17 (5), pp. 481-501. The second part of the 

chapter has been published as Tropezando dos veces con la misma piedra: quiebra de 

autopistas de peaje y costes para contribuyentes y usuario in Revista de Economía 

Aplicada, 23 (67), pp. 131-152. 

Chapter 3 aims to quantify and evaluate the social and distributive impact 

of one of the last political renegotiations, which took place in 1997 between the 

state and the concessionary company that managed them. Specifically, the case 

of the renegotiation of the concession contracts for the AP-7 motorway in its 

sections between Tarragona-Valencia and Valencia-Alicante is illustrated. In 

order to carry out this study, use has been made of the methodology for 

calculating the change in well-being resulting from the renegotiations. This 

approximation allows us to compare the real status quo situation with 

renegotiation, with the alternative that would have been not to renegotiate and 

delimit the monetary impact of such renegotiations for each of the agents 

involved and for the added social well-being. 

This chapter has been published as Winners and Losers in Toll Motorway 

Renegotiations: An Empirical Evaluation of the Spanish Pioneers in Public Money & 

Management, 36(5), pp. 365-372. 

The aim of chapter 4 is to analyze whether the type of management on high-

capacity roads has any impact on road safety.  We will use the Spanish case as 

an analysis model. Spain’s mixed composition of high-capacity roads is an 

excellent opportunity to empirically test whether private road management 

through PPP contracts offers better quality than traditional provision. To this 

end, we apply different econometric techniques based on tallying data on a data 

panel for the period 2008-2012. 

In late December 2017, this chapter has been submitted in Accident 

Analysis and Prevention as Public Private Partnership Management Effects on Road 
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Safety Outcomes. The editor invited me to respond to the reviewers’ minor 

comments and resubmit the article before April 17. 

Lastly, the aim of chapter 5 is to extract the most important conclusions 

from the previous chapters and to provide some public policy recommendations 

based on them.  
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Chapter 2 

 

 

PART I: Risk Mitigation and Sharing in Motorway PPPs: A 
Comparative Policy Analysis of Alternative Approaches 
 

 

The detailed contracts between private parties and public sector project 
sponsors that provide for the construction and operation of transportation 
infrastructure are often referred to as public–private partnerships (PPPs). Risk-
mitigation and risk-sharing arrangements are critical to the long-term success or 
failure of transportation PPPs. This article examines the distribution of the key 
risks inherent in a PPP across public sector and private sector partners in road 
infrastructure PPPs. It draws lessons from the use of alternative risk-mitigation 
mechanisms across several countries, focusing on how aspects of PPP 
concession contracts allocate risks on both demand and cost sides of an 
infrastructure facility. 

 

Keywords: comparative analysis, case studies, public-private partnerships, risk 
management, risk allocation, motorways. 

JEL Codes: H11, H44, H54, H81, L33. 
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1. Introduction 

Concerns about risk sharing and risk transfer are generating renewed scholarly 
interest in public-private partnerships, or PPPs6. PPPs are an important 
complement to traditional procurement, partly because they are based on careful 
analysis of the relevant risks and their distribution across the main contracting 
parties to the PPP (Hodge et al., 2010; Albalate, 2014). Under traditional 
procurement major project risks (such as demand risk) are by default completely 
borne by taxpayers. 

A key PPP characteristic is that private partners bear risks inherent in the 
construction and operation of public infrastructure. The degree of risk transfer 
from taxpayers to private parties is linked directly to the degree of private 
involvement, as indicated in Asian Development Bank (ADB 2008, p. 28). The 
ADB distinguishes types of projects on the basis of differences in (i) the bearing 
of commercial risk (also called demand or market risk) and (ii) the overall level 
of risk (including for instance regulatory risk) assumed by the private partner 
(see also Hodge et al., 2010). 

Many motorway PPP concessions exemplify this situation7. They require 
large, sunk, irreversible investment enabled by long-term, complex contracts. 
Moreover, they involve uncertainty about the evolution of demand and other 
key economic variables, such as construction and operating costs. Motorway 
concession contracts are important to study because they are utilized 
throughout the world but display similar institutional characteristics across 
specific contract types. This is especially true when compared to other sectors 
such as water distribution or solid waste. Because of this relative contractual 
homogeneity, motorway concessions are more suitable for an international 
comparative analysis through examination of differing regulations and contracts 
regarding risk mitigation and risk sharing. We examine differing approaches to 
risk mitigation in toll motorway concessions in countries we selected based on 
the availability of PPP contract data. Our sample includes tollways in South 
America and Europe8. Due to the international comparison covered below, we 
                                                           
6 See contributions in PPP risk management by Grimsey and Lewis (2002) and Yescombe 
(2007), among others. Rachwalski and Ross (2010) provide a discussion on whether the 
government’s PPP program should be run by a special purpose agency or by line departments. 
7 We recognize that the term concessions could be applied to either new construction (i.e. 
“greenfield” projects) or to leasing an existing facility (i.e. “brownfield” projects). Our analysis 
focuses on greenfield projects. 
8 The United States is not included because contractual data involving building tasks is scarce. 
More importantly, the institutional framework and regulations governing PPPs and risk 
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must acknowledge that experiences work under different political, governance, 
and cultural contexts. 

 

2. Theoretical Framework 

A potential benefit from private infrastructure investment is the ability of 
private investors to bear some of the risks associated with the financing, design, 
construction, renovation, and operation of a transportation facility. Specific 
risks vary with the project in question. A role of the PPP agreement is to 
determine how the risks inherent in a project will be distributed across the 
government sponsor and the private partner (Grimsey and Levis, 2002). 
Without some form of private participation, taxpayers bear all risks associated 
with financing, designing, constructing, operating, and maintaining a 
transportation asset. However, as Vining et al. (2005) warn, PPPs are often 
prone to high contracting costs, conflict, opportunism, and failure. 

PPP risks have been usefully divided into two broad categories: global risks 
and elemental risks (Grimsey and Lewis, 2002; Lilley and DeGiorgio, 2004). 
These categories help guide risk allocation. Global risks include legal, 
environmental, and political risks, while elemental risks arise from operational, 
financial, and revenue-generation issues. The public partner may be better able 
to manage risks associated with sovereign, regulatory, environmental, and force 
majeure events. Private partners may be better positioned to manage 
operational, financial, and revenue-generation risks and spread them out over 
many diversified global investors. The main risks associated with a 
transportation project that are subject to sharing with private partners (and 
which will be the main focus of our country studies), include: 

Demand risk (also known as traffic, commercial, or market). This may be 
the most important economic risk associated with the delivery of a new 
transportation facility. Actual traffic volume, and thus revenue, may be less than 
projected at the time the facility was planned and constructed9. That risk impacts 
the private partner’s financial viability, and thus its ability to repay debt. In many 
PPP agreements, the private partner receives compensation through collection 
of the facility’s toll revenue. Indeed, the private partner typically assumes 
                                                           
management is determined by state-level rather than at federal-level policy decisions (Geddes 
and Wagner 2013). A comparison between large countries and individual US states would seem 
inapposite. 
9 See Perkins (2013) for a categorization of factors influencing traffic risk in motorway projects. 
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demand risk. This is consistent with efficient risk allocation principles, since 
private investors are usually diversified, assume demand risk voluntarily, are 
experts in risk management, and are compensated for this type of risk bearing. 
That risk bearing may be moderated, however, if the contract includes 
government-provided revenue guarantees. Taxpayers in this case promise a 
minimum level of revenue, even if the traffic demand necessary to sustain that 
revenue is not actually realized10. 

Cost overrun risk. This is the risk that the actual cost of a transportation 
project exceeds its expected cost. Numerous risks associated with completing a 
transport facility may cause costs to rise, such as unexpected geological 
conditions, problems in design, and increases in cost of materials. Cost overruns 
are a significant risk in transportation projects in many countries, particularly 
under traditional procurement methods (O’Donnell, 2009). 

Land expropriation risk. This is the risk that the owners of the land must 
be compensated at a far higher price than anticipated. This could be due, for 
example, to judicial decisions that increase the land compensation costs 
(Albalate et al., 2015). Land expropriation is one type of cost overrun risk, and 
is sometimes considered apart from construction cost risk. 

Maintenance and operational risks. These include maintenance costs that  
are  higher than anticipated, as well as operational failures (see Nombela and de 
Rus, 2004). One key type of operational risk is that road capacity might become 
unavailable. It includes lack of roadway availability during winter due to snow 
and ice, staff management issues, and accidents and construction. 

Financial risk. This risk arises because anticipated project financing might 
not materialize at the expected cost of finance. It includes not only risks 
associated with raising the necessary capital, but also exchange-rate risks, 
interest-rate risks, and insurance costs, among other sources. 

There are two basic elements to managing infrastructure risk in PPPs: which 
party is best able to actually control the idiosyncratic (or project-specific) risks 
and which is best able to bear the remaining systematic risk via hedging and 
diversification. Investors may be better able to manage some risks while others 
are best borne by the public sector. The contracting parties should determine 

                                                           
10 The risk from a competing facility is a subset of traffic or revenue risk, since a competing 
free facility may reduce traffic and revenue on a nearby PPP facility. 
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the best allocation for the particular project at hand given prevailing capital 
market conditions. They are likely to allocate the risk to the party who is able to 
manage it at least cost. The optimal risk allocation across parties is thus likely to 
vary across projects, jurisdictions, and time. The public sponsor might assume 
greater risk in order to attract private investment and to realize the numerous 
other benefits associated with private participation. The distribution of risk 
sharing does in fact appear to vary widely across projects. 

One of the main social functions of a PPP contract is to allocate risks across 
taxpayers and the private partner. Although taxpayers are rarely thought of as 
equity capital providers, there is now broad agreement that they are nevertheless 
residual risk bearers in public sector projects financed through government-
issued debt (Lucas 2012, p. 40). That is, both private investors and taxpayers are 
the project’s residual claimants, i.e. those who bear the risks of the project’s 
variable net cash flows (Geddes, 2014). 

The question of which risks are best borne by investors and which by 
taxpayers in their capacity as residual claimants can be best understood through 
careful analysis of the differing nature of the two types of residual claims. For 
example, investors’ residual claims are typically transferable and feature limited 
liability. Alternatively, taxpayers’ residual claims are by definition attached to the 
jurisdiction initiating the public project and are thus non-tradable. 

The tradable nature of investors’ residual claims is critical for which group 
is better able to bear project risk. The tradability of investors’ residual claims 
means that investors are able to adjust their exposure to project risk by either 
buying or selling residual claims. Risks that private investors are better able to 
manage through tradable residual claims are likely to include demand risk, cost-
related risks, and managerial risks. Taxpayers, on the other hand, may be better 
able to manage regulatory-related risks and risks associated with environ- mental 
regulations, for example. However, because the exact nature of those risks is 
likely to vary across projects, the optimal risk allocation will vary across projects 
and jurisdictions. 

The above mechanism can be contrasted with the non-tradable nature of 
taxpayers’ residual claims. Although taxpayers are residual claimants who bear 
project risk in the traditional delivery case (Lucas 2010, 2012), non-tradability 
means that no price for the claim can be established. Risk therefore cannot be 
transparently priced in the traditional case. The social cost of bearing in the 
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taxpayer case remains opaque, but those risks will inevitably be borne through 
the tax and transfer system. 

The optimal risk allocation across taxpayers and investors is important in 
attracting private capital to an infrastructure project. Because investors have 
numerous options, if the expected returns on an infrastructure project do not 
adequately compensate investors for the risk assumed, then the project will fail 
to attract the necessary investment. The public project sponsor may, as a result, 
wish to adjust the degree of risk assumed by taxpayers relative to private 
investors. Risk sharing between taxpayers and private investors is thus a critical 
consideration. 

 

3. Risk Mitigation and Sharing: International Experience 

This section reviews PPP concession contracts signed in different countries at 
different times. We focus on the distribution of risks between public and private 
sector partners to identify salient patterns across countries and over time. We 
examine countries chronologically according to the first motorway PPP. 
Countries were selected according to the availability of original PPP contractual 
information.  

 

3.1 Spain 

In the late 1960s, tight fiscal constraints coupled with the capital requirements 
of Spain’s first motorways led the Francoist dictatorship to choose concessions 
awarded to private investors as a model for motorway provision. Since then, the 
Spanish government has awarded 32 concessions to private partners for the 
building and operation of tolled motorways. A review of the regulatory design 
of those PPPs shows a clear evolution from early concessions to those awarded 
in the 1990s and 2000s. Based on important changes in laws regulating 
concessions passed in 1972, 2000 and 2003, we distinguish three different 
phases of evolution of PPP design: 1953–1971, 1972–1999, and 2000–2013. 
Table 1 shows how major PPP risks were allocated to the public sponsor, the 
private partner, and shared between the two, across the three periods. 

During the first two phases, PPP contracts transferred demand risk from 
taxpayers to the private partner. The bearing of this risk led to the bankruptcy 
and renegotiation of some concessions in the early 1980s, most of which were 
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the result of contractual incompleteness, the agreements’ fixed term, increases 
in maintenance and operational costs, and inaccurate demand forecasting (Bel, 
1999). On other occasions, the government’s desire to encourage added 
investment (or reduce tolls) contributed to a high renegotiation rate (Bel and 
Fageda, 2005). 

In Spain, direct taxpayer-provided financial guarantees and assistance were 
gradually withdrawn. This was coupled with growth of indirect taxpayer 
subsidies and assumption of demand risk through loans granted under favorable 
conditions. 

Cost overruns and maintenance and operation risks were borne by the 
private partner in all phases. However, those risks not controlled by the 
concessionaire were addressed through an automatic compensation mechanism 
during the project’s construction phase. Maintenance and operation costs were 
addressed during the first phases through automatic toll increases linked to 
service costs. In the second PPP design phase, delays attributable to the 
government were also included with different compensation mechanisms, as 
shown in Table 1. 

Financial risks were almost completely borne by the state through its 
explicit guarantee of private debt and through government-provided exchange 
rate insurance, which protected the private partner from exchange rate 
fluctuations but imposed a large burden on the public treasury (i.e. on 
taxpayers). The government also included financial assistance during the early 
concession years that in some cases were not expected to be reimbursed. 
However, in the third phase any financial assistance provided to concessionaires 
had to be paid back by investors. 

Moreover, there is growing use of contractual clauses protecting private 
partners from government-led changes in service standards for concessioned 
infrastructure. Such changes must be compensated for via adjustments in 
concession length or through changes in the toll schedule (see Bel, 1999; Bel 
and Fageda, 2005; Albalate, 2014). 

In sum, although Spain has a strong tradition of PPP use, it has experienced 
severe instability in PPP regulation. Joining the European Community in 1986 
probably improved PPP regulatory and financial stability, reducing the need for 
government mitigation of financial risks. 
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Table 1. Motorway PPPs in Spain: risk distribution and state guarantees 

Risk Private Public Share Guarantees/Options 

1967-1971      
Demand X 

  
 
      

Cost overrun  X 
 

X Extension for delay of force majeure 
 

Toll increase due material and energy costs      
Land 
expropriation 

X 
   

     
Maintenance 
and operational 

X 
 

X Toll increase due to material and energy prices 
     
Financial 

 
X 

 
Debt endorsement by the State 
Exchange rate Insurance 
Asset amortization during the first five years  
Advances without interest when income gap 
from expected income  
 

1972-1999      
Demand X 

  
 
      

Cost overrun  X 
  

Extension for delay of force majeure or 
attributable to the State      

Land 
expropriation 

X 
   

     
Maintenance 
and operational 

X X 
 

Toll increase due to service costs until 1990; 
updates on CPI since then 
      

Financial 
  

X Debt endorsement by the State 
Exchange rate Insurance until 1988 
Advances without interest 
Subsidies (not to be reimbursed) to promote a 
motorway before profitability hurdle rate 
Compensation due to changes led by 
governments of services and tolls; since 1996 
they may include concession length extensions 
Subordinated loans since 1996 
 

2000-2013 
     

Demand 
  

X Subsidies possible  
Assistance when the road is used before 
schedule and before profitability hurdle rate  
Renegotiation when the profitability hurdle rate 
is not achieved or it surpasses the maximum 
profitability       
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Table 1. (Continued)    

Risk Private Public Share Guarantees/Options 

Cost overrun  X 
  

Extension for delay of force majeure or 
attributable to the State Revision of prices 
subject to CPI 
Termination when there is an increase or a 
decrease by 20% of the price of the public 
works because of changes due to government’s 
decisions      

Land 
expropriation 

X 
   

     

Maintenance 
and operational 

X 
   

     

Financial X 
 

X Refundable advances 
Subordinated and participating loans  
Toll and duration changes due to government 
modifications of services  
Minimum returns due to force majeure 
Mortgages 
Debt securitization 
Non-monetary contributions 
 

 

3.2 France 

France is another toll road concession pioneer. Prior to the 1970s, the 
concession model relied on public entities to manage motorway construction, 
operation, and toll collection. The French government in the 1970s began 
granting concessions to fully private companies. Four concessions were 
awarded between 1970 and 1973. However, at the beginning of the 1980s all 
private concessions, except those serving the densest routes to and from Paris 
(Cofiroute), were re- nationalized (Fayard et al., 2012). Gandil (2005) suggests 
that inaccurate demand forecasting, exacerbated by the two oil crises, was a main 
driver for re-nationalization. 

The second phase of private concession awards was between 2002 and 
2006. Most concessions took the form of operation and management rather 
than build–operate–transfer (BOT) contracts. However, some BOT contracts 
were also awarded during that period. One example was the 55-year A65 
motorway (Autoroute Gascogne) concession granted to A’liénor in 2006. Table 
2 compares the BOT contracts associated with PPPs in the 1970s to the private 
concessionaire Cofiroute (A10, A11) and the 2010 concession of A’liénor (A65). 
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The table identifies differences in the distribution of risks and guarantees 
offered. 

The French government actively encouraged the transfer of risk to private 
partners through BOT projects. Government guarantees mitigated only a few 
financial risks (e.g. final nationalization or compensation when the concession 
was no longer financially viable). France provides an example of a PPP tradition 
offering regulatory stability with continuity between old and new contracts. 

Table 2. Motorway PPPs in France: risk distribution and state guarantees 

Risk Private Public Share Guarantees/Options 

1970-1981 (A10-A11) 

Demand X   
Since year 20, repurchase option by the State, with 
compensation 
 
 

Cost overrun  X 

  

Connections to other motorways  
State responsibility in force majeure 
Project changes in unfinished sections if traffic is 
lower than expected in already opened sections or 
when it required debt increases  
 
 

Land 
expropriation 

X 
  

Availability of publicly owned terrains  
Commitment in accelerating administrative 
procedures 

Financial X 
 

X Financial debt guaranteed up to 65% 
Repayable advances reimbursed by the 
concessionaire from year 15  
During first 10 years the concessionaire could 
change tolls; since year 10, tolls updated by public 
works price index  
If concessionaire cannot satisfy obligations, new 
bidding; if no investors, then nationalization  
 

2002-2006 (A65) 

Demand X 
   

Cost overrun  X 
  

Right of cancelation with compensation when 
force majeure delays longer than one year  

Land 
expropriation 

X 
   

Financial X 
 

X Cancelation and compensation if financial 
balance is not possible  
Tolls firstly set by contract during first five years 
vary according to inflation  
Tolls revised each 5 years 
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3.3 Chile 

Chile has also developed extensive experience with transportation PPPs over 
the last two decades. Its approach to facilitating collaboration between the 
public and private sectors has become a global model for PPP design. Chile has 
been awarded 37 motorway PPP concession projects since 1993. 

We identify two main phases in Chilean PPP evolution. The first included 
15 PPP awards granted from 1993 to 1998. All except the Santiago–Valparaíso 
motorway were renegotiated by the end of that decade. Engel et al. (2009a) 
explain that almost all agreements bilaterally negotiated between the 
government and the concessionaires were initiated by the government, and were 
due to changes in the contract (i.e. change orders) and to new work not included 
in the original contract. In contrast, almost all renegotiations that were subject 
to conciliation and arbitration were initiated by the concessionaire. They were 
driven by cost overruns and sanctions imposed by the regulator on the 
concessionaire. 

Those renegotiations marked a new era in Chilean PPP design. They 
resulted in the development of a new, variable-term concession approach, called 
a least present value of revenue (LPVR) auction (Engel et al., 1997, 2001). The 
LPVR auction is designed to mitigate the effects of concessionaire demand risk. 
LPVR auctions became the standard method for awarding PPP concessions in 
Chile within the framework of the 2010 public works law. Indeed, the first 
concessions that only included the minimum revenue guarantee were 
renegotiated when Chile experienced a macroeconomic down- turn in the late 
1990s. Those renegotiations provided the impetus for adopting LVPR auctions, 
which is an innovative and unusual system of variable term contracts. 

Cost overrun risks were always borne by the private sector, although 
compensation is made for government-induced changes or delays. Unlike the 
Spanish case, land expropriation risk is fully covered by Chilean government if 
we consider that it facilitated the availability of land and compensated the 
concessionaire for any gap between the agreed cost and the final cost. On the 
other hand, government assumption   of PPP financial risk is prominent in Chile 
in the second  phase,  as  described  in  Table 3. 

Added guarantees such as exchange rate insurance and state bonds that help 
address financial risks were introduced in the second phase. Together with 
mechanisms for the mitigation of demand risk, this may be the most important 
difference between the two phases in Chile. 
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In sum, the Chilean experience is compelling because well-functioning 
institutions and effective PPP regulatory design were successful in attracting 
international private capital to infrastructure projects. The government 
effectively addressed exogenous risks in Chile in the second phase after 
widespread renegotiations at the end of the 1990s. Risks addressed include 
compensation because of land expropriations, financial costs related to 
exchange rates, or changes in the conditions of service promoted by the 
government, and in the case of demand risk. Chile is thus a pioneer in the use 
of variable-term mechanisms for demand-risk mitigation that are designed to 
ameliorate one of the basic causes of high concession renegotiation rates. This 
mechanism’s ongoing use is testimony to its success. It is now the standard PPP- 
awarding mechanism in Chile.  

Table 3. Motorway PPPs in Chile: risk distribution and state guarantees 

Risk Private Public Share Guarantees/Options 

1993-2000 

Demand 
  

X Minimum income guarantee  
 

Cost overrun  X 
  

Geological risk 
Extension for delays not attributable to 
concessionaire 
Modifications of terms in government-led 
changes 
 

Land 
expropriation 

 
X 

 
Land availability 
Monetary compensation for differences between 
agreed and real costs  
 

Financial X 
  

Complementary contract for infrastructure 
expansion that changes the economic-financial 
situation of the concessionaire  
Maximum investment to protect concessionaires 
from government demands  
Subsidies in low demand and costly projects  
 

2000-2013 

Demand 
  

X Maximum duration of the concession 
Internalization of demand risk by variable term 
mechanism  
Least present value of revenues awards since 
2008 
  

Cost overrun  X 
  

Geological risk 
Extension for delays not attributable to 
concessionaire 
Modifications of terms in government-led 
changes  
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Table 3. (Continued)    

Risk Private Public Share Guarantees/Options 

Land 
expropriation 

 
X 

 
Land availability 
Monetary compensation for differences between 
agreed and real costs 
  

Financial 
  

X Complementary contract for infrastructure 
expansion that changes the economic-financial 
situation  
Maximum investment to protect concessionaires 
from government demands  
Subsidies in low demand and costly projects  
Exchange rate insurance 
Compensations due to changes attributable to the 
state since 2010  
 

 

3.4 Brazil 

There are currently 15 privately managed transportation concessions operating 
under federal government authority in Brazil, and another 41 concessionaires 
operating in nine states. There were three distinct phases in motorway 
concessions operating under federal authority, with two distinct contract types. 
Six concessions were granted in the first phase between 1994 and 1997. In 2001, 
the National Surface Transportation Agency (ANTT) was created as the 
institution responsible for granting federal transportation concessions. A new 
public-private partnership law came into effect in 2004. A second series of 
concessions was awarded on eight federal highways between 2007 and 2009. 
The concession contracts were the same as those awarded in the 1990s  during 
the first phase. However, the BR-116/324/BA concession used a different 
contract type. It marked the beginning of a different contractual approach 
(Amorelli, 2009; Graeff, 2011), which was used again in the 2013 BR-
101/ES/BA concession. This second contract type is important because it was 
the first to clearly define those risks borne by government versus by the private 
partner. Table 4 compares both contract types. 

Brazil has been very active in awarding motorway concessions over the past 
decade. Indeed, it offers a large and developed infrastructure market, with most 
risks transferred to the private partner. Because contracts do not contain specific 
demand-risk mitigation clauses, private partners bear that risk by default. The 
same is true of cost overrun, land expropriation, exchange rate, and capital risks. 
Extensions not included in the initial project are reimbursed according to a 
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predetermined rate of return. Brazil, however, clarified risk distribution in more 
recent contracts relative to previous practice. This suggests improved 
cooperation between the private and public sectors in an uncertain business 
such as motorway construction, operation and, management. The distribution 
of risk has remained stable despite such clarification, perhaps because Brazil has 
not experienced a significant wave of renegotiations and previous PPP failures. 

Table 4. Motorway PPPs in Brazil: risk distribution and state guarantees 

Risk Private Public Share Guarantees/Options 

1994-2009 (Standard Contracts) 

Demand X 
   

Cost overrun X 
  

Tolls revised if unilateral changes in works 
produced by government’s decisions  
Compensation given force majeure 

Land 
expropriation 

X X 
 

Tolls revised if expropriation costs exceed 
standards 

Financial X 
 

X Guarantee of economic-financial balance given 
changes in taxes, force majeure, and other sources 
of revenues 
Structural adjustments in relative prices when 
production factors are not covered by toll 
adjustments 

2009-2013 (New Contracts) 

Demand X 
   

Cost overrun X 
  

Guarantee of economic-financial balance if 
unilateral changes in works produced by the 
government; also when social strikes affect 
construction 
Compensation for extensions not included in the 
awarded project according a given IRR  

Land 
expropriation 

X 
  

 
 
 

Financial 
  

X Guarantee of economic-financial balance given 
changes in taxes, force majeure, competing 
investments, breaking of agreements by the state, 
government’s decisions preventing toll collection, 
social strikes affecting service delivery 
Tolls vary according to inflation of productive 
factors and CPI 
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3.5 Poland 

Poland’s legal and regulatory institutions originate from a very different 
economic tradition, being heavily influenced by communism from at least 1947 
until the Soviet collapse in 1989. After the collapse, the government focused on 
the need to improve and develop the country’s road infrastructure. The first 
Polish PPPs were concluded in the 1990s to finance, develop, and operate the 
A1 and A2 motorways. However, contracts with concessionaires could not be 
completed (due to an inadequate legal framework) until   the second half of that 
decade. The A1 motorway contract was renegotiated in 1997 to allow 
modification of applicable financing regulations. The main reasons for that 
renego- tiation were lack of agreement on the price to be charged and the 
concessionaire’s financial difficulties under the standard BOT contracting 
scheme (Bak and Burnewicz, 2005). The 2003 amendments to the Act on Toll 
Motorways guaranteed legal security to financial institutions when financing 
road projects. 

The A1 project was divided into two distinct phases. Contractual agreement 
for the first stage of the 90 kilometer, 34-year concession was reached in 2004. 
Financial agreement occurred in 2005. Cost overrun risks were transferred to 
private partners, but demand risk was shared via compensation from taxpayers 
when actual traffic was lower than expected. 

The A2 concession was awarded in 1996 for 40 years, but was amended in 
2000. Heavy vehicle tolls, which were viewed as too high and causing traffic 
diversion onto secondary roads, were removed. The concessionaire received 
substantial compensation for lost revenue. In this case, cost overrun risks are 
borne by the concessionaire, while demand and financial risks are shared. Table 
5 displays information on the distribution of risks in these concession contracts. 

Poland’s experience suggests that financing challenges along with weak legal 
protections inhibits private  participation  through PPPs. Legislative changes 
may lead   to long delays in private participation. Financial mechanism reform, 
including moder- nization of the fiscal system and changes in demand risk 
allocation, allowed Polish   PPPs to flourish. The main difference between the 
A2 and A1 concessions is the allocation of demand risk; only the A2 included 
profit sharing. Financial  risks were  fully transferred to the private partner in 
the A1 motorway concession. On the A2, the government bears risk through its 
portion of the loans provided by the European Investment Bank. 
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Table 5. Motorway PPPs in Poland: risk distribution and state guarantees 

Risk Private Public Share Guarantees/Options 

1997-2000 (A2) 

Demand X 
 

X Revenue sharing according to internal rate of 
return for excess profits  
 

Cost overrun  X 
   

Land 
expropriation 

 
X 

 
Land provided by the State, concessionaire pays 
rent 
 

Financial X X State bears with part of EIB loans 

Monetary compensation linked to net present 
value and debt payment in case of project 
cancellation by government decision 
Non-competing investments commitment or 
compensation 
Compensation for heavy vehicle traffic since 
2005 
 

1997-2004 (A1) 

Demand 
  

X Monetary compensations when real traffic is 
lower than expected  
 

Cost overrun  X 
  

Compensation for government-led changes 

Delay attributable to the State  

Land 
expropriation 

X 
  

 
 

Financial X 
  

Shadow toll payments charged to the National 
Road Fund 
 Monetary compensation for project cancellation 
by government decision 
 

 

3.6 Argentina 

By 2003, the experience in Argentina with motorway PPP awards was 
influenced by prior road privatization policy and associated failures from the 
1990s and early 2000s. Privatization was particularly active between 1990 and 
1994. It affected existing conventional roads rather than motorways (with the 
exception of three motorway accesses to Buenos Aires), which is outside the 
scope of our study. However, Argentina offers a unique lens through which to 
view motorway PPP concessions due to the widespread renegotiations and civil 
protests with which they are associated. 
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We examine Argentina’s past experience with private participation in the 
conventional road sector. That period was marked by a period of 
macroeconomic instability and hyperinflation, as well as by social discontent 
provoked by toll increases before the promised investments were completed. 
Those combined factors resulted in waves of contract renegotiation. The 
renegotiations in turn resulted in reforms that changed the indexation of 
contracts and the canon/subsidy system (Estache and Carbajo, 1996). However, 
certain renegotiations were also driven by a desire to improve and expand some 
routes, and to reduce the need for subsidies (Serafinoff, 2008).  

By 2003, that experience had influenced PPP motorway concession award 
design. Concessions were focused on the rehabilitation and extension of existing 
motorways, which included the introduction of standard BOT PPPs. In contrast 
to the 1990s, demand risk was shared through an established renegotiation 
mechanism that varied tolls to allow the concessionaire to break even, as shown 
in Table 6. This reduced concession instability by facilitating more reliable toll 
revenue, in contrast to past experience. In fact, maintenance and operational 
cost risks were borne by the state, given that toll increases were mitigated by a 
clause that protects users in case of large traffic volumes. Contracts also created 
a shared distribution of cost overrun risks, with recognition of labor cost 
deviations. Financial risks were the only risks transferred to the private sector 
without any state assistance. 

Table 6. Motorway PPPs in Argentina: Risk distribution and State guarantees 

Risk Private Public Share Guarantees/Options 

 2003 (New Awards) 

Demand X 
 

X Renegotiations are recognized as a mechanism 
to vary tolls to guarantee concessionaire breaks 
even 
 

Cost overrun X X Renegotiation of tolls when construction costs 
and labor costs deviate 
 

Maintenance and 
operational 

 
X 

 
Tolls determined by maintenance costs 
 

Financial X     State subsidy only exceptional 
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4. Discussion 

Our review of alternative country experiences with PPP concession contracts 
allows us to distill key elements that have shaped private participation in 
motorway concessions over time. We focus on the distribution of various risks 
across the public and private sectors. The first is the relationship between risk 
mitigation/risk sharing and attracting private capital. The second focus is on 
factors most likely to reduce the probability of renegotiations. 

 

4.1 Risk Mitigation and Private Capital Attraction 

On the first point, we identified similar patterns across countries when 
regulatory risks and financial and macroeconomic instability are concerns for 
private sector investors. Table 7 provides a structured comparison between 
macroeconomic and institutional stability and PPP design. We also consider 
whether the country had past experiences in motorway PPP awards. Countries 
with higher institutional quality and stability are able to engage in PPPs with 
fewer guarantees or less need for sharing the risks associated with demand, cost 
overrun, and maintenance and operation. Past failures might offset this stability 
however. Those countries may provide guarantees or risk-sharing mechanisms 
to mitigate the effect of past experiences. We also find a similar pattern in 
countries that require access to global capital markets as well as global motorway 
operating companies, instead of relying on domestic investors and managers 
only. 

Spain is a good example of this first point. In the late 1960s and early 1970s, 
Spain required stronger financial guarantees in order to facilitate private 
participation in PPPs given its greater political, financial, and institutional risks. 
This became less important after Spain entered the European Community, 
which offered a more stable institutional setting. The degree of taxpayer risk 
bearing declined due to enhanced institutional, regulatory, and financial stability. 
However, past experience shows that failures were possible and some sharing 
mechanisms were included in the most recent awards regarding demand and 
financial risks. 

In contrast, France has a long tradition of national PPPs with stable 
governance mechanisms, regulation, and institutional frameworks. This allowed 
France to attract private risk capital with weak taxpayer guarantees. France 
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enjoyed macroeconomic and institutional stability over time, and so did its PPP 
designs. 

Table 7. Institutional and macroeconomic stability and PPP designs 

Macroeconomic 
context 

Institutional 
context  

Past 
experience 

PPP design 

Spain 1967-1971 

Foreign capital needed Political stability  First experience Cost overrun and 
maintenance and 
operational risks 
shared  

Economic growth due to 
economic reforms 

  
Financial risk borne 
by state 

Spain 1972-1975 

Foreign capital needed Political instability  Success to date Financial risk 
sharing 

Economic crisis. 
  

Maintenance and 
operational risk 
borne by state 

Spain 1996-1999 

Domestic capital available EU membership and 
leading to Monetary 
Union  

Successes and 
failures 

Financial risk 
sharing 

Economic growth  
  

Maintenance and 
operational risk 
borne by state 

Inflation and interest rate 
decrease 

   

Spain 2000-2013 

Domestic capital available  EU membership and 
Monetary Union  

Successes and 
failures 

Sharing of demand 
and financial risks 

Rapid economic growth  
  

Low interest rates 
  

Higher inflation than 
average EU 

  

France 1970-1971 

Domestic capital available European 
Community 
membership 

First experience Only guarantees in 
case of financial risk 

France 2002-2006 

Domestic capital available EU membership and 
Monetary Union 

Successes and 
failures 

Only guarantees in 
case of financial risk 
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Table 7. (Continued)    
Macroeconomic 
context 

Institutional 
context  

Past 
experience 

PPP design 

Chile 1993-2000 

Foreign capital needed Gradual reforms after 
transition to 
democracy 

First experience State bears land 
expropriation risk 
and risk sharing is 
available for demand 
risk 

Low inflation and interest 
rates 

  

Fiscal accounts balanced 
  

Economic growth 
  

High capital inflows 
  

Chile 2000-2013 

Foreign capital needed Political stability Generalized 
renegotiations 

Risk sharing 
available for 
financial and 
demand risks 

Decreasing inflation rate 
  

Land expropriation 
risk still borne by 
the state  

Fiscal accounts balanced 
   

Brazil 1994-2009 
Foreign capital needed Political stability First experience State bears with land 

expropriation risk 
Currency crises and 
devaluations 

  
Risk sharing 
available for 
financial risk 

High capital flows 
volatility 

   

High inflation and 
interest rates 

   

Slow economic growth 
   

Brazil 2009-2013 
Foreign capital needed Political stability Success Risk sharing 

available for 
financial risk only 

Economic growth 
  

Poland 1997-2000 
Foreign capital needed Political reforms after 

transition from 
communist regime 

First experience 
with prior legal 
problems to 
attract private 
capital 

Risk sharing 
available for 
financial and 
demand risks 

Economic growth 
  

Land expropriation 
risk borne by the 
State 

High inflation rate 
   

Low debt to GDP 
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Table 7. (Continued)    

Macroeconomic 
context 

Institutional 
context  

Past 
experience 

PPP design 

Poland 1997-2004 
Foreign capital needed Leading to EU 

membership 
First experience 
with prior legal 
problems to 
attract private 
capital 

Risk sharing 
available for demand 
risks only 

Economic growth 
  

High inflation rate 
  

Low debt to GDP 
  

Argentina 2003 
Foreign capital needed Three presidents 

since 2001 
Failures  Cost overrun and 

Demand risks are 
shared 

Recession 
  

Maintenance and 
operational risk is 
borne by the state 

Currency crises and 
devaluations 

   

Large deficits and debt to 
GDP 

   

Two-digit inflation (2002) 
   

High capital flows, 
volatility 
 

      

 

We find the opposite in some Latin American countries, where political, 
regulatory, and financial instability, together with the need to attract 
international capital and industrial partners, resulted in greater protection 
through government guarantees and risk sharing. This is clearly seen in the cases 
of financial and demand risks. This occurred in Argentina and Brazil (also in the 
first phase of PPPs in Spain, before accession to the European Union (EU), 
when that country was in need of foreign capital to support the necessary 
investment). Indeed, the background of past instability and poor institutional 
quality influenced PPP awards in Argentina in 2003, which had to include clear 
risk-sharing guarantees on key aspects of the motorway business. 

Chile is slightly different. Equipped with a better institutional reputation, 
Chile was able to test regulatory innovations, such as the LPVR auction, before 
they were more widely accepted as a valuable PPP tool. We confirmed our view 
through examination of recent PPP contracts in Poland, which, after difficulties 
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in the 1990s, offered a more predictable and stable institutional scenario for 
private participation once the country had prepared to be member of the EU. 

A first important policy implication emerges regarding risk management 
and attraction of private capital: It is important to consider the differing 
characteristics of risk bearing between taxpayers and private investors when 
structuring PPPs to attract private capital. For example, risks that can be 
diversified away using tradable residual claims, such as common stock and other 
tradable financial instruments, are likely to be more acceptable to private 
investors than are risks that cannot easily be borne in this manner, such as 
regulatory and environmental permitting risks. 

 

4.2 The Likelihood of Renegotiations 

Motorways have very special infrastructure characteristics. When a concession 
fails to establish an appropriate balance of risk assumption and risk sharing, 
renegotiations are likely to increase. Because renegotiation (even if unavoidable 
in a world of incomplete contracts) usually takes place in a more opaque way, 
practices that reduce the likelihood of renegotiation should be considered. 

PPP motorway concession contracts are inherently incomplete. An 
effective institutional and contractual framework must address this challenge. 
In particular, any project framework should dedicate attention to management 
and allocation of risk to avoid renegotiations. Risks should be allocated 
optimally to the party best able to manage the source of that risk or to the party 
that can bear the risk at a lower cost. For instance, there is a consensus that 
construction risks should be transferred to the private partner. However, as we 
have seen, there are particular clauses that protect the private sector  from 
regulatory risk affecting construction and from force majeure risks. The 
allocation of other risks may be idiosyncratic, depending on the parties to the 
concession. As an illustration, land expropriation risks may be best managed by 
public authorities or private partners depending on the governing legal 
framework. 

Variation in traffic is a crucial risk that must be managed. However, there 
is often little concessionaires can do to control it. Thus, transferring the entire 
risk to the private sector might discourage private investor participation and 
limit PPP use. We suggest PPP designs that provide risk-sharing mechanisms 
which avoid sudden, generalized, and opaque renegotiations after periods of 



Public-Private Partnerships in Roads: Economic and Policy Analyses 
________________________________________________________________________ 

47 
 

intense PPP awards, as happened  in Spain after the two periods of intense 
concessional activity, or in France in the early 1970s. Moreover, this should 
allow for further spreading of PPP models, especially in risk-averse contexts. 

Variable-term contracts offer an appealing solution to the sharing of 
demand risk and reduce the likelihood of renegotiations. The LPVR, a 
concession-award method used in Chile, internalizes demand risk via 
adjustments in contract length. Higher-than-expected demand (revenue) 
reduces actual concession length, while lower-than-expected demand (revenue) 
increases length. Thanks to such automatic adjustment there is no need for 
renegotiation. Demand risks due to inaccurate traffic forecasting or toll changes 
are no longer drivers of renegotiations. Renegotiations are less likely because 
the concessionaire’s breakeven point does not depend on tolls, or on regulatory 
risk regarding toll updating policy. Moreover, it provides transparency on the 
concessionaire’s financial situation as well as the period left to achieve the 
present value of revenues awarded. These advantages are realized through 
greater government accountability in its PPP policy. Transaction costs are also 
lowered through this method. Tolls are allowed to vary in response to traffic 
demand, which may be useful in reducing congestion in large urban areas. 

The likelihood and frequency of renegotiations can also be lowered by other 
means and best practices. Cultural and institutional features also play a crucial 
role in contract design. They may also limit the applicability of a relatively small, 
simple set of best practices. A specific case-by-case analysis is necessary to pick 
an appropriate PPP design. Nevertheless, beyond risk mitigation mechanisms 
and optimal risk allocation, there are additional recommendations generated by 
this review. 

First, institutional quality is key. It affects not only contractual design but 
also its success or failure. It is critical to establish an independent special purpose 
regulatory agency or unit outside the Ministry of Transportation. This is likely 
to be particularly important for countries with poor institutional quality where 
regulatory risk discourages private capital. Offering a stable, professional, and 
rigorous body to manage PPP policies may help attract the interest of 
international investors in developing countries with institutional weaknesses. 

Second, because involving private partners is often driven by fiscal 
concerns, it is important to assess value for money, comparing the PPP project 
with the public sector comparator. This evaluation stage is critical for large 
network development programs based on PPP structures. Early road projects 
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may be socially profitable and financially sustainable, but extensions or later 
proposed projects may decrease social returns to levels where projects are no 
longer economical. PPPs linked to such projects may fail. Risk sharing and 
guarantees in those situations promote private participation but may become 
double-edged swords for governments wishing to increase the number of 
projects. PPP processes are associated with large regulatory efforts and costs 
that must be offset by more efficient construction and operation, which must 
in turn generate value for money (Albalate, 2014). 

Finally, PPP structures generate sound incentives which must be 
appropriately studied to anticipate design effects. Guarantees designed to 
protect investments, such as exchange rate guarantees, may also produce 
perverse incentives that increase project costs and taxpayers’ risk exposure. If 
that is the case, instead of avoiding pressures from a given risk, such guarantees 
may lead to renegotiations and public discontent. 

 

5. Conclusion 

Transport infrastructure PPPs remain complex, but of growing importance. 
This article reviews several international examples showing the success and 
failure of alternative motorway PPP designs. It demonstrates that a PPP policy 
has to be considered with caution and should be taken seriously (particularly its 
contractual design), in order to avoid widespread renegotiations, public 
discontent, and excessive costs for taxpayers. The countries chosen include a 
diverse array of cultural and institutional arrangements, which facilitates analysis 
of the sources and drivers of the success or failure of PPP design. In this vein, 
we examine risk management and its allocation, studying how it contributed to 
PPP policy outcomes in each case. PPP structures generate clear incentives to 
different parties. The likelihood and frequency of costly and opaque 
renegotiations is crucially affected by incentive-based risk transfers and risk 
sharing, by institutional quality as a determinant of regulatory risk, and by 
appropriate ex ante evaluation of PPP projects under proposed contract designs. 

We offer recommendations and lessons to diminish the likelihood of costly, 
opaque renegotiations in the motorway industry when considering a PPP. We 
highlight the roles of risk-mitigation mechanisms and the importance of 
institutional quality and stability as factors influencing PPP design and success. 
This is especially important for countries that need to attract foreign capital. The 
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experiences reviewed illustrate the causes and effects of alternative PPP 
frameworks for the case of the international motorway industry. 
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Chapter 2 

 

 

PART II: Stumbling Twice on the Same Stone: Bankruptcy 
of Toll Motorways and Costs for Taxpayers and Users 
 

 

This paper analyzes how risks are distributed in contracts for public-private 
partnership in Spanish toll motorways and what guarantees are granted over 
time. Although we observe that the knowledge acquired has allowed a better 
identification and allocation of some risks –technological progress and demand– 
and changes in the allocation of state guarantees against financial risk, there are 
still many factors that make the future of the industry gloomy. The general 
decline of traffic on all toll motorways –because of the economic crisis–, the 
construction or improvement of alternative free roads, and the expensive 
expropriation processes faced by some concessionaires, have produced 
significant losses in the most recent concessions, which have been supported 
partially with public funds. The ongoing debate about the solution to the crisis 
in the sector includes its likely nationalization. 

 

Keywords: concessions, risks, state guarantees, infrastructures, privatization. 
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1. Introduction 

Public investment projects with negative social returns, or white elephants 
(Robinson and Torvik, 2005), are a general problem, with particularly important 
effects on transport infrastructure. The economic literature has recommended 
the use of public-private partnerships (PPPs) with pay-per-user to avoid them 
(i. e. Engel et al., 2014). But the Spanish toll motorways offer us an interesting 
paradox: Spain has simultaneously been a leader both in the use of PPPs for 
new toll motorway projects and in the execution of white elephants through 
these projects,11 which have resulted in financial bankruptcy.   

The recent bankruptcy of toll motorway concessions and the discussion 
over their rescue process has led to the re-emergence of the debate on the design 
of concessions to private companies, particularly in terms of risk sharing among 
investors, users and taxpayers. Since the late 1990s, the state has awarded 16 
new concessions to 14 private companies for the construction and operation of 
793 new kilometers of toll motorways. Currently, most of these concessionary 
companies are in insolvency proceedings due to economic-financial imbalance 
produced by a combination of different factors.  

 The history of motorway concessions in Spain shows that this is not an 
exceptional but rather a recurring problem in road infrastructure policy. The 
model of private concessions for the development of motorways in Spain has a 
long experience and tradition in the international context. Concession 
bankruptcies and subsequent bailouts have occurred since the beginning of the 
implementation of the concession model, as documented and analyzed by 
Gómez-Ibáñez and Meyer (1993), Puncel (1996), Bel (1999), Baeza and Vassallo 
(2008b), Prior and Puelles (2012) and Albalate (2014). 

 The convulsive concession processes have led to continuous changes in 
the regulatory frameworks for these activities, but have not so far been 
systematically analyzed in relation to risk sharing between the public and private 
sectors. Spain’s pioneering character, together with constant regulatory changes, 
means that at present there is ample information available on risk sharing and 
guarantee mechanisms between the state and the private sector. A first 

                                                           
11 In fact, Spanish leadership in the context of the EU regarding the mis-match between (over) 
supply and (deficit) demand has occurred in all modes of intercity transportation in recent 
decades (Albalate et al., 2015). 
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contribution of this work is therefore to analyze the evolution of such regulatory 
frameworks which apportion risks and establish guarantees.  

The study of the evolution of regulatory frameworks helps to make clear 
the central problem analyzed in this paper, the recurrence of bankruptcies. The 
second contribution is the analysis of the process of bankruptcy and bailout of 
the most recent concession motorways in the context of the applicable 
regulatory framework. In fact, the recent bailouts for the nine state toll 
motorway concessions bear some similarities to the National Highway 
Company (Empresa Nacional de Autopistas, or ENA) case in the early 1980s, 
as both cases are the result of a major financial crisis and very significant traffic 
diversions. However, these two bailouts occur within different regulatory 
frameworks, resulting from significant reforms and advances. Our review of the 
evolution of the regulatory framework for motorway concessions demonstrates 
that despite these efforts to improve, a new financial crisis has not been avoided. 

In this paper we argue that there are elements related to the objectives of 
infrastructure policy that can explain why regulatory improvement has not 
prevented the current concession crisis. Among others, one of the instruments 
making the pursuit of these objectives possible is the role of the guarantee, often 
referred to as the State’s Asset Responsibility (Responsibilidad Patrimonial del 
Estado, or RPA). This is compensation for the early termination of the 
concession. With the RPA, the administration undertakes to pay the 
concessionaire the amount - discounted from depreciation - of (1) the 
investments made for the expropriation of land and (2) the execution of 
construction work and the acquisition of other assets necessary for the 
operation of the work. These amounts associated with the construction work 
are pledged in the financial contracts and serve as a guarantee or public 
insurance for the lenders. The administration’s liability for assets prevents the 
public sector from acquiring, free of charge, the assets necessary to operate the 
motorway, while at the same time, it saves itself the cost of expropriation. 
However, this means that taxpayers directly cover the financing risk. Given the 
state guarantee provided by the RPA, private investors are encouraged to 
undertake investments with uncertain returns which they would be much more 
reluctant to undertake in the absence of the RPA. 

Our analysis offers lessons on public policy for improving institutional and 
contractual design in public-private partnerships for the development of high-
capacity road infrastructure. Only by understanding the reasons why the toll 
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motorway industry has stumbled on the same stone twice - even in the face of 
significant changes in its regulatory framework - can we avoid a third episode of 
crises and bailouts that divert this public-private partnership from the desired 
efficiency and equity. This is why this article recommends, among other possible 
reforms, the abolition of the State’s Asset Responsibility (RPA).  

This article is structured as follows. Firstly, it defines public-private 
partnerships and discusses the determining role risk sharing plays in the 
potential benefits of such partnerships. Next, a brief analysis is given of the 
evolution of the regulatory framework for motorway concessions in Spain, 
paying special attention to the distribution of risks and the granting of public 
guarantees. In this conceptual and analytical framework of risk distribution, an 
analysis is made of the current crisis in the sector, its parallels with the crisis of 
the early 1980s and the different ways of reaching a definitive solution. Finally, 
the article concludes with recommendations on the design of concessions.  

 

2. PPPs and Optimal Distribution of Risk 

The literature on public policy considers PPPs as contractual frameworks that 
promote the role of the private sector in the field of infrastructure and involve 
the transfer of risk from the public sector to the private partner. Risk sharing 
between government and private partners is a central issue in PPPs (Engel et al., 
2009b, 2014). PPPs range from simple management contracts to complex 
design-build-financing-management contracts. Infrastructures have a long-term 
useful life and different tasks that can be developed by the public or private 
sector. The allocation of these tasks between the public and private sectors - 
through a single contract - determines the PPP modality. 

What is essential under this PPP approach is that the contract bundles 
different tasks, and that there is transfer of risk to the private sector. With task 
bundling, efficiency gains can be achieved, since incentives are introduced to 
take advantage of the complementarities between tasks, which is not the case 
with traditional procurement. In this way, the private partner has incentives to 
incorporate in its objective function the whole set of tasks assigned by contract, 
and not to treat them individually. Bundling occurs only if a single company or 
several companies organized as a consortium contract and operate as a single 
unit - under a single contract - but not if they operate independently under 
different contracts with the public sector (Bennet and Iossa, 2006). With the 
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transfer of risk, incentives are shifted to the private partner to align its pursuit 
of profits with improvements in efficiency. 

The industrial organization literature takes a more restrictive approach, 
requiring that bundling involve both construction and operational tasks 
(Martimort and Puyet, 2008; Engel et al., 2014). This excludes bundling that 
only includes operation tasks (e.g. operation and maintenance) or construction 
tasks (e.g. design and construction) separately. In this approach, PPPs result in 
longer-term contracts, which emerge as the third distinctive feature of PPPs, 
along with risk sharing and task bundling (Iossa and Martimort,2015). 

Our analysis focuses mainly on the specific area of risk allocation and the 
establishment of guarantees. Contract theory states as a general rule that risk 
should be allocated (1) either to the party with the greatest relative control over 
the risk factor; (2) or to the party most able to bear the risks in cases of high risk 
aversion scenarios (Engel et al., 2014). Optimal distribution in PPPs requires 
consideration of the incentives created by the contractual relationship, as well 
as the risks incurred - and their coverage - by the parties. To some extent, risks 
and incentives are grouped into a PPP according to the standard principal-agent 
theory. The monitoring of these criteria should ensure a lower risk premium and 
thus a lower cost of capital, which will make it easier for the efficiency gains of 
PPPs to offset and overcome the extra cost of private funding (Engel et al., 
2014).12 

Private companies have more incentives to prevent any risk from affecting 
their economic and financial balance, so it is appropriate to transfer risks they 
can control to them, and to design contracts in such a way that those risks 
cannot be transferred back to the public sector. In this way, companies have 
incentives to dedicate their efforts to risk control in order to minimize negative 
impacts on expected profitability. If the company has sufficient instruments and 
incentives to eliminate or reduce uncertainty, then the optimal strategy to 
improve the functioning of PPPs involves the transfer of risk to the private 
sector. 

In some circumstances the private sector does not have sufficient 
instruments to manage the variables that underlie the uncertainty and 
expectations of profitability, which can lead to the failure of the project. The 

                                                           
12 There is consensus on the superiority of public financing of infrastructures (World Bank, 
2012), given the greater capacity of governments to diversify risks and maintain greater 
expectations of solvency.  
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literature on contracting specifies that in these cases the government should 
assume a role in protecting against these risks, given its greater capacity to 
diversify them. To this end, it may grant guarantees to cover all or part of the 
risk. Consequently, optimal risk sharing requires achieving the best combination 
of incentives and risk protection: providing incentives in areas controlled by the 
private sector and providing protection in the remaining areas. 

Table 1 briefly defines the different types of risk that must be assigned to 
infrastructure projects under a public-private partnership scheme. Among them 
are the risks of construction, expropriation, maintenance, demand, financial 
risks, force majeure and technological progress. The optimal allocation for each 
of these risks is discussed below. 

Table 1. Risks in toll motorway PPP concessions 

Risk Content 
 

Construction risk 
 

Changes in the expected costs of the inputs, modification of the 
project and inauguration delays 
 
 

Expropriation risk Delay in obtaining permits and price increases in the acquisition of 
land 
 

Maintenance risk Changes in expected maintenance costs 

Traffic demand risk Errors of traffic prediction and underuse of the road by construction 
of a new parallel freeway 
 

Financial risk Increase in the exchange rate, inflation or inappropriate management 
of debt 
 

Force majeure risk Completely unpredictable events, such as natural catastrophes and 
wars 
 

Technological progress 
risk 
 

Update of technology according to current regulations 
 

 

There is a certain consensus that construction risks should be transferred 
to the private sector, as private companies are better able to control the 
construction process and limit any cost deviation. Many studies have shown that 
construction under PPPs can be faster and more reliable, and have lower cost 
overruns (i.e. NAO, 2003; World Bank, 2012).13  However, several components 
of construction risk are also allocated to the public sector. This means that, 

                                                           
13 It should be noted that the update of the NAO study (2003) published in NAO (2009) no 
longer shows a significant difference between PPP construction and traditional contracting. 
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although the private sector is generally better positioned to manage construction 
risks, public sector collaboration is still needed to control certain risk 
components, such as permits, changes in standards required by the overseeing 
authority, strikes or public acts in opposition to the project, etc.  

With regard to the risks of expropriation, and although the administration 
is responsible for managing the purchase of the land, the private partner bears 
the costs. In some cases there may be a deviation of costs from the official 
budget estimate that is unpredictable at the time of award and over which the 
private sector has no control. In such a scenario, it is the public sector that 
should bear the risk and its consequences. 

Maintenance risks correspond to the set of operations necessary for the 
correct functioning of the infrastructure. All actions aimed at making the best 
use of the road are the responsibility of the concessionaire, which obtains 
remuneration through the remuneration system agreed in the contract. 
Therefore, the main risk must fall on the private manager, which may agree with 
the government on some type of guarantee in the event of alterations in service 
not attributable to it.   

One of the most important risks for an infrastructure project is the risk of 
demand, which falls outside the real control of private enterprise, since the 
demand for most PPP projects is exogenous (Engel et al., 2014). Of course, 
quality of service can induce demand, so some incentives should be transferred 
to private enterprise to promote the improvement of quality. But 
macroeconomic variables, land use and urban development, and competing 
transportation alternatives are the main factors determining traffic demand. 
Private enterprise has little scope for traffic control and operates in an 
environment of great uncertainty, especially before the motorway enters into 
service; particularly when it is a new construction for which there is no past 
traffic information. The results of traffic predictions for motorway projects are 
often very poor. In addition, future demand is often overestimated on toll 
motorways rather than on free motorways (Albalate, 2014, p.197). 

Financial risks depend on whether the project’s cash flow may fall below 
the level needed to repay the loans and the capital invested in the project. While 
governments tend to issue debt, equity and other financial guarantees to reduce 
the risk premium, it is common to transfer the main financial risks to the private 
sector. A particularly complex aspect is the fluctuation in exchange rates in 
projects financed in international markets. Such fluctuations have a direct 
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impact on the profitability of investments. This risk is usually insured by the 
state, or by private insurance contracts if the premium is not very high. The 
Spanish experience shows that allocating this risk to the state can be very 
damaging to public finances. 

The risks of force majeure, such as natural disasters or wars, are totally 
unpredictable, and it is the administration that usually assumes responsibility for 
such a contingency, although - when possible - complementary private 
insurance is often contracted.  

The risk of technological progress is a relatively modern contingency, which 
has its origin in the constant increase of applications and tools adopted as 
technology advances. The most common requirements that are demanded of 
the concessionaire consist of the revision and adaptation of regulations 
concerning the installations of vehicle restraint barriers, safety systems for 
drivers and safety systems in tunnels. The risks involved in adapting to technical 
standards are generally borne by private companies. 

 

3. Summary of the Results of the Evolution of Regulatory Frameworks in 
Spain 

From the late 1960s to the present day, more than 2,700 km of state toll 
motorways have been awarded under PPP contracts. The model for the 
distribution of concessional risks and state guarantees under which these 
motorways were awarded has undergone several changes. For practical 
purposes, we can distinguish four main phases.  

Phase I (1967-1972) is characterized by weak legislative regulation, high 
coverage of financial risk and no mechanism for sharing demand risk. The 
motorways awarded during this first phase were awarded by means of specific 
decree-laws for each of the tenders convoked. All of them included regulations 
and a set of guarantees such as the state guarantee for foreign debt and exchange 
insurance. The asset was also allowed to depreciate during the first 5 years of 
operation and the concession period could be extended if the delay in 
construction was due to force majeure. The revision of tolls was carried out in 
accordance with the increase in construction and operating costs. The 
extensions and tax reliefs, the state subsidies (Law 55/1960) and the 
Administration’s Asset Responsibility (RPA) were the guarantees preserved 
from the previous regulatory framework.  
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Phase II (1972-1976) is characterized by a specific legislative framework for 
toll motorways (Law 8/1972 and Decree 215/1973), extension of financial 
coverage and little progress in covering the risk of demand. For the motorways 
awarded in this second phase, the right to amortize the asset was extended to 
the entire concession term and the repayable advances and compensations were 
introduced to maintain the economic-financial balance, as well as the extension 
of the concession term for any delay not attributable to the concessionaire itself. 
State subsidies were permitted when state promotion of a parallel roadway 
reduced traffic flow on the concessional motorway. The toll review mechanism 
became linked to increases in service costs. The extensions and tax relief, the 
state guarantee and exchange insurance and the RPA were maintained.  

Phase III (1998-2000) is notable for the change in the model to cover 
financial risk, the establishment of the extension of the concession term as a 
mechanism to maintain the concessionaire’s economic and financial balance and 
a new mechanism for toll revision. Given the abolition of the state guarantee 
and exchange insurance in 1988 (Law 25/1988), in this third phase the 
administration decided to grant a new set of financial guarantees. In the event 
that the administration should modify the contracted services and rates, as well 
as any delay not attributable to the concessionaire itself, the extension of the 
concession term was established as a guarantee mechanism to restore the 
concessionaire’s economic and financial balance. The update of tolls was 
established according to the CPI increases. The RPA remained in force.  

Phase IV (2002-2006) is notable for the introduction of new mechanisms 
to restore the concessionaire’s economic and financial balance, greater margin 
in financial risk management and new guarantees, a change in the model for 
modulating demand risk and a mechanism for measuring service quality. At this 
stage, the modification of rates or any modification of the particular clauses of 
the contract’s economic content was permitted in order to restore the economic 
and financial balance of the concessionaire. The model of demand risk changed, 
with the abolition of non-refundable grants and the introduction of the 
commitment to limit the maximum and minimum total returns. In addition to 
increases in the CPI, the updating of tolls would be based on the difference 
between actual and expected traffic intensity (Law 14/2000). Extensions and 
tax relief, the extension of the concession period for delay not attributable to 
the concessionaire, and the RPA, remained in force. 
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In summary, the results of the Spanish experience show:  

 Improvement of the concession model over time with greater coverage 
of risks that cannot be controlled by the private sector and less 
coverage of risks that can be controlled. 

 A gradual increase in demand risk coverage and some financial risks 
arising from demand risk (through equity loans, soft loans and price 
subsidies). 

 Limited user coverage in the event of excessive traffic and 
extraordinary profits, although the latest modifications open up the 
possibility of reviewing the conditions of the concession in favorable 
scenarios, since the concessionaire is committed to maximum 
profitability. However, there is no defined mechanism for profit 
sharing or changing the terms of the concession.  

 Limited protection of the private sector against expropriation risks that 
do not depend on the concessionaire. 

 The coverage of financial risks (such as exchange rate insurance) or 
maintenance (maintenance tasks with toll revision), which are more 
controllable by the private manager, is gradually being reduced.  

 The risk of construction controllable from the outset is allocated to the 
private sector and the coverage of non-controllable risks is improved.  

 There is little protection for the private sector against public sector 
decisions in actions that compete with toll motorways (free motorways, 
high speed railways, etc.), which reduce demand and influence the 
economic return of the concessionaire.  

 High rate of renegotiations in phases of stagnation and economic crisis, 
due to high debt and low traffic in the first years of concession. 
Financial and demand risks are decisive factors in renegotiations 
resulting from project failure. 

 The third stage introduces a whole set of risk mitigation mechanisms 
that has not been sufficient to solve the serious existing problem with 
the concessions awarded during this period of time. 

At all stages, the Administration’s Asset Responsibility (RPA) commits the 
administration to compensate the concessionaire in the event of termination of 
the concession, as in the case of liquidation due to bankruptcy, which implies a 
de facto guarantee on the financial risk for its pledge of the company’s debt. 
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4. Crisis and Bailout of the Toll Motorway Concessions  

4.1 The Development of New Projects 

The toll motorway sector experienced renewed momentum under the People’s 
Party (Partido Popular, PP) government in the late 1990s. The policy on 
motorway investments and the treatment of operating concessions changed 
direction after the law accompanying the 1997 budget. Regulatory changes 
facilitated widespread renegotiations and a new wave of toll road concessions 
to the private sector.14  Since 1998, the state has awarded more than 900 km - 
15 new motorways or sections - and designed the Transport Infrastructure Plan 
2000-2007, which provided a new approach to private participation with the aim 
of evading the European Union’s restrictions on public deficit and debt. In 
addition, the Empresa Nacional de Autopistas was privatized in 2003. In just 
five years the government doubled the number of state motorways under private 
concession. 

In 1997, the government studied the profitability of several toll roads, with 
the result that projects such as the Madrid-Guadalajara, León-Astorga, Ávila-
Villacastín, Segovia-San Rafael, Estepona-Guadiaro and the Santiago-Alto de 
Santo Domingo were shown to require significant subsidies - between 40 and 
65% of the total investment - to be profitable (Izquierdo, 1997). However, each 
and every one of these projects was awarded between 1998 and 2006. Table 2 
shows basic information on all projects awarded since 1998. 

Among the new concessions were five new radial accesses to the city of 
Madrid, which already had six toll-free accesses, which in turn included work 
projects and the operation of free roads to complete the new network. The 
projects were designed to compete with the free, radial motorways, congested 
at peak times, allowing the M-40 and M-50 ring roads to be reached in less time. 
Radial motorways were treated as urgent because of their “exceptional public 
interest” - based on the urban growth on the outskirts of Madrid and the existing 
congestion - which made it possible to shorten planning and tendering times.15  

 

 

                                                           
14 Notable among these were the renegotiations with the two largest concessionaires, Aumar 
and Acesa, in 1997 and 1998, respectively. 
15 Order of the Ministerio de Fomento (Ministry of Public Works) of 26 May 1997. 
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Table 2. Concessions for the construction and operation of toll motorways 
1998-2006. Central government road network 

 

Concessionaire 
 

 

Road 
 

 

Award 
 

Expiration 
date 

 

 

Years of 
operation 

 

Year entry 
operation 

AUSUR Alicante-Cartagena 1998 2048 50 2001 

AUSOL Estepona-Guadiaro 1999 2051 52 2002 

AM 
R-3 Madrid-Arganda 

1999 2049 50 2004 R-5 Madrid-
Navalcarnero 

ACEGA Santiago-
A.S.Domingo 1999 2074 75 2003 

CASTELLANA DE 
AUTOPISTAS 

Ávila-Villacastín 
1999 2031-36 32-37 

2002 

Segovia-San Rafael 2003 

AULESA Léon-Astorga 2000 2055 55 2003 

HENARSA R-2 Madrid-
Guadalajara 2000 2039 39 2003 

AUTOPISTA 
MADRID SUR R-4 Madrid-Ocaña 2000 2065 65 2004 

EJE AEROPUERTO Eje Aeropuerto 2002 2027-28 25-26 2005 
AUTOPISTA COSTA 
CÁLIDA Cartagena-Vera 2004 2040-44 36-40 2007 

AUTOPISTA 
MADRID-LEVANTE Ocaña-La Roda 2004 2040-44 36-40 2006 

AUTOPISTA 
MADRID-TOLEDO Madrid-Toledo 2004 2040-44 36-40 2006 

CIRALSA Circunvalación de 
Alicante 2004 2040-44 36-40 2007 

AUTOPISTA DEL 
GUADALMEDINA Alto de las P.-Málaga 2006 2044-47 38-41 2011 

Source: El Tráfico en las Autopistas de Peaje, 2012. Ministry of Public Works.  

 

The concessions consisted of companies made up of construction 
companies, banks and savings banks, and infrastructure operators, the majority 
of which were owned by construction companies, as had traditionally been the 
case in the sector (see Figure 1). Capital participation in the financing of the 
companies was limited, and in some cases such as that of Henarsa (R-2 Madrid-
Guadalajara), only 12% of the capital was contributed by the shareholders and 
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the remaining 88% by credit institutions.16  The expected return for investors 
was 10%, with profit expectations after the first five years of operation.  

Figure 1. Ownership distribution of toll motorway concessionaires 

  

 

4.2 The Collapse of the Concessions 

Currently, eight concession companies (nine motorways) have been declared in 
suspension of payments (R-2, R-3/R-5, R-4, M-12 Eje Aeropuerto, AP-41 
Madrid-Toledo, AP-36 Ocaña-La Roda, Circunvalación de Alicante and AP-7 
Cartagena-Vera), while two other concessionaires - Aulesa (León-Astorga) and 
Ausur (Cartagena-Alicante) - have serious financial viability problems, and a 
third, Alto de las Pedrizas-Málaga, has needed a renegotiation to restore its 
economic and financial balance. The bankrupt companies operate 748 km of 
motorway - although they include 188 free kilometers -, 22% of the network 
financed by direct toll and practically all the motorways awarded since 1998. 

Since 2009, concessionaires with financial problems have received 
government aid to cover debt service. Toll revenues are insufficient in view of 

                                                           
16 Among the banks and savings banks involved in financing the Madrid ring roads are Banco 
Santander, BBVA, La Caixa, Bankia, Deutsche Bank, Banco Popular, Banc de Sabadell, Crédit 
Agricole, Unicaja, Cajasur, etc. 
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the high accumulated debt of the concessionaires, 3,800 million euros in 2013, 
a figure that exceeded 4,000 million in 2014. This enormous indebtedness, 
which is explained by the limited capital contributed by the partners and by new 
financing needs in the face of cost deviations, makes it impossible to survive 
financially without new capital injections. But the partners are not willing to 
make such contributions due to the unfeasibility of the motorways in their 
current conditions.  

The reasons for the collapse can be found on both the supply and the 
demand sides of the infrastructure. These factors are summarized below, 
differentiating between aspects associated with expropriations, construction 
cost overruns, traffic estimates, public sector action and the impact of the 
bursting of the housing bubble.  

 

4.2.1 Expropriations 

The deviations in costs resulting from the expropriation of land for construction 
have been widely publicized by the concessionaires. According to the SEOPAN 
report (2014), some 387 million was expected to be paid, but the total amount 
paid exceeded 2,217 million. In some cases, the deviation was 600 per cent or 
more. These deviations were due to court decisions on the disputes in the 
valuation of the land to be expropriated. Given that Law 6/1998 on the land 
and valuations system incorporated the market value of the land as a reference 
for expropriations, the owners demanded that the land be valued as urban, given 
its proximity to the city of Madrid; it was argued that the expectations of urban 
growth generated by the motorway itself increased the potential valuation of the 
land. The courts began to order the inclusion of expectations for future 
valuation, and, for example, the Tribunal Superior de Justicia of Madrid set an 
expropriation price of 3,100 euros per square meter on the link between the R-
3 (Madrid-Arganda) and the M-40 ring road. The Court considered that the 
value should be increased due to expectations of urban growth to prevent 
damage to owners to the benefit of investors (Tribunal Superior de Justicia de 
Madrid STS 21/07/2008). 

 

4.2.2 Cost Overruns 

In addition to the deviations caused by the expropriations, there is evidence of 
significant deviations in the construction costs of the infrastructure project. The 
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additional costs in the Madrid radial roads range from 15% (R-3) to 31% (R-2) 
(Vassallo, Ortega and Baeza, 2012). On their own, the recognized and approved 
increases in the initial investment in the construction of the free collateral 
network, as required by the government, amounted to 473 million. An example 
of the origin of these cost overruns is found in the discovery of the 
paleontological sites of Cerro Batallones and the archaeological sites of Mina 
Casa Montero, in the initial layout of the R-4.   

 

4.2.3 Traffic Estimates 

The crucial factor, however, in explaining the financial collapse are the demand 
deviations. Figure 2 shows the traffic deviations from the first year of operation. 
The differences between estimated and actual traffic range from 23% (Alicante-
Cartagena) to 82% (Madrid-Toledo) in the first year. The deviations are 
maintained over the years, as shown in Figure 3, ruling out the expectations of 
an increase typical of the initial ramp up years.17 

Figure 2. Traffic deviations and real traffic received by motorway 
concessionaires awarded since 1998. First year of operation 

 
      Source: Based on decrees of concessions for forecasted traffic and Ministry of Public      
      Works for real traffic. 

 

                                                           
17 The “ramp up” period is the period of the first years after the opening of the motorway. 
Traffic volume usually increases in the first 3-5 years, and then stabilizes thereafter.   
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Figure 3. Traffic deviations and real traffic received by motorway 
concessionaires awarded since 1998. Fifth year of operation 

 
      Source: Based on decrees of concessions for forecasted traffic and Ministry of Public  
      Works for real traffic. Note: The number of concessions is smaller in figure 3 because  
      not all the decrees of concessions contained estimates for 5 years. 
 

In fact, as can be seen, the deviations are more pronounced in the case of 
motorways with free and parallel alternatives. In the case of radial roads, this is 
also due to the fact that they are not a significantly more attractive solution than 
free alternatives, since they also end in the congested M-50. While the economic 
crisis may explain some of these deviations, the traffic deviations in the early 
years in respect to the actual pre-crisis traffic already show a magnitude of 
deviation too high to attribute the extent of the mismatch to the economic crisis.  

One aspect criticized by private investors is the traffic prediction provided 
by the state, which they consider excessive and opportunistic to attract private 
capital. But Baeza and Vassallo (2012) show that the differences between the 
government’s estimates and those of the concessionaires were small and that, 
where they existed, they were due more to overestimation by the 
concessionaires. For example, while the deviation from the government’s 
prediction for the R-2 was 46.7%, the concessionaire’s prediction deviation was 
69.7%. The government provided better predictions than the private sector; the 
average difference was 7.5% in the concessions examined by Baeza and Vassallo 
(2012). 
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4.2.4 Public Sector Actions 

Public sector actions have also played a significant role in the collapse of the 
concessionaires. First, because of competitive investments that affected the 
capacity of the toll motorways to capture traffic; for example, with the 
circunvalación de Alicante, which competes with the toll motorway, or with the 
doubling (under shadow toll) of the M-407 regional road, which competes with 
the Madrid-Toledo motorway. Second, because of the omission of promised 
complementary investments; for example, the cancellation of the motorway 
project between Toledo and Córdoba, which was to complement the Madrid-
Toledo motorway, making it an alternative to the A4. A negative environmental 
report on the impact on the Natura 2000 network in areas where the Iberian 
lynx and the Iberian imperial eagle are protected lent support to the cancellation 
of the section to Córdoba. It should be added that the construction of this 
motorway would have been a new, large white elephant. 

 

4.2.5 The Bursting of the Housing Bubble 

Part of the expected profitability of many of the toll motorways awarded was 
based on the expected increase in traffic resulting from the urbanization of the 
outskirts of large cities and the urban development of tourist areas. The bursting 
of the housing bubble played a definitive role in the collapse of the concessions 
based on these expectations. The paradigmatic example is the Cartagena-Vera 
motorway, opened in 2007 in an area of great urban development projection 
based on large-scale projects for the tourism industry in the Spanish Levant.  

 

4.3 The Path of the Collapse of the Concessions 

The collapse of the concession companies has led to various types of state 
actions to support the capacity to repay the debt and avoid the liquidation of 
the companies. This entails the setting in motion of the administration’s asset 
responsibility and obliges the state to compensate the concessionaires for their 
liquidation due to bankruptcy. The same award decrees already provided for 
maximum amounts for this compensation, as shown in Table 3.  

The first step to assist concessionaires with problems was taken in the 2010 
Budget Law, which provided for the possibility of granting participating loans 
due to additional expropriation costs and low traffic. Concessionaires could 
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apply for such loans to finance the additional costs of expropriation in excess 
of 175%.  As a guarantee that the loans could be repaid, the administration 
would either extend the term of the loan or approve a phased increase in toll 
rates in order to guarantee income to facilitate loan repayment. Within this 
framework, in November 2010 the R-2 concession period was extended by 
almost 15 years. Likewise, the increase in rates was made effective to 
compensate the concessionaire for the additional costs of carrying out additional 
works on the motorway and for the additional costs of expropriation. The 
concession period for the Alto de las Pedrizas-Málaga motorway along with its 
rates were increased by nearly a year and a half. Concessions of the R-3/R-5 and 
Alicante-Cartagena motorways also experienced extraordinary rate increases. 
The loans were incorporated as subordinated debt and enjoyed a three-year 
grace period (Ridao and García, 2013). The total amount of aid up to the end 
of 2011 was 502 million. 

Table 3. Maximum asset responsibility established in the concession decrees 

Road section Construction RPA Expropriation RPA  

Estepona-Guadiaro  € 185.604.558,08          € 9.964.780,69 
Alicante-Cartagena  € 195.889.835,60  € 24.855.994,24 
R-3 Madrid-Arganda 

 € 637.970.000,00  € 39.040.000,00 
R-5 Madrid-Navalcarnero 
Santiago-A.S.Domingo  € 233.072.494,08  € 12.020.242,09 
Ávila-Villacastín 

 € 255.194.547,62  € 11.208.875,75 
Segovia-San Rafael 
Léon-Astorga  € 45.075.907,83 
R-2 Madrid-Guadalajara  € 40.724.580,19 
R-4 Madrid-Ocaña    € 559.656.461,48 
Eje Aeropuerto  € 268.498.917,00  € 36.972.339,00 
Cartagena-Vera  € 496.000.000,00  € 30.819.000,00 
Ocaña-La Roda  € 462.704.717,00  € 24.536.532,00 
Madrid-Toledo  € 294.731.000,00  € 54.155.000,00 
Circunvalación de Alicante  € 309.826.000,00  € 88.839.000,00 
Alto de las P.-Málaga - - 

  Source: Based on Decrees of concessions. Note: In the award decrees of the León-Astorga,  
  R-2 and R-4 toll roads, the value of the RPA is expressed jointly. 
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Later, Law 43/2010 established the possibility of creating a compensation 
account through which the state would contribute the difference between 80% 
of the expected revenues and the actual revenues over the next three fiscal years. 
The public contributions had to be repaid with interest, just like the participative 
loans. The annual contributions could not exceed 49% of the annual income 
plus the amount to be allocated, nor could they exceed the budget allocation, 
which amounted to just over €80 million in 2011, rising to €290 million in 2012 
and €350 million in 2013. The return deadlines for the clearing accounts were 
first extended to 2018 and then to 2021. However, all these actions have not 
been able to provide a definitive response to the crisis of these concessionaires, 
which are in a state of bankruptcy.   

 

5. Discussion and Implications of Public Policy 

This study shows that the financial problems of the toll motorway sector in 
Spain is not an exceptional, one-off circumstance. Indeed, there are sufficient 
precedents to understand that the results are not the result of chance, an 
unexpected financial crisis, or periodic poor management by administrations 
and private investors. Following the analysis and review of the regulatory 
framework, and in particular of the distribution of risks between the public and 
private sectors, we have observed how it has evolved and improved over time. 
However, despite the lessons learned from the negative results of the crisis in 
the sector in the late 1970s and early 1980s, such reforms have not been able to 
prevent a new crisis.  

The current crisis shares very similar characteristics with its predecessor. It 
comes after a period of intense activity in the awarding of concessions for the 
construction of new toll motorways following a period of economic growth. In 
both periods there was a clear institutional impulse to develop motorways in 
collaboration with the private sector. And it collapses after the onset of a 
financial crisis that has a decisive impact on concessionaires because of (1) their 
huge indebtedness and (2) huge deviations between traffic predictions and the 
actual traffic received. Both reasons are common in both periods. In addition, 
the most likely response of the state at present, the nationalization of the 
highways and their operation by a company with public capital, was one of the 
main solutions reached in the earlier crisis to give stability to the industry 
through the creation of the Empresa Nacional de Autopistas. Even so, we have 
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once again stumbled on the same stone. Will something prevent us from 
stumbling a third time? 

 

5.1 The Underlying Problem 

Despite legislative changes and evidence of blatant problems with predicting 
demand, the risk-sharing framework still fails to achieve a more balanced 
allocation of risk, which can lead to concession failure and huge transaction 
costs with non-transparent renegotiations, but also to extraordinary private 
sector profits to the detriment of users (Albalate and Bel, 2009). It is noteworthy 
that the two-tier risk mitigation mechanism, which allows the public and private 
sectors to share losses, but also profits based on traffic or income, has not been 
applied to any of the more recent concessions. The model has continued to be 
based on a private gamble - which apparently allocates all the demand risk to 
the private sector - with a broad public safety net that limits the impact of a fall, 
but without a reasonable ceiling to contain the transfer of income from users to 
investors. In doing so, investors risk only capital that is very limited compared 
to the share of debt in the financing of concessionaires.  

The supply of high-capacity roads in Spain has gone far beyond what would 
be socially desirable, according to any comparison with surrounding countries. 
The Spanish motorway network is the longest in the EU, and its intensity of use 
is very low. The abuse of the Administration’s Asset Responsibility (RPA) has 
facilitated the bidding of private companies in this policy of offer far above 
mobility and social needs. With the RPA, the risk of financing is limited, and 
with it, the risk derived from the low traffic that prevents the repayment of the 
debt. Therefore, a large part of these risks is transferred to taxpayers, when the 
set of rules would seem to indicate a much greater transfer of risk to the private 
sector, or even a more balanced distribution than in the past. It is well known 
that in other institutional and regulatory environments, such as the United 
States, there is no such guarantee, so that it is possible for concession companies 
to go bankrupt without compensation. Perhaps this is why PPPs have developed 
much less frequently in the USA than in the countries of southern Europe and 
Latin America. 

For this reason, we consider it appropriate to remove the RPA from the 
Spanish regulation on road concessions (a measure that should probably be 
extended to all transport infrastructures, including energy). This would 
drastically reduce the use of PPPs for the creation of new infrastructure, which 
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would be desirable given the current and foreseeable oversupply. The abolition 
of the RPA would genuinely ensure that a potential new PPP responds to real 
mobility needs, and that it is not a new white elephant that has managed to avoid 
budgetary constraints in the short term, for which the government has resorted 
to pre-financing from private partners, which is ultimately extremely costly in 
the long term. 

Experience shows that if there is the political will to develop new 
infrastructure that is not strictly necessary in the light of current and future 
demand, private sector collaboration requires the accommodation of regulation 
to provide the protection sought by the private sector through guarantees and 
risk mitigation mechanisms. Only in this way can it be understood that projects 
which in 1997 revealed the need for generous subsidies were all awarded to the 
private sector with overly optimistic traffic forecasts and with the participation 
of all the country’s major construction groups and credit institutions. And this 
without the contribution of the subsidies that were considered necessary, 
theoretically transferring the main risk to the private sector. Although the 
regulatory framework has made progress towards a better distribution of risks, 
the continued existence of the RPA is a de facto guarantee of the 
concessionaires’ indebtedness.  

 

5.2 Recommendations for Improving Risk Distribution 

A large part of the risks associated with the motorway business is demand risk. 
This risk is difficult for the concessionaire to control and requires mechanisms 
to mitigate its impact on the economic and financial balance. Engel et al., (1997) 
diagnosed that the main problem was the temporal rigidity of concession 
contracts and provided as a theoretical response the variable-term concession 
models that allow for the internalization of demand risk through a mechanism 
of automatic adjustments in the concession period. However, this model still 
has no practical presence in Spain.18 The variable-term concession contract is 
much more common in Chile, where it has become a standard model for 
motorway concessions. We believe that variable-term contracts should be 

                                                           
18 Only the government of Aragón took into consideration this formula for the contract of the 
construction and operation of the Cariñena-Gallur motorway, although in the end it was not 
used.  
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considered more seriously, as they allow for a mitigation of the main business 
risk and therefore lower risk premiums. 

Apart from traffic, legislative reforms have also failed to mitigate other risks 
that have proved relevant in the current crisis. Although the state prefers that 
the concessionaire carry out expropriations in order to avoid having to provide 
resources from the administration, experience shows that this is an 
uncontrollable risk for the concessionaire. In fact, countries considered to have 
good practice in the area of concession regulation, such as Chile, assign the risk 
of expropriation to the public sector. It seems reasonable that this should be 
implemented in the same way in Spain. 

Other aspects that have harmed the sector are the non-inclusion of specific 
non-competition clauses - in alternative projects - and the failure to define 
compensation for these, which leaves it up to the courts whether or not to 
require compensation in accordance with the commitments to maintain the 
economic balance of the concession.  

Finally, the role of construction companies as partners in the ownership of 
concessionaires and as subcontractors for construction raises enormous doubts 
about possible strategic opportunistic behavior. While in the short term the 
construction companies obtain the benefits of the construction of the work, 
they share the limited capital losses with the rest of the partners, banks and 
infrastructure operators. This would require the attention of the authorities 
responsible for defending competition and sector regulation. 

 

5.3 What to do in the Short Term? 

Despite these reflections on the infrastructure policy model and the design of 
long term public-private partnerships, the current crisis in the sector requires 
immediate government intervention to prevent the rescue from causing serious 
damage to taxpayers, in addition to damaging public spending and public sector 
debt ratios. The government seems to be in favor of nationalization and creating 
a “bad bank” of motorways with mixed capital, but there are other solutions for 
a definitive stabilization of the sector.  

The first, similar to the one used in the 1980s, is the restructuring of the 
industry based on mergers between companies. This policy would promote the 
absorption of loss-making companies by profitable companies in exchange for 
renegotiations of the most profitable concessions, for example through 
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extensions of concession periods. This solution poses major economic and 
political problems. From an economic point of view, it involves the imposition 
of a model of cross-subsidies between users in different regions - a problem of 
efficiency and territorial equity - which in turn leads to a political problem. The 
mixed financing model in Spain concentrates in certain territories the payment 
for the use of motorways, while in other territories usage is financed by the 
public budget, and therefore also by the general taxes paid by users of toll 
motorways. This double taxation is a major territorial political problem.  

A bailout of the concessions in exchange for affecting the profitable 
concessions would impose additional costs on users in the regions with the 
highest concentration of profitable tolls for the use of oversized motorways and 
which would benefit, under cross-subsidization, users who generally have free 
parallel infrastructures. Perhaps this is the idea of the Ministry of Public Works 
following the announcement of the completion of the concession of the AP-7 
in its southern section in 2019, without the possibility of extension.19  This 
announcement could indicate that the government intends to include the AP-7 
in the new public motorway company with the aim of using the resources of the 
profitable motorways to clean up the nationalized companies in the wake of the 
current financial crisis.  

Another alternative would be to take advantage of the crisis in the sector to 
correct the historical anomaly of the heterogeneous financing model by 
extending the pay-per-use criterion to the entire free motorway network. This 
would make it possible to comply with the Eurovignette Directive and to start 
on a path towards internalizing the costs incurred by the use of the infrastructure 
by users. Payment for use (tolls, vignettes, etc.) has been a growing trend in 
Europe in recent years. This alternative would allow the whole network to 
provide the necessary resources. To this end, a public or mixed company could 
be set up to nationalize motorways with problems, or the troubled private sector 
could be granted new concessions for the operation and maintenance of 
motorways that are now free, to operate and maintain them in such a way as to 
permit their long-term economic and financial equilibrium. However, the main 
obstacle to this alternative is social opposition to an unpopular measure.  

                                                           
19 The Secretary of State for Infrastructure, Rafael Catalá, announced to the network of mayors 
of La Marina Alta that the AP-7 motorway between Valencia and Tarragona would be 
liberalized in 2019, the year of the termination of the current concession.  
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 If electoral considerations prevent progress in extending tolls as a 
mechanism for financing motorways on the network as a whole, another 
alternative is a limited extension to the territory directly affected by bankrupt 
motorways. As motorways are infrastructures with a localized territorial 
influence, it makes sense for the users who enjoy the infrastructures to bear the 
costs. In this sense, an alternative solution is the imposition of direct toll 
concessions for the operation and maintenance of free motorways that act as 
the main competitors of toll motorways. This would allow for the rehabilitation 
of troubled concession companies or the viability of a national motorway 
company in a manner similar to the extension of tolls over the entire network.   

 

6. A General Conclusion on Objectives and Instruments  

It is appropriate to conclude this analysis with a more general observation on 
the effects of public policy. Regulation is an instrument of policy, and policy 
pursues objectives. Therefore, it is not enough to make specific changes to the 
regulatory framework, but rather a change in the approach to infrastructure 
policy itself is necessary. If governments continue to promote infrastructure 
projects that do not correspond to real mobility needs, and seek to involve the 
private sector in their implementation, there will always be some measure, such 
as the administration’s asset responsibility (RPA), that facilitates over-
investment.  

In short, the only way not to stumble on the same stone for the third time 
is to change the direction of the infrastructure policy and to adapt the design of 
the projects to the real demands of mobility. Our neighbors in central and 
northern Europe have many lessons from which we may learn in terms of the 
planning and selection of projects. 
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Chapter 3 

 

 

Winners and Losers in Toll Motorway Renegotiations: An 
Empirical Evaluation of the Spanish Pioneers 
 

 

This article evaluates the welfare impact of a pioneer tolled motorway contract 
renegotiation in Spain. The results show that, after renegotiation, both taxpayers 
and the private concessionaire were better off. However, road users lost out. An 
agreement leaving road users unaffected, while securing gains for taxpayers and 
the concessionaire, would have been possible by negotiating a larger reduction 
in tolls linked to the extension of the contract duration.  

 

Keywords: concessions, renegotiations, motorways, tolls, welfare. 
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1. Introduction  

Financial and budget constraints lead many governments to seek funding for 
strategic transportation infrastructure projects in the private sector. As a result, 
there is a growing presence, across the globe, of private interests in joint 
undertakings with the public sector. Under such agreements, private partners 
are involved in the design, construction, management and funding of many 
transportation projects. The increase in public-private partnerships (PPPs) in 
this area is well documented, but their presence is particularly notable in the toll 
road sector, above all in Latin America (Guasch, 2004; Guasch et al., 2008; 
Engel et al., 1996, 2003b), Southern Europe (Albalate et al., 2009; Albalate, 
2014) and recently in the United States (Engel et al., 2006a; Bel and Foote, 2009). 

The standard model for contracting out road projects when constructing 
new infrastructure (greenfield projects) and introducing a payment mechanism 
based on user payments, with or without budget contributions, is referred to as 
a build, operate and transfer (BOT) model20. Here, the state awards the project 
by way of competitive auction or bilateral negotiation to a private company and 
the concessionaire then designs, builds, finances and maintains the 
infrastructure for a stipulated time period, charging fees to users or taxpayers 
(shadow tolls). When a concession terminates, operation is transferred to the 
state. However, recent experience shows that this model generates frequent and 
early renegotiations for various reasons, including poor contract design with 
agreements being inherently incomplete (Kerf et al., 1998); deficient traffic 
prediction models, undermined by poor long-term forecasts and uncertain 
traffic demand (Bain, 2009); fixed contract duration (Engel et al., 1997; Engel et 
al., 2001); and the strategic behavior adopted by companies in the bidding 
process (Athias and Nuñez, 2008). 

Spain is one of the most experienced countries with regards to private 
participation in the toll motorway industry, using mainly BOT contracts. The 
model was introduced in the late 1960s and subsequently developed to obtain 
funding for strategic investments. The country’s tolled motorway network 
exceeds 3,000 km in length and more than 60% of tolled roads have undergone 
at least one contract extension renegotiation. Most of these renegotiations have 
been the result of contractual incompleteness and the fixed-term nature of the 

                                                           
20 The literature also recognizes other contract types including build, own, operate and transfer 
(BOOT); build, transfer and operate (BTO); design, build, finance, and operate (DBFO), 
rehabilitate, operate and transfer (ROT). 
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concession, inaccurate forecasting or economic crises that have affected both 
costs and demand.  

The most recent wave of renegotiations in Spain took place in the late 1990s 
as the government sought to comply with the Maastricht Treaty. This involved 
the renegotiation of several tolled motorway concessions, with contractual 
extensions being granted in return for lower tolls that could both transfer and 
reduce logistical costs. These agreements resulted in a significant increase in 
demand, and meant that many concessions that were due to be terminated in 
the early 2000s remain in private hands despite public discontent, especially in 
areas where tolled roads concentrate (see Albalate, 2014). Today, Spain operates 
a mixed funding model where about 80% of its motorways are publicly funded 
and 20% are financed with user fees (Bel and Fageda, 2005; Albalate, 2011). 

By focusing on one representative process of renegotiation during this last 
wave of contract extensions in Spain, this paper makes two main contributions. 
First, this is – as far as we know – the first paper to identify and measure the 
effect of welfare changes provided by a tolled motorway renegotiation 
disaggregated by agents (users, concessionaires and taxpayers). As such, this 
paper seeks to identify the winners and losers in this renegotiation that saw tolls 
being reduced and contracts extended. Second, we perform a welfare analysis 
(WA) that can be used as a benchmark for implementation when examining the 
financial welfare effects of any ongoing or finalized toll motorway renegotiation. 

The remainder of this paper is organized as follows. In the next section, we 
briefly review tolled road policy and its development in Spain paying special 
attention to the tolled motorway concession analyzed here. Section three 
describes the methodology adopted in computing our WA. The fourth section 
presents our main results and the paper concludes with final remarks and 
conclusions. 

 

2. Tolled Motorway Concessions and Renegotiations in Spain 

During the 1960s, the Spanish economy grew rapidly, giving rise to a need for 
more highways. This was tackled in 1965 via a national motorways program. 
Between 1967 and 1975, private firms constructed more than 2,000 kilometers 
of tolled roads, but the onset of the democratic transition, the economic crisis 
and a dramatic increase in construction and energy costs paralyzed the plan. In 
the early 1980s, following the political transition, a left-wing government opted 
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to build new highways from public funds, while retaining tolls on the motorways 
already constructed, resulting in a mixed motorway-funding model (Bel, 1999). 
This mixed model was further complicated by a series of renegotiations and 
privatizations due to the financial crisis; in fact, three concessionaires had to be 
taken into public ownership in 1984. However, policies favoring tolls 
introduced in 1996 (following a change of government), and plans to boost 
economic efficiency and fight inflation in seeking to comply with the Maastricht 
Treaty, exacerbated the situation. Between 1996 and 2004, the conservative 
party awarded 900 kilometers of new tolled motorways to private companies 
and extended the duration of the concession contracts awarded during the 
dictatorship. The motorway most affected by these renegotiations, and the 
subject of this study, was the AP-7. Today, the contracts for the radial 
motorways providing access to Madrid, which were awarded in the early 2000s, 
are being reviewed, due to the poor financial situation. Renegotiations are likely 
to increase; there could also be some nationalizations.  

 

2.1 Case Study: The Tarragon-Valencia and Valencia-Alicante Sections of the AP-7 
Motorway 

The AP-7 is a 980 kilometer of tolled motorway (operated under a PPP) that 
runs along the Mediterranean coast, from the French border to Algeciras in the 
south of Spain. The alternative conventional road, the N-340, which is 
completely public and toll free, runs parallel to it. The AP-7 was the first 
motorway concession to be awarded in Spain in the late 1960s and today 
comprises 18 sections managed by six different private companies. Different 
sections of the AP-7 have been renegotiated, with the most recent agreements 
being reached in the late 1990s. This paper analyses the 1997 renegotiations of 
the Tarragona-Valencia and Valencia-Alicante sections; these sections have a 
combined length of 374 km and have some of the highest average daily traffic 
volumes in the corridor. 

The last renegotiations of these sections (31 October 1997) were, according 
to government sources, aimed at stimulating the use of the motorway in 
corridors of high economic activity that were absorbing high volumes of traffic. 
The main changes in the contracts were 34.66 and 32.37% toll reductions on 
the Tarragona-Valencia and the Valencia-Alicante sections, respectively, and a 
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24 million euro21 concessionaire investment commitment in new flexible road 
safety barriers, new road links, access improvements and information system 
modernization.  

The toll reductions apply until the end of the concession, and the 
investment was to be made between 1998 and 2000. As compensation, the 
concession was extended by 13 years, from 31 December 2006 (the previous 
termination date) to 31 December 2019.  

 

3. Empirical Strategy 

This paper evaluates the welfare impacts of a concession renegotiation involving 
one of Spain’s main tolled motorways channeling high volumes of traffic along 
the strategic Mediterranean corridor. The AP-7 concession was last renegotiated 
in 1997 and there have been no similar renegotiations in this sector since. We 
empirically estimate welfare changes disaggregated by agents in order to 
determine the main losers and winners of this policy. To do so, we conducted a 
WA of the actual situation (the renegotiation) and compared these outcomes 
with a simulated situation (no renegotiation). The three agents included in our 
WA were: (1) road users, including those using the motorway and those using 
the free, parallel, conventional road (N-340) (2) the concessionaire, i.e., the 
private company operating the two motorway sections, and (3) the government 
or taxpayers, because the central government in Spain is responsible for both 
the motorway and the toll-free route. 

Welfare was considered for the renegotiation scenario or the current 
situation (the last renegotiation between the state and the concessionaire was on 
31 October 1997, with the concession due to terminating on 31 December 
2019), and for a no renegotiation scenario (with the concession terminating on 
31 December 2006 and the two sections being transferred to the state in 2007). 
Upon termination of the concession the government has to decide if the 
motorway should be free, a reasonable assumption if we consider that 80% of 
the total km of motorway in Spain are toll free, or whether the road users should 
pay cost-based tolls (assuming that the government does not want to mark a 
profit). 

                                                           
21  The renegotiation included a further six million euros for the Sevilla-Cadiz (AP-2) section 
belonging to the same private firm as the Tarragona-Valencia and Valencia-Alicante sections.   
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3.1 Methodology  

The WA was conducted over a time horizon of 23 years (1997-2019), 
corresponding to the new concession period. First, we conduct the WA for the 
renegotiation scenario (R), assuming that road users pay the reduced toll rate 
from 1997 to 2019 as per the agreement reached. The concessionaire operates 
and maintains the motorway throughout the period and makes a compulsory 
investment of 24 million euros (1998-2000).   

The government operates the conventional parallel route (N-340) 
throughout the period and collects taxes (VAT) from the concessionaire’s 
revenues. In the alternative scenario of no renegotiation (NR), the concession 
terminates in 2006 and between 2007 and 2019 the government has to bear not 
only the maintenance costs of the N-340 but also the cost for operating and 
maintaining the motorway and the 24 million euro investment deemed essential 
for the good operation of the motorway. In the NR scenario, we first assume 
that the government does not charge a toll, as is currently the case on most 
publicly managed motorways in Spain. This means road users only pay a toll 
between 1997 and 2006 when the concessionaire operates the AP-7, but not 
after this date. We denote this scenario as NR1. Second, we relaxed this 
assumption and assumed that the government charges cost-based tolls to road 
users to cover maintenance costs (road users pay tolls throughout the whole 
period: those actually charged by the concessionaire up to 2006 and cost-based 
tolls between 2007 and 2019). This is our scenario NR2. The WA for each 
scenario and each agent was calculated using equation 1: 

 

where,  

i=each of the agents involved in the scenarios: road users (U), concessionaire 
(C) and taxpayers (G); α=each of the scenarios considered: α=R renegotiation; 
α=NR1 no renegotiation and the government does not charge a toll following 
the transfer of the infrastructure to the state; α=NR2 no renegotiation and the 
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government charges a cost-based toll when the infrastructure is transferred to 
the state; t=years; r=social discount rate of 5.5%22 

First, we calculated the net result of renegotiation in terms of the differences 
between the costs and benefits for each agent in the actual renegotiation 
scenario. We then computed the net cost-benefit outcome for each agent in the 
NR scenario (with and without tolls, separately). The costs and benefits included 
in the analysis are shown in Table 1.  

Table 1. Cost-benefit matrix comparing the alternative for agents  

Road users 

Costs 

R 
Reduced toll payments (1997-2019) 
Annual time costs travelling on the motorway (1997-2019) 
Annual time costs travelling on alternative conventional road (1997-2019) 

NR1 
Real toll payments (1997-2006) 
Annual time costs travelling on the motorway (1997-2019). 
Annual time costs travelling on alternative conventional road (1997-2019) 

NR2 

Real toll payments (1997-2006) 
Cost-based toll payments (2007-2019) 
Annual time costs travelling on the motorway (1997-2019) 
Annual time costs travelling on alternative conventional road (1997-2019) 

Concessionaire 

Costs 

R 

Maintenance costs motorway (1997-2019) 
Operational costs motorway: disposal costs, depreciation costs, financial expenses 
costs and corporate income taxes costs (1997-2019) 
Compulsory investment costs in the motorway (1998-2000) 

NR1 
Maintenance costs motorway (1997-2006) 
Operational costs motorway: disposal costs, depreciation costs, financial expenses 
costs and corporate income taxes costs (1997-2006) 
 
 
 

NR2 The same costs as NR1 

                                                           
22 In order to obtain the social discount rate (SDR), we adhered to the approximation of the 
Social Time Preference Rate (STPR). We take the 5.5% rate in line with the estimates obtained 
by Souto (2001) for Spain.  
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Table 1. (Continued) 

Concessionaire 

Benefits 

R Net Revenue tolls collected by the concessionaire after discounting VAT (1997-
2019) 

NR1 Net Revenue tolls collected by the concessionaire after discounting VAT (1997-
2006) 

NR2 The same benefits as NR1 

Taxpayers 

Costs 

R Government annual maintenance costs for the alternative conventional road 
(1997-2019) 

NR1 

 
Government annual maintenance costs for the alternative conventional road 
(1997-2019) 
Compulsory investment costs in the motorway (2007-2009) 
Government annual maintenance costs for the motorway (2007-2019) 
 

NR2 The same costs as NR1 
Benefits 

R 
Corporation Taxes (1997-2019) 
VAT (1997-2019) 

NR1 
Corporation Taxes (1997-2006) 
VAT (1997-2006) 

NR2 

Corporation Taxes (1997-2006) 
VAT (1997-2019) 
Net revenue cost-based tolls collected by the government after discounting VAT 
(2007-2019) 

Notes: Road users have no benefits in any of the scenarios considered. R=Renegotiation, 
NR1= No Renegotiation if the government does not charge tolls to road users when the 
motorway is transferred to the state. NR2= No Renegotiation if the government charge cost-
based tolls to road users when the motorway is transferred to the state. 
 

We considered the annual travel time costs on the motorway (AP-7) and on 
the conventional road (N-340) as the main welfare determinant for road users, 
but could not include intangible welfare factors such as convenience, comfort, 
safety or utility obtained from the trip etc. Thus, we considered the total time 
spent on each of the roadways in computing road user welfare, plus the tolls 
charged to those using the AP-7, which is the standard generalized 
transportation cost approach implemented in transportation economic 
modelling. 
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As such, average daily traffic is a key variable since all costs and benefits 
depend to some extent on it23 – in this respect, prices have a clear impact on 
average daily traffic. As our simulated scenarios (NR1 and NR2) imply price 
changes, we took the -0.5% elasticity price, obtained from the estimates for 
Spain by Matas and Raimond (2003), to compute the resulting traffic after price 
modifications.  

Having computed the net results for all agents (see equation 1), which 
provided us with an absolute comparison between renegotiation and no 
renegotiation, we then measured the relative welfare change resulting from 
renegotiation following equation 2:  

  

where, i=each of the agents involved in the scenarios: road users (U), 
concessionaire (C) and taxpayers (G); g=no renegotiation government 
parameter (g=1 if the government does not charge a toll following the transfer 
of the infrastructure to the state and g=2 if the government charges a cost-based 
toll when the infrastructure is transferred to the state); = net 
result of the renegotiation; = welfare analysis outcome in the renegotiation 
scenario; = welfare analysis outcome result in the no renegotiation 
scenario, NR=NR1 if g=1 and NR=NR2 if g=2. 

We present these outcomes in relative terms: first, because we want to 
identify the winners and losers in the renegotiation process; and, second, 
because we cannot specifically calculate the benefits for road users as their 
welfare gains are based on the time and monetary savings that make up the two 
cost variables in the generalized transport cost equation.  

 

4. Results 

Table 2 shows the disaggregated and specific cost-benefit outcomes and their 
component factors for road users in absolute terms for each scenario. 
According to these estimates, the best scenario for road users is that in which 
there is no renegotiation of the concession and the government does not charge 
tolls when the infrastructure is transferred back to the state. Even if the 
government opts to charge cost-based tolls, road users were still better off than 

                                                           
23 Apart from compulsory investment costs that are fixed by law. 
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in a scenario of renegotiation and contract extension because the toll rates under 
the renegotiation scenario were higher per vehicle-km than those charged by the 
government. Further, because time costs per user on the motorway were lower 
than those on the conventional road, more users would take the motorway if 
prices were lower than in a scenario of renegotiation. This means higher time 
costs in absolute terms for the motorway users in both no renegotiation 
scenarios (NR1 and NR2) than in the renegotiation scenario (2,832.98 M euro 
> 2,797.98 M euro > 2,564.09 M euro), primarily because more drivers will use 
the tolled motorway when it is cheaper (or free), but the time cost per driver is 
much lower due to the faster journey time. As expected, aggregate toll payments 
decrease in scenarios NR1 and NR2, particularly when the government does not 
charge a toll. In short, road users are clear losers in renegotiations. 

Table 2. Road user WA for each alternative in 1997 values 

Costs R NR1 NR2 

Toll payments 3,160.14 M 2,145.10 M 2,302.15 M 

Time costs: motorway 2,564.09 M 2,832.98 M 2,797.98 M 

Time costs: alternative road 4,076.15 M 4,080.30 M 4,129.56 M 

WA -9,800.38 M -9,058.38 M -9,229.68 M 

Note: Road users have no benefits in any of the scenarios considered. 

 

Table 3 shows the disaggregated and specific cost-benefit outcomes and 
their component factors for concessionaire in in absolute terms for each 
scenario. According to our estimates, the best scenario is renegotiation (952.12 
M euro). This is because the concessionaire is able exploit the motorway over a 
longer period, offset the lower toll rates and the compulsory investment 
imposed in the renegotiation. Interestingly, however, the WA for a scenario 
without renegotiation still gave the concessionaire a healthy outcome (679.45 M 
euro) because it could charge a higher toll rate until 2006 and avoid the 
compulsory investment. It is reasonable to assume that the concessionaire, 
aware of its profit levels without renegotiation, will negotiate better conditions 
in order to reach an agreement. In short, the concessionaire is a clear winner in 
this renegotiation.  
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Table 3. Concessionaire WA for each alternative in 1997 values 

Costs R NR1 NR2 

Maintenance: motorway 192.84 M 121.29 M 121.29 M 

Operational: motorway 1,592.96 M 1,111.37 M 1,111.37 M 

Investment: motorway 22.89 M   

Benefits R NR1 NR2 

Net revenues: motorway 2,760.81 M 1,912.12 M 1,912.12 M 

WA 952.12 M 679.45 M 679.45 M 

 

Table 4 shows the disaggregated and specific cost-benefit outcomes and 
their component factors for taxpayers in absolute terms for each scenario. Our 
estimates show that the best cost-benefit scenario is renegotiation, which is what 
happened in the reality. The government does not have to manage the 
motorway nor invest in it between 2007 and 2019, these costs being borne by 
the concessionaire and financed by road users. Moreover, the government 
collects tax revenues (VAT) from the tolls charged for a longer period than in 
the case of no renegotiation. These factors appear to be the main sources of 
gain associated with renegotiation. Cost-benefit outcomes in alternative 
scenarios show the government doing better charging cost-based tolls as 
opposed to operating the motorway free of charge.24 

Clearly this result is driven by the fact that by charging cost-based tolls, 
taxpayers avoid any maintenance costs, while VAT continue to be collected 
from the publicly owned company managing the motorway. Thus in scenario 
NR1 (no cost-based tolls), the net gain to taxpayers is lower than the net gain in 
scenario NR2 (cost-based tolls). As such, their net gain (516.61 M euro) is closer 
to the net gain under renegotiation (788.49 M euro) than in the alternative case 
of free motorway use (396.09 M euro). Note that all net outcomes are positive, 
which means in all scenarios the government’s VAT revenues are higher than 
its expenditure on the maintenance of both roadways (the N-340 throughout 

                                                           
24 Note that the maintenance costs of the N-340 are higher under no renegotiation. A possible 
explanation is that until 2006 tolls are higher than in the renegotiation scenario and so many 
drivers continue to use the free, parallel route (maintenance costs being a function of traffic). 
These costs are not offset by the savings made after 2007 when the toll falls or is even lifted. 
Indeed, maintenance costs appear to be lower when the motorway is free (NR1). 
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the period and the AP-7 in both no renegotiation scenarios). In short, taxpayers 
are clear winners in the renegotiation.    

Table 4. Taxpayers WA for each alternative in 1997 values 

Costs R NR1 NR2 

Maintenance: alternative road 91.84 M 94.97 M 95.86 M 

Maintenance: motorway - 97.04 M 132.68 M 

Investment motorway - 17.93 M 17.93 M 

Benefits R NR1 NR2 

Net revenues motorway - - 132.68 M 

Corporation tax 481.00 M 373.04 M 373.04 M 

VAT 399.33 M 232.98 M 257.35 M 

WA 788.49 M 396.09 M 516.61 M 

 

In relative terms (see Figure 1), the main losers in the renegotiation are road 
users, with a change in welfare of between -5.8% and -7.6%, depending on the 
government’s toll policy in the no renegotiation scenarios. The worst outcome 
is obtained by comparing a scenario of renegotiation with that of no 
renegotiation and the government charging of cost-based tolls after 2007.  

Relatively speaking, the winners of the renegotiation were those that agreed 
terms in 1997: the concessionaire and the government (taxpayers). In fact, the 
agents experiencing the largest relative welfare changes were the taxpayers in 
each of the scenarios, regardless of the toll policy in alternative scenarios of no 
renegotiation. Thus, the concessionaire always obtains welfare gains (+28.64%) 
from the renegotiation and is indifferent to the toll policy adopted by the 
government, and the taxpayers experience a welfare change between +49.8 and 
+34.5% from the renegotiation, the highest value being associated with the 
scenario in which the government does not charge tolls after 2006. By contrast, 
the agents not directly involved in the renegotiation, i.e., the road users, 
experienced a significant welfare loss across all scenarios. 
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Figure 1. Welfare impact of the renegotiation by agents in 1997 values 
(percentage changes) 

 
Notes: NR1= No Renegotiation if the government does not charge tolls to road users when 
the motorway is transferred to the state. NR2= No Renegotiation if the government charge 
cost-based tolls to road users when the motorway is transferred to the state. 

 

The road users’ loss could easily have been offset with a larger toll reduction 
in the 1997 renegotiations (fixed at 34.66 and 32.37% on the Tarragona-Valencia 
and the Valencia-Alicante sections, respectively). Adopting the same empirical 
strategy as above, we can compute the reduction that would have left road users 
indifferent to the renegotiations.  

Table 5 shows impacts assuming different toll reductions, so that reductions 
of 46.3% and 44.1% (depending on the government’s toll policy in the no 
renegotiation scenarios) would have left road users indifferent. Interestingly, 
these toll reductions would still have provided the concessionaire and the 
taxpayers with positive welfare changes.  

 

 

-7,57%

28,64%

49,77%

-5,82%

28,64%

34,48%

-25%

-15%

-5%

5%

15%

25%

35%

45%

55%

65%

75%

 Road users Concessionaire  Taxpayers

∆W=NR1 ∆W=NR2



Chapter 3: Winners and Losers in Toll Motorway Renegotiations: An Empirical Evaluation 
of the Spanish Pioneers 
________________________________________________________________________ 

92 
 

 
 

T
ab

le
 5

. 
W

el
fa

re
 i

m
pa

ct
 o

f 
th

e 
re

ne
go

tia
tio

n 
by

 a
ge

nt
s 

in
 1

99
7 

va
lu

es
 a

cc
or

di
ng

 t
o 

di
ff

er
en

t 
to

ll 
re

du
ct

io
n 

as
su

m
pt

io
ns

 
(p

er
ce

nt
ag

e 
ch

an
ge

s)
 

T
ol

l r
ed

u
ct

io
n

s 
in

  r
en

eg
ot

ia
ti

on
 s

ce
n

ar
io

 (
 R

 )
 

  
W

elf
ar

e i
mp

ac
t N

R=
N

R1
 

  
W

elf
ar

e i
mp

ac
t N

R=
N

R2
 

 
Ro

ad
 u

se
rs

 C
on

ce
ss

io
na

ire
 T

ax
pa

ye
rs

 
 

Ro
ad

 u
se

rs
 C

on
ce

ss
io

na
ire

 T
ax

pa
ye

rs
 

Re
al 

re
du

ct
io

n 
(3

2,
66

%
-3

4,
66

%
) 

 
-7

,5
7%

 
28

,6
4%

 
49

,7
7%

 
 

-5
,8

2%
 

28
,6

4%
 

34
,4

8%
 

43
,8

0%
 

 
-1

,6
8%

 
23

,6
5%

 
45

,1
1%

 
 

-0
,1

4%
 

23
,6

5%
 

31
,2

0%
 

43
,9

0%
 

 
-1

,6
1%

 
23

,5
9%

 
45

,0
6%

 
 

-0
,0

8%
 

23
,5

9%
 

31
,1

6%
 

44
,0

0%
 

 
-1

,5
5%

 
23

,5
2%

 
45

,0
0%

 
 

-0
,0

1%
 

23
,5

2%
 

31
,1

1%
 

44
,1

0%
 

 
-1

,4
8%

 
23

,4
6%

 
44

,9
4%

 
 

0,
05

%
 

23
,4

6%
 

31
,0

6%
 

44
,2

0%
 

 
-1

,4
1%

 
23

,4
0%

 
44

,8
8%

 
 

0,
12

%
 

23
,4

0%
 

31
,0

2%
 

46
,0

0%
 

 
-0

,1
9%

 
22

,2
2%

 
43

,7
7%

 
 

1,
31

%
 

22
,2

2%
 

30
,1

4%
 

46
,1

0%
 

 
-0

,1
2%

 
22

,1
5%

 
43

,7
0%

 
 

1,
38

%
 

22
,1

5%
 

30
,0

9%
 

46
,2

0%
 

 
-0

,0
5%

 
22

,0
8%

 
43

,6
4%

 
 

1,
45

%
 

22
,0

8%
 

30
,0

3%
 

46
,3

0%
 

 
0,

02
%

 
22

,0
1%

 
43

,5
7%

 
 

1,
51

%
 

22
,0

1%
 

29
,9

8%
 

46
,4

0%
 

 
0,

09
%

 
21

,9
4%

 
43

,5
1%

 
 

1,
58

%
 

21
,9

4%
 

29
,9

3%
 

46
,5

0%
 

  
0,

16
%

 
21

,8
7%

 
43

,4
4%

 
  

1,
65

%
 

21
,8

7%
 

29
,8

8%
 

  



Public-Private Partnerships in Roads: Economic and Policy Analyses 
________________________________________________________________________ 

93 
 

5. Conclusions 

Spain has been a pioneer in the use of PPPs in the road sector and so is a good 
case study for analysing and evaluating the performance of such partnerships. 
However, while Spain has experienced many renegotiations of its tolled 
motorway PPPs, no study to date has evaluated their real impact on the welfare 
of the actors involved. Typically these renegotiations involve a change in the 
tolls charged and the duration of the contract. Indeed, most of Spain’s mature 
motorway concessions have been extended so as to compensate the private 
concessionaire for a reduction in tolls or for new investments, but the 
population are largely unaware of the long-term effects of these decisions on 
the welfare of road users, the private concessionaire and taxpayers. 

This study has shown that the two agents involved in renegotiating the 
concession – the private concessionaire and the government – for one of the 
oldest and busiest tolled motorways in Spain have benefited most, in absolute 
and relative terms, from changing the contract. This means that those who 
bilaterally renegotiated the contract benefited from it at the expense of the road 
users, who suffer a welfare loss, even though tolls are reduced in the short term. 
The main winner was the government (or the taxpayer), which would account 
for the fact that many such renegotiations are led by the administration. Indeed, 
when the government renegotiates the length of a BOT contract in which tolls 
are paid directly by the users, it can secure notable welfare gains by extending 
its duration. This is because governments can collect taxes for longer periods 
under private management and make cost savings by avoiding any maintenance 
and operation costs.  

Reducing tolls but extending the length of the contract, however, resulted 
in a welfare loss for road users (both those using the motorway and those using 
the parallel route). However, our simulation shows that this could have been 
avoided by negotiating a greater reduction in tolls, while still guaranteeing 
welfare gains for taxpayers and for the concessionaire. Indeed, a toll reduction 
of between 44.1% and 46.3% would have left road users indifferent. 
Unfortunately, the general inability of citizens to organise themselves and to be 
better informed about the impact of such agreements play against their long-
term interests. Although some road users may look at a reduction in tolls linked 
to the extension of the contract as advantageous, we have shown that in the 
long term they loss out. 
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It is hardly surprising, therefore, that governments have an interest in 
extending tolled motorway contracts to avoid the public expenditure associated 
with the management of these roads and the fall in their VAT revenues. This 
presumably explains why only one concession has ever been transferred back to 
the state in Spain, while all others have been subject to renegotiation. Likewise, 
political economy motives cannot be ignored, as incumbents have clear 
incentives to lower the regulated price of tolled motorways in order to imply a 
gain to current users (voters) although that welfare gain is only short term. 

Finally, as a result of the renegotiation of concession contacts, taxpayers are 
better off, which means public finances are healthier. This, in turn, may lead to 
a general reduction in taxes or to higher expenditure to the benefit of the 
citizens. All in all, there is probably a transfer of welfare from motorway users 
to the rest of the taxpayers, something that could not happen with shadow tolls.  

Currently, the contracts for the radial motorways providing access to 
Madrid, which were awarded in the early 2000s, are being reviewed, due to the 
precarious financial situation created by huge debt burdens, low demand and 
competition from free parallel motorways. All the indications are that they will 
shortly come under renegotiation. In this regard, this paper provides an 
empirical strategy for evaluating future renegotiations in terms of agents’ 
welfare.  
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Chapter 4 

 

 

Public Private Partnership Management Effects on Road 
Safety Outcomes 
 

Public Private Partnerships (PPPs) have become common in providing high-
quality infrastructure in many countries worldwide. One of the main reasons for 
PPP agreements is to improve efficiency and quality in the delivery of public 
services, as well as to boost investments for expensive projects. Despite PPPs 
having been particularly widespread in the case of the construction and 
rehabilitation of high-capacity road infrastructure, their impact in terms of road 
safety outcomes is still unexplored. This paper studies the effects of PPPs on 
road safety outcomes by taking advantage of the variety of management models 
provided in the Spanish highway network. Results based on a panel-data fixed-
effects method show that the most relevant aspect influencing road safety 
outcomes is the quality of design of the road. However, we find strong evidence 
suggesting that privately operated highways perform better in terms of road 
safety outcomes than publicly operated highways, for roads with a similar quality 
of design.  

 

Keywords: Public Private Partnership, highway, road safety, management. 

JEL Codes: H23, I18, l33. 
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1. Introduction 

Road accidents are among the main causes of death around the world. 
According to the World Health Organization (2015), more than 1.2 million 
people die every year on the roads, and for each person that dies there are at 
least 20 others that sustain nonfatal injuries, as a result of traffic crashes. Apart 
from the human suffering, the economic costs associated with these tragedies 
are high in terms of health spending, insurance costs, productivity losses and 
congestion costs. The last estimates of the European Commission (2010) 
calculate that 130 billion euros - approximately 2% of the GDP - are economic 
costs associated with road accidents. More recently, the International Road 
Assessment Program (2015) has found that the global economic cost of road 
deaths and serious injuries is about 1.8 trillion dollars per year in the world, an 
average of 3% of the GDP in each country. 

There is a collective public interest in improving global road safety. 
Nonetheless, road transport remains as one of the most dangerous modes of 
transport. In 2015, in the European Union alone, the total number of fatalities 
from road accidents was 26,134, while from railways and airplanes the number 
of lives lost was just 27 and 150, respectively.25 Improving road safety is linked 
to lower social and economic costs and more sustainable development. 
Therefore, multitudinous initiatives are currently being taken by transport 
authorities worldwide. 

From 1990 to 2015 governments around the world have awarded more than 
950 PPP road projects with a total amount of investment of 267,039 million 
dollars.26 In many developed and developing countries, PPPs are an important 
and attractive alternative for financing and managing road highways (Engel et 
al., 2003b; Bel and Foote, 2009; Albalate, 2014). One of the most common 
strategies proposed by policy makers to reach better road safety outcomes has 
been to upgrade the quality of the roads. Nevertheless, public debt burden and 
fiscal stress have led governments to find ways of achieving better roads without 
compromising the state’s accountability. The provision of better roads through 
public-private partnerships (PPPs) has become almost normal practice to 
circumvent budgetary restrictions (Hammami et al., 2006; Albalate et al., 2017). 
Thus, governments find an ally in the private sector to meet the challenge of 
providing new and better road infrastructure. 

                                                           
25 Eurostat database. Data for 28 EU Member States. 
26 The World Bank database.  
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Another important argument for the implementation of PPPs has been to 
increase economic efficiency (Grimsey and Lewis, 2002; World Bank, 2012). 
Given that the private sector is profit-making, the lifecycle costs should be 
optimized. However, within the property rights theory of ownership based on 
incomplete contracting, it has been argued that although private management 
may improve productive performance it may harm the quality of services (Hart 
et al., 1997; Hart, 2003), and indirectly, the safety outcomes of the service 
delivered. Supporters of private management claim that the private sector can 
provide public services more efficiently than governments, but critics claim that 
private companies will prioritize economic revenues over the quality and safety 
of services. Empirical evidence of the productive performance of road 
investment, as between PPPs and traditional procurement, is limited and 
findings show mixed results (Blanc-Brude et al., 2009; Raisbek et al., 2010; 
Chasey et al., 2012). 

However, other scholars argue that it is precisely the drive to improve the 
quality of services that brings about PPPs (Harris, 2004; Hodge and Greve, 
2007). According to the European Commission (2003), the quality of services 
achieved under PPPs is better than traditional procurement due to the fact that 
the private sector introduces innovation in service delivery, promotes better 
integration of services, improves economies of scale and allows performance-
based contracts. Nevertheless, there is a lack of empirical evidence of the 
relationship between quality and ownership or management models, particularly 
where road safety is concerned. 

Indeed, an improved design and maintenance of roads would reduce 
accidents and provide users with more efficient mobility, comfort and lower 
vehicle operating costs (Burningham and Stankevich, 2005). Moreover, some 
practitioners suggest that there are fewer accidents on private roads than public 
roads (Samuel and Poole, 2000; Sisiopiku et al., 2006; Block, 2009), advocating 
for the road safety benefits of PPPs. Contrarily, others advise that private 
management can be more costly and might lead to problems with safety and 
quality (Kusnet, 2007). However, the effects of management on quality 
measured in road safety outcomes have not yet been deeply analyzed.  

In this paper we aim to shed light on this gap by analyzing empirically the 
effects of management models (PPPs vs. public management) on road safety 
outcomes in Spain, where there is a mix of management models composed of 
publicly managed highways and those privately managed under PPP 
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agreements. We apply different count data models, within the framework of 
panel-data econometric techniques, in order to evaluate the role of management 
models on the determination of the number of accidents with victims and the 
number of victims (casualties).   

The remainder of the article is organized as follows: Section 2 provides a 
literature review on PPPs and road safety. Section 3 defines the Spanish mixed 
model of highway management that allows us to compare both management 
models within the same network and countrywide experience. Section 4 
provides the data and variables used and the empirical strategy employed. 
Results are presented in Section 5. In Section 6 we conclude.  

 

2. Literature on Public-Private Partnerships and Road Safety 

2.1 Public-Private Partnership: A Definition 

A public-private partnership can be broadly defined as a contractual agreement 
between public administration and at least one private company, in which the 
private party is engaged to finance, build or rehabilitate and manage a project 
through a long-term contractual agreement until the contract expires and the 
asset returns to public ownership (Grimsey and Lewis, 2004). 

However, there are several aspects to this concept that include some 
common features. Firstly, a PPP is a cooperative activity between the public and 
private sectors (Osborne, 2002; Van Ham and Koppenjan, 2001). Secondly, 
risks are shared between parties (HM Treasury, 2003; OECD, 2008). Thirdly, 
various tasks are bundled under the same contract (Grimsey and Lewis, 2004; 
Hodge et al., 2010). Fourthly, these contracts can take many forms27 such as; 
build, operate and transfer (BOT), build, own, operate and transfer (BOOT), 
design, build, finance and operate (DBOT), and rehabilitate, operate and 
transfer (ROT) (GAO, 1999; World Bank, 2012). Fifthly, two types of 
infrastructure investment are available in PPP projects: greenfields and 
brownfields. Investing in a new infrastructure asset is considered as a greenfield 

                                                           
27 Industrial organization requires that to be considered a PPP the bundling of construction 
and operation must be under the same contract (Martimort and Pouyet, 2008; Bennett and 
Iossa, 2006). 
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project and investing in an existing asset at the operational phase is a brownfield 
project. Greenfield assets have high levels of business, construction and demand 
risks, while brownfield investments are perceived to be the lowest-return and 
lowest-risk sector of infrastructure investment (Bitsch et al., 2010). Therefore, 
operational risk on brownfield projects should be smaller than in greenfield 
investment due to the asset having been working for some time. 

 

2.2 Public-Private Partnerships and Road Safety Outcomes 

Although the empirical literature has not explored the direct impact of PPPs on 
road safety, we can identify two strands of related literature. On the one hand, 
research on the role of tolls in producing traffic shift onto alternative roads (re-
routing effects). On the other hand, research exploring the influence of the 
introduction of performance-based incentives in road management contracts.  

 

2.2.1 Re-routing Effects and Road Safety 

Re-routing literature provides evidence that road accidents are higher on roads 
that are alternatives to tolled highways, due to the fact that charging for the use 
of the better road may encourage too many drivers to choose alternative free 
minor roads, which are generally of poorer quality or not prepared to receive 
high amounts of traffic. This literature is connected to our work in the sense 
that PPPs are generally associated with user payments via tolls, even though 
other PPP models may involve shadow tolls, which are not charged to users but 
to taxpayers. Publicly operated highways might also charge tolls to users, as is 
common in the United States and was common in some European countries 
such as France, Italy and Portugal before the privatization of their networks.  

One of the earliest works is Lyles et al. (1990). This study evaluates the crash 
frequency and crash rate of large trucks in Michigan. The most significant 
findings were that crash rates were five to seven times higher on lowest class 
roadways than those on the controlled access system. Similarly, a recent study, 
also for the US, by Swan and Belzer (2013), estimates the crash cost per vehicle 
mile traveled for trucks that diverted from the Ohio Turnpike to avoid paying 
tolls. Results show that crash costs are highest for the roads to which truck 
traffic was diverted. 
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In Europe we also find similar studies. Broughton and Gower (1998) 
analyzed the effects of motorway tolls on the number of accidents in the United 
Kingdom. Results show that a 10% diversion of motorway traffic from the toll 
motorways in Kent would increase the number of accidents in the entire county 
by about 3.5%. In this same line of research, Albalate (2011) tests whether 
charging for the use of highways might negatively affect road safety outcomes 
on the adjacent free roads. The author found that road accidents in Spain are 
higher on routes adjacent to toll motorways than those adjacent to free 
motorways, controlling for traffic and other potential determinants of road 
safety. And more recently, Baumgarten and Middelkamp (2015) analyzed the 
impact of the implementation of the German heavy good vehicle toll and the 
re-routing effects on road safety outcomes. Results of this study indicate that 
interurban toll charging causes traffic diversion, producing a negative impact on 
Germany’s road safety outcomes.  

Finally, at a national scale, we find the work by Albalate and Bel (2012), 
which investigates the relationship between different types of road quality and 
their impact on national safety outcomes in Europe. Their findings suggest that, 
distinguishing between free and tolled motorways, the former were associated 
with a statistically significant reduction in traffic fatalities, probably as a 
consequence of the re-routing effect.  

 

2.2.2 Public-Private Partnership and Safety Incentives in Contracts 

Some theoretical approaches to PPPs hold that the introduction of 
performance-based incentives in road management contracts may contribute to 
improving road safety outcomes (Grimsey and Lewis, 2007). However, 
empirical analyses of these effects are scarce and limited to few works. 

This literature is based on the assumption that many aspects of improving 
road safety, for example pavement maintenance and renewal, safety emergency 
assistance, safety equipment, etc., can be introduced into the contract through 
an incentive mechanism. 

As far as we know, empirical studies on this incentive scheme in road 
contracts can only be found for the case of Spain. By using a dataset with public 
and private highways in a cross-section setting for the year 2006, Rangel et al. 
(2012) found that there are more fatalities, injuries and accidents on highways 
without road safety incentives than on highways with incentives. Also, Rangel 
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et al. (2013) evaluated incentive schemes by using data only from private 
highways between 2007 and 2009, finding that road incentives are significant 
factors reducing the number of accidents and injuries but not decreasing the 
number of fatalities. More recently, Rangel and Vassallo (2015) expanded the 
previous dataset, including all types of highways - not only private but also 
public - confirming that there are more accidents on highways without 
incentives than those with incentives.28 

Some of these papers included a variable controlling for the road 
management model. However, it was not the main focus of their analyses (see 
Rangel et al., 2012 and Rangel and Vassallo, 2015). These papers conclude that 
toll highways (privately managed) are safer than the second generation of public 
highways. However, in the case of Rangel et al. (2012) results indicated that the 
first generation of public highways, is safer than the second generation of public 
highways. This result was considered by the authors as an odd feature of their 
findings and, subsequently, it was reversed in Rangel and Vassallo (2015).  

The contribution of this paper to the literature is twofold. Firstly, it differs 
from the previous research on re-routing by exploring the direct safety effect 
on the road managed by the private manager, and not on the adjacent alternative 
roads stressed by the diversion of traffic. Secondly, we provide a panel-data 
econometric estimation to explore the role of the management model on road 
safety outcomes, distinguishing by the quality of design of roads in a long panel-
data fixed-effects model. Therefore, we separate the quality of road design into 
different tiers which allows us to make a more robust comparison between the 
private and public management models, avoiding the bias produced by the 
different engineering qualities of the infrastructure. Thus, our results should not 
be influenced by the construction design. 

 

3. The Spanish Mixed Road Network 

The highway network management in Spain is quite singular compared to most 
European countries. Spain has a long tradition of building and managing road 
highways through PPPs. However, since the end of the 80s different types of 
management can be found (Bel and Fageda, 2005; Albalate et al., 2009; Albalate, 
2014). The first private highways were awarded in Spain at the end of the 60s. 

                                                           
28 This paper dismisses the use of a panel-data specification arguing that spatial and temporal 
correlation problems were not expected in the sample analyzed. 
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Having overcome the hardest years of the autarky, the Spanish economy was 
growing fast but transportation infrastructures were insufficient for productive 
activities. An expanded and modern highway network was required at a time 
when the public budget was insufficient to afford such investment. The 
government opted for private funding and by the second half of the 70s more 
than 1,800 km of private highways were already constructed. 

In the early 80s, the democratic transition and the oil crisis increased the 
financial expenses and construction costs, bringing the private highway 
expansion work to a halt. However, a large number of kilometers of the Spanish 
network was single and dual carriageways and the growth of the highway 
network was still necessary29. The new government that took office in 1982 and 
remained until 1996 − politically opposed to continued expansion of the 
highway network with private participation − approved the first program of 
public highways30 and started to build the first generation of publicly managed 
free highways. However, this first generation of free highways was constructed 
by doubling existing carriageways31. The three main reasons for doubling were 
economics (to take advantage of the existing road), traffic flow (private 
highways had not solved the traffic congestion on the adjacent roads), and safety 
(highways are safer) (Sánchez et al., 2007). At the end of the 80s more than 2,000 
km of first generation free highways were already constructed but the geometric 
design of the roads (road design) was inferior to that of private highways. 

In 1993 the government terminated the first program of public highways 
although the expansion of the network continued to develop but without 
doubling the existing carriageways. In 1996 the government changed and 
interest in private financing of highways was renewed. From 1996 to 2006 more 
than 800 km of private highways were already awarded. Nevertheless, the 
government continued constructing public highways32. At the end of 2006 the 
Spanish highway network totaled around 9,700 km. Private operators managed 
2,700 km and the public sector 7,000 km (2,000 km of which correspond to first 

                                                           
29 See MOPU (1984). 
30 Within the Plan General de Carreteras 1984-1991. 
31 The first generation of publicly managed highways is the Spanish radials: A-1 Madrid-
Burgos, A-2 Madrid-Zaragoza, A-3 Madrid-Alicante, A-4 Madrid-Badajoz and A-6 Madrid-
Benavente.  
32 In 1999 the state modified the technical normative. See Order 2107/1999 of the 27th 
December (BOE, 27/12/1999). 
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generation public highways, and the remaining 5,000 km to the second 
generation). 

The private sector also plays a significant role in the management of free 
highways under shadow toll financing schemes. At the end of the 1990s, the 
Spanish government evaluated the state of roads across the country and found 
a need for improvements in quality, accessibility and safety throughout the 
public highway network. The so-called first generation highways, mostly 
constructed during the 1980s by duplicating the existing conventional routes, 
displayed outdated technical and functional features that were obsolete under 
the latest construction, conservation and exploitation regulations. They required 
improvements to layout parameters, surface regularity and other features of the 
road surface and safety elements, all in order to reduce travel times and 
accidents. The investment needed to carry out large-scale improvements to 
homogenize the quality standards of the whole freeway network, including the 
re-conditioning of first generation highways, would have imposed a massive 
burden on public expenditure planning. So, the government and congress 
modified the administrative contracting rules, expanding the range of possible 
contracts, always with the goal of either deferring and/or limiting the payment 
from the treasury, or its impact on the budget calculations (Bellod, 2006; Benito 
and Montesinos, 2003).33 As indicated by Tello (2008), technical advisor at the 
Transportation Ministry in Spain, private management of road maintenance 
allowed for the stipulation of quality standards in the contract terms, which were 
measurable by means of objective parameters and should result in a better 
quality of service. 

The privatization was not targeted road by road, but was designed as a 
widespread, general freeway improvement plan, affecting the whole network of 
old radial highways (2,100 km), which, at the time, carried 17% of total road 
traffic in Spain. No variations were made to take account of differing potential 
profitability. 

                                                           
33 Law 55/99, of December 29, introduced the form of the "service contract for the management of 
highways, [...] by which the contractor is awarded the execution of actions to maintain these infrastructures in 
optimal road conditions for a period of up to twenty years, and [which] may be extended […] to the activities 
of conservation, adaptation, reform, initial modernization, replacement and major repair of the highway; all 
with the purpose of solving the problem of the inadequacy of the first generation highways to the current and 
more demanding road safety criteria”. These management options were further developed by law 
13/2003 on public works concessions and law 30/2007 on public contracts.  
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In fact, most of the contractors needed assistance from the government in 
2010 and 2011, a few years after privatization, due to financial distress that 
coincided with the economic crisis. This prevented completion of the 
privatization plan, leaving about 1,000 km of first generation freeways under 
public management. All ten contracts auctioned had been awarded to private 
corporations, so no road had to be run by the public sector due to a lack of 
interest from private companies.34 

Nowadays, 24% of the total highway network is managed by private 
companies and 76% by the public sector. However, the first generation of public 
highways − 50% managed by private operator and 50% by the public sector − 
has inferior geometric design than the private motorways and the second 
generation of public highways. Table 1 shows the length of the Spanish highway 
(RCE) by road operator and quality of the geometric design of roads.  

Table 1. Spanish highway composition by road operator and quality of road 
design 
 

Operator Kilometers % of km 
Public high 7566 67% 
Public low 1054 9% 
Total public 8620 76% 
Private high 1717 15% 
Private low 1042 9% 
Total private 2759 24% 
Total 11379 100% 

 
As we can see in Table 1, 82% of Spanish highways have high construction 
quality: 67% managed by the public sector (public_h) and 15% by a private 
operator (private_h). High-quality public highways have separated carriageways 
for each direction of circulation, have limited access to neighboring properties, 
do not cross any other path and offer free access to road users. In contrast, 
high-quality private highways have different carriageways for each direction of 
circulation separated from each other, have no access to neighboring properties, 

                                                           
34 In September 2012, an additional 49 km of public highways were transferred to private 
operators. However, in this study, we have not counted these 49 km as privately managed, 
because the data we analyzed are from 2008 to 2012. 
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do not cross any other path, are exclusively for car traffic and only offer access 
to users by a direct toll. 

Of the 18% of highways that are classified as of low-quality of construction, 
half are publicly managed (public_l) and the other half by private operators 
(private_l). These low-quality highways have the same road design 
characteristics because both belong to the first generation of public highways 
which were constructed by doubling existing conventional carriageways. That 
being said, low-quality private highways have undergone some conditional 
improvements and rehabilitation works since their privatization at the end of 
2007. 

We choose to analyze the case of Spain because of the particular mixed 
model of management that allows for a comparison between private and public 
management models within the same national network. Thus, we are able to 
compare different forms of delivery with similar road designs. This allows us to 
better pinpoint the true effects of management on road safety performance.  

 

4. Methods and Data  

4.1 Methodology  

The most common methodology for modeling road accidents is based on count 
models because the nature of accident occurrence is random, discrete, non-
negative and does not follow a normal (Gaussian) distribution.35 Different 
approaches have been applied to evaluating road safety determinants. Many 
different prediction models are available for estimating the number of accidents 
linked to a set of exogenous variables (see Lord and Mannering, 2010; 
Mannering and Bhat, 2014). Given the characteristics of the outcome variables 
described above, count-data regression models based on a Poisson or on a 
negative binomial distribution are the most commonly used.36 Nevertheless, a 
strong restriction of the Poisson model is that the mean and the variance have 
to be equal. This is the so-called equidispersion assumption. Unfortunately, this 

                                                           
35 Other common models contain crash modification functions that cannot be applied in our 
setting given that we lack information on highway design changes and infrastructure variables. 
Obtaining these types of data to conduct further research using these models may certainly 
give more insights for the interpretation of our results. Indeed, it would provide a better 
identification of the role of infrastructure and engineering design. 
36 If the distribution of counts contains a much larger than expected number of zeros, Zero 
Inflate models are more appropriate (Lord et al., 2005b).  
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assumption is often violated when variance exceeds the mean, which indicates 
overdispersion in the data. It is when count data display overdispersion that the 
negative binomial regression model is more appropriate (Miaou and Lum, 1993; 
Hadi et al., 1995; Abdel-Aty and Radwan, 2000; Lord, 2006). The negative 
binomial distribution allows for a more flexible modeling of the variance than 
the Poisson model and ensures the avoidance of biased standard errors and 
inefficient estimated coefficients. 

Since the seminal paper of Hausman et al. (1984), panel count models have 
been applied in road safety analysis in order to correct for unobservable time-
invariant heterogeneity. Poisson and negative binomial panel data have been 
used in both random effects and fixed effects alternatives (Noland, 2003; Chin 
and Quddud, 2003; Yaacob et al., 2011; Hosseinpour et al., 2014). The random-
effects model assumes that the individual effects are uncorrelated with the 
independent variables. If this is the case, then the random-effects model is 
unbiased, consistent and more efficient than the fixed-effects model. If the 
unobserved individual heterogeneity is correlated with the exogenous variables, 
then the random-effects model will produce inconsistent estimates. In this case 
the fixed-effects model, which always provides consistent estimates – but is less 
efficient than the random-effects model - is the most reliable choice.    

 

4.2 Model Choice 

Our data on road accidents are collected in panel form (846 control stations 
followed for 5 years, from 2008 to 2012) and a simple pooled Poisson model is 
first employed as a benchmark model. In the Poisson model, the assumption of 
independent observations over individual control stations and across time is 
consistent with the strong assumption that the mean and the variance have to 
be equal. The Wald test and the Likelihood Ratio tests allows us to reject the 
null hypothesis of no overdispersion, thus we conduct a pooled negative 
binomial regression as a preferred model37. We assume that individual effects 
are independent across control stations for a given year but note that individual 
effects can be correlated over time for a given control station. For this reason, 
panel-data models should be more appropriate than pooled models. The 
Likelihood Ratio test is used to check whether the data are better modeled using 

                                                           
37 The statistic of the Wald test rejects the null hypothesis with a p-value=0.000. The 

statistic of the LR test rejects the null hypothesis with a p-value=0.000.  
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a panel structure or a pooled estimator with constant overdispersion. Results 
corroborate the reasoning that a panel structure is more appropriate38. 

As described above, in order to consider differences across control stations, 
two approaches can be used: random effects and fixed effects. In this study, 
both panel random-effects and fixed-effects negative binomial regression 
models have been applied and compared. Because we have some unobserved 
time invariant characteristics of the infrastructure variables such as lane widths, 
road curvature, and intersections that may violate the strict exogeneity 
assumption required for random effects, the recommended model used must 
be fixed effects. Notwithstanding the above, we conduct the Hausman test and 
results allow us to reject the null hypothesis of no systematic differences 
between the two models. This is the same as confirming the correlation between 
unobserved heterogeneity and the regressors, which indicates that the 
conditional fixed-effects negative binomial model is the only one ensuring 
consistent results. 

In spite of the suitability of the fixed-effects negative binomial model there 
have been two different formulations. Firstly, the conditional estimation of 
fixed-effects negative binomial model developed by Hausman et al. (1984). 
Secondly, the unconditional estimation of fixed-effects negative binomial model 
proposed by Allison and Waterman (2002) and Greene (2007). The main 
difference is that in the conditional fixed-effects negative binomial model, the 
fixed effects enter the model through the dispersion parameter rather than the 
conditional mean function adopted by unconditional estimation. The 
conditional fixed-effects modeling implies that the time invariant variable can 
coexist with the effects, therefore time invariant variables are not dropped out 
from the model. Because the main variable of interest in this study is management, 
which is time invariant, the appropriate estimator is the conditional fixed-effects 
negative binomial model. In addition, using the conditional fixed-effects 
estimator, the incidental parameters problem (panel level heterogeneity) is 
avoided because the likelihood function is conditioned for each observed panel 
outcome by the sum of the counts for that panel. Once we eliminate the panel 
level heterogeneity, applying usual asymptotic theory with fixed time, and 
observations tending to infinity, the conditional fixed-effects estimator is 
consistent. 

                                                           
38 The statistic of the LR test rejects the null hypothesis with a p-value=0.000.  
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In order to obtain empirically the effects of management on road safety in 
the Spanish highway network, the following reduced form equation is estimated, 
employing the conditional two-way fixed-effects negative binomial model: 

   

where the dependent variable  is a count of accidents (acc_with) or victims 
(vic) in control station i and year t,  is the constant term in the model. The 
main variable in the estimation is  which identifies whether the 
highway is managed by the public administration or by a private manager. In a 
disaggregated model we substitute this variable with four other variables: high-
quality public highway (public_h), low-quality public highway (public_l), high-
quality private highway (private_h) or low-quality private highway (private_l). 
Xit is the vector of road safety standard determinants,  is the control station-
specific fixed effect from which we obtain the locally specific road safety data 
and  is the year-specific fixed effect. Finally,  is the error term. The 
subscripts i and t define the cross-section and the time dimension of our data, 
respectively. 

In the equation the number of counts  is assumed to follow a negative 
binomial distribution with  and  
where  and . As previously defined,  is the 
individual specific fixed effects and  is the negative binomial overdispersion 
parameter which can vary across individual effects and can take any value. 
Nevertheless, to estimate the parameters for the fixed-effects negative binomial 
model, the overdispersion parameter  has been dropped out for conditional 
maximum likelihood.39 

Furthermore, we use the exposure variable  because it is known 
that traffic flow varies from one control station to another and the total annual 
vehicles per km traveled could affect the count.40 This means that the outcome 
variable needs a rate which is just a count per unit of vehicles/km traveled. The 
negative binomial manages exposure variables by using natural logarithms to 
change the outcome variable from a rate into a count. The exposure variable is 
entered in the log link function as the natural logarithm and it is required to have 

                                                           
39 See Cameron and Trivedi (2005). 
40 For example, a count of 15 annual number of accidents with victims out of 50 million of 
vehicles per km traveled is much smaller than a count of 15 out of 10. 
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a fixed coefficient equal to one. The coefficient of one allows turning the count 
into a rate.  

 

4.3 Data and Variables 

4.3.1 Data 

This study draws on a dataset extracted from the Spanish traffic map database 
(Mapa de tráfico, 2012) published annually by the Spanish General Traffic 
Directorate. The database is generated from two different sources. Traffic data 
are supplied by the Ministry of Public Works. Road accidents data are provided 
by the Ministry of Homeland Affairs, responsible for road safety in Spain. 
Accidents data cover all reported accidents with at least one person injured, 
recording the number of injuries and number of deaths, at the moment that the 
accident occurs, in segments belonging to different road categories of the state 
road network (RCE). The Spanish RCE on traffic map 2012 is segmented in 
4,788 homogeneous lengths of 5.44 km. In each segment there is a control 
station that records annual and historical information on accidents, injuries and 
fatalities, and traffic mix. Since we are merely interested on high-capacity roads, 
we avoid using data related to two undivided dual carriageway and single carriage 
roads. In order to avoid selection bias we considered interurban and urban 
segmented road stretches with and without accidents recorded. Therefore, a 
total of 4,234 highway control stations were extracted out of 5,528 from the 
2008 to 2012 database. Control stations without complete information for safety 
outcomes and traffic flow were excluded. The traffic map database also includes 
information on infrastructure characteristics such as number of lanes. 

 

4.3.2 Dependent Variables 

The count dependent variables considered in this study are the annual number 
of accidents with victims (acc_with) and the annual number of victims (vic) 
recorded in each control station. The variable annual number of victims is the 
sum of the annual number of injuries and the annual number of fatalities. We 
aggregate injuries and fatalities in one variable because data on injuries and 
fatalities are recorded at the moment the accident occurs. If a victim does not 
immediately die, we cannot identify if she finally dies because of the accident. 
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Information on these variables has been obtained from the 2012 traffic map 
database.41 

Table 2. Descriptive statistics of the dependent variables by operator and 
quality of road design 

  acc_with  vic 

Operator  Obs. Mean Std. Dev. Min Max  Obs. Mean Std. Dev. Min Max 

Public high   2592 19.54 37.05 0 344  2590 31.23 58.24 0 512 

Public low   549 34.47 82.06 0 1498  548 52.62 82.01 0 691 

Total public  3141 22.14 48.97 0 1498  3138 34.97 63.55 0 691 

Privat high   729 7.87 13.04 0 133  729 13.24 21.41 0 175 

Privat low    364 27.91 42.71 0 286  364 47.04 69.25 0 444 

Total private  1093 14.54 28.44 0 286  1093 24.5 46.4 0 444 

Total   4234 20.18 44.22 0 1498   4231 32.26 59.76 0 691 

 

The main variable of interest in this study is management (manage), 
however as we are interested in estimating the true effects of management, a 
quality categorization of the geometric design of roads has been conducted. Of 
the total highway network 24% is managed by private companies and the 
remaining 76% by the public sector. However, the geometric design of roads 
differs. The variable management is introduced in the model as a binary variable 
that identifies whether the road is managed by a private manager (value 1), or 
under public management (value 0). This variable, once it is disaggregated to 
deal with the different quality of design, is substituted by four binary variables. 
The high-quality public highway (public_h), low-quality public highway 
(public_l), high-quality private highway (private_h) or low-quality private 
highway (private_l). All of these are dummy variables. Thus, we need to drop 
out one of them to avoid perfect collinearity, and coefficients must be 
interpreted with respect to the variable excluded from the model. All 

                                                           
41 Note that all our dependent variables involve injuries and fatalities, because we want to avoid 
problems of under-reporting. Although they might still pertain, - which is a limitation that we 
can hardly solve – most accidents with victims are widely reported. Even in the case of less 
severe injuries, that could lead to under-reporting, we do not have any reason to believe there 
are differences in reporting by road management model, such as could bias our results. 
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information on these variables is obtained from the 2012 traffic map database 
and from the 2012 Spanish toll highways annual report. Also, we take advantage 
of the research conducted by Sánchez et al. (2007) to identify the low-quality 
public highways. Table 2 reports the descriptive statistics of the dependent 
variables by operator and quality of the road design. 

4.3.3 Exogenous variables 

Our empirical model of road safety determinants must build on the grounds of 
previous research. It is well known that personal income, traffic conditions, 
infrastructure features, weather conditions and road users’ behavior might affect 
road accidents. 

There has been significant interest on the relation between road accidents 
and traffic conditions such as traffic flows (Martin, 2002; Lord et al., 2005a; 
Anastasopoulos and Mannering, 2009), traffic mix (Albalate, 2011; Castillo-
Manzano et al., 2016) and speed of driving (Nilsson, 2004; Pei et al., 2012; 
Quddus, 2013). On the one hand, most studies reveal a positive relationship 
between accidents and traffic flow and traffic mix (Wang et al., 2013). However, 
other studies found that heavy vehicles do not seem to be associated with poorer 
road safety outcomes (Albalate, 2011; Castillo-Manzano et al., 2016). Thus, our 
model will control the number of vehicles per km (vehi_km) and the percentage 
of heavy vehicles (heavy_vehi). The variable vehi_km is defined as vehi_km = 
total average annual daily traffic * length of segment * 365. The variable 
heavy_vehi is the percentage of heavy vehicles in the total average annual daily 
traffic. Both variables are obtained through data compiled in the 2012 traffic 
map database. Also, we include the average age of the vehicle fleet of the 
province (age_vehi). The variable age_vehi was elaborated from data provided by 
the Spanish General Traffic Directorate. 

On the other hand, the impact of variation in speed on road safety has been 
widely investigated but results suggest that speed has heterogeneous effects on 
road safety (Wang et al., 2013; Imprialou et al., 2006) and no conclusive results 
are derived. Because we could not confirm this as a variable our model does not 
contribute to the debate on the role of speed. 

Road design is another factor that needs to be taken into account when 
analyzing road safety. Several researchers have focused on analyzing the 
relationship between accidents and a variety of different features of the 
infrastructure such as lane widths, number of traffic lanes, median shoulder, 
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pavement, road curvature, intersections and signalization (Abdel-Aty and 
Radwan, 2000; Noland and Oh, 2004; Meuleners et al., 2008). In general terms, 
results conclude that the road’s characteristics have a statistically significant 
impact on safety (Albalate et al., 2013; Wang et al., 2013). Thus, improvements 
in road infrastructure have a positive effect in protecting users (Pérez, 2006; 
Gomes and Cardoso, 2012). In order to control for infrastructure features we 
include the number of lanes and the type of road - depending on whether it is 
an urban road or interurban road. This is introduced by including the variable 
interurban, which is a dummy variable taking value 1 for control stations placed 
in interurban sections and 0 otherwise. This is the only physical feature that we 
can include because information on these aspects is very limited in the traffic 
map database. 

Climate and weather conditions have also been important variables in 
analyses of road safety investigation. Most studies show that conditions such as 
rainfall affect accident outcomes (Eisenberg, 2004; Hermans et al., 2006; 
Caliendo et al., 2007). For this reason we include in our equation of 
determinants the annual number of rainy days. The variable rainy is the annual 
average number of rainy days by province. Data were provided by the Spanish 
State Meteorological Agency. 

It is widely known that individual driving behavior is a crucial determinant 
of road accidents. Among others, alcohol consumption, speeding or non-use of 
seat belt cause more accidents and might increase their seriousness. Many 
analyses of the effectiveness of enforcement laws such us speed limits, legal 
limits of blood alcohol content and seat belt laws have been carried out in recent 
years (Loeb, 2001; Dee et al., 2005; Albalate, 2008). Results suggest that the 
impact of laws and regulations may depend on the driving population under 
examination (Albalate et al., 2013). We therefore include variables of 
demographic characteristics of the population as in the number of young people 
between 20-29 years old (pop_20a29) and the elderly population above 80 years 
old (pop_˃80). In addition, we include the number of liters of alcohol consumed 
per capita at home (alcohol_pc) to account for the risk of drunk driving. 

We also include the GDP per capita in order to account for the importance 
of income as a determinant of road accidents. 

Data for all of the socio-economic variables are desegregated by province 
except for the variable alcohol_pc, which is only available by autonomous 
community. The variable GDP_pc and the variables pop_20a29 and pop_˃80 
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were collected from the Spanish National Statistics Institute database. The 
variable alcohol_pc was obtained from the Spanish Ministry of Industry.42 

Table 3 provides information for the descriptive statistics of all these 
control variables.  

Table 3. Descriptive statistics of control variables 

Variable Units Mean Std. Dev. Min Max 

interurban Dummy 0.861994 0.344941 0 1 

lanes Number of lanes by 
control station 

4.304.503 0.866894 3 8 

 

heavy_vehi 
 

Percentage of heavy 
vehicles from the total 
AADT by control station 

 

1.493.672 
 

8.619.115 
 

0.934113 
 

6.122.128 

vehi_km Total AADT * length of 
segment * 365 by control 
station 

51800000 51300000 176718.4 3.14e+08 

 

GDP_pc 
 

Annual GDP per capita at 
current prices by province 

 

21279.37 
 

4.257.559 
 

14763 
 

37675 

alcohol_pc Annual liters alcohol 
consumption per capita 
inside of home by regions 

235.958 3.577.236 15.62 34.91 

age_vehi Total average age vehicle 
fleets by province 

1.152.345 1.002.196 909.857 1.423.427 

pop_20a29 Total population driving 
age between 20 and 29-
year-old by province 

177262.2 223154.8 10134 934239 

pop_˃80 Total population driving 
age older than 80-year-old 
by province 

64405.79 70338.2 8577 295942 

 

rainy 
 

Annual average number 
of rainy days by province 

 

947.201 
 

4.059.686 
 

8 
 

203.5 

 

 

                                                           
42 All these controls are measured at provincial level due to a lack of information on the specific 
drivers using the road at each control station. Thus, we control for this factor using the indirect 
proxy of the values at provincial level. 
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As a result, our main equation is the following:43  

 

where,  is a dummy variable with value one for highways 
belonging to interurban environment and vale 1 for those placed in urban areas; 

is the number of lanes for each segment;  is the 
percentage of heavy vehicles from the total AADT by control station;  
is the annual GDP per capita at current prices by province;  is the 
annual liters alcohol consumption per capita inside of home by regions; 

 is the average vehicle fleet age by provinces;  is the 
total population driving age between 20 and 29 year old by province; 

 is the total population driving age older than 80 years old by 
provinces;  is the annual average number of rainy days by province;  
is the control station fixed effects; : is the year-specific fixed effect and  is 
the error term.  

 

5. Results 

In this section we present the effects of management models on two road safety 
outcomes: the annual number of accidents with victims (acc_with) and the 
annual number of victims (vic). We first estimate pooled count data in both 
Poisson and negative binomial models, after that we conduct panel negative 
binomial estimations with random effects and conditional fixed effects. Table 4 
reports the coefficient estimates for the four models regressed for both 
dependent variables (acc_with and vic). A positive sign indicates an increase in 
the annual number of accidents with victims (acc_with) and the annual number 
of victims (vic), whereas a negative sign indicates a decrease. Recall that our 
preferred model is the conditional fixed-effects model. 

                                                           
43 Note that fixed effects models may also account for those unobserved factors that do not 
change over time. This mitigates the problem of some possible omissions of variables we do 
not have in our database, such as infrastructure features or average speed, that are hardly likely 
to change, annually, on the same stretch of road. 
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Table 4. Regression models for accidents with victims and victims by road 
operator. 

Independent 
variables 

Dependent variable (acc_with)  Dependent variable (vic)  

Poisson NegBin RENB FENB Poisson NegBin RENB FENB 

Constant -11.82*** -10.65*** -14.06*** -17.32*** -11.87*** -10.12*** -12.76*** -14.82*** 

 (-0.11) (-0.51) (-0.65) (-0.82) (-0.08) (-0.57) (-0.61) (-0.76) 

manage -0.41*** -0.22*** -0.43*** -0.71*** -0.34*** -0.14*** -0.43*** -0.60*** 

 (-9.8e-03) (-0.04) (-0.07) (-0.09) (-7.6e-03) (-0.05) (-0.06) (-0.08) 

interurban -0.01 -0.22*** 0.03 -0.13 0.02*** -0.13* 0.12 -0.22* 

 (-8.9e-03) (-0.06) (-0.09) (-0.12) (-7.2e-03) (-0.06) (-0.09) (-0.11) 

lanes 0.06*** 0.04** 0.14*** 0.21*** 0.05*** 0.0424 0.118*** 0.149*** 

 (-2.9e-03) (-0.02) (-0.03) (-0.04) (-0.0024) (-0.02) (-0.03) (-0.04) 

heavy_vehi -5.0e-03*** 3.7e-03 0.02*** 0.02*** -4.2e-03*** 3.2e-03 0.02*** 0.02*** 

 (-5.6e-04) (-2.4e-03) (-2.6e-03) (-3.0e-03) (-4.4e-04) (-2.7e-03) (2.7e-03) (-3.0e-03) 

GDP_pc 4.7e-06*** 1.0e-06 8.6e-06 2.3e-05** 3.5e-06*** -2.8e-06 -4.6e-07 6.9e-06 

 (-1.5e-06) (-6.6e-06) (-9.0e-06) (-1.1e-05) (-1.1e-06) (-7.3e-06) (-8.3e-06) (-1.0e-05) 

alcohol_pc -0.04*** -0.05*** -0.08*** -0.06*** -0.03*** -0.04*** -0.11*** -0.09*** 

 (-1.5e-03) (-6.9e-03) (-7.3e-03) (-7.6e-03) (-0.00118) (-0.00767) (-0.0076) (-0.00826) 

age_vehi -0.20*** -0.26*** -0.16*** 0.04 -0.17*** -0.27*** -0.22*** -0.08* 

 (-7.5e-03) (-0.03) (-0.04) (-0.05) (-5.8e-03) (-0.03) (-0.03) (-0.04) 

pop_20a29 -7.4e-07*** -1.3e-06*** -7.4e-07*** -1.1e-06*** -3.8e-07*** -1.3e-06*** -7.5e-07** -1.1e-06*** 

 (-6.7e-08) (-4.5e-07) (-2.7e-07) (-3.2e-07) (-5.3e-08) (-4.9e-07) (-3.1e-07) (-3.4e-07) 

pop_˃80 3.7e-06*** 5.3e-06*** 1.3e-06 2.3e-07 2.3e-06*** 5.1e-06*** 1.7e-06* 1.2e-06 

 (-1.9e-07) (-1.3e-06) (-8.2e-07) (-9.1e-07) (-1.5e-07) (-1.5e-06) (-9.0e-07) (-9.8e-07) 

rainy -2.5e-04 -8.4e-04 3.1e-03*** 5.2e-03*** 3.8e-04*** -1.1e-03 1.3e-03 3.0e-03*** 

 (-1.5e-04) (-7.3e-04) (-8.7e-04) (-1.0e-03) (-1.2e-04) (-8.0e-04) (-8.5e-04) (-9.9e-04) 

ln(vehi_km)  1 1 1 1 1 1 1 1 

ln_r - - 0.26*** - - - 0.07 - 

   (-0.06)    (-0.06)  

Ln_s - - 1.44*** - - - 2.07*** - 

   (-0.09)    (-0.11)  

lnalpha - 0.21*** - - - 0.453*** - - 

  (-0.02)    (-0.0249)   

Observations 3918 3918 3918 3616 3916 3916 3916 3614 

N. of groups - - 826 738 - - 826 738 

Log Likeli. -37221 -13769 -13430 -9027 -55640 -15553 -15342 -10443 
Note: Time dummies are not reported. Standard errors in parentheses. *** p<0.01, ** p<0.05, * p<0.1 
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As we can see in Table 4, the expected number of accidents and victims for 
the variable management (manage), is statistically significant and negative for all 
the models regressed. Private management is associated with a lower number of 
accidents and victims. However, this result could be biased if private 
management is more present in roads with high-quality design. Therefore, we 
disaggregate the management variable into three variables indicating the 
interaction between the management model and the quality of the road. Results 
of this analysis are reported in Table 5 for the four models regressed and for 
both dependent variables (acc_with and vic). The results associated with the 
variables related to management and quality must be interpreted with respect to 
the category excluded, to avoid perfect collinearity. In our case, the benchmark 
variable excluded is public_h. 

Results show that the annual number of accidents with victims (acc_with) 
and the annual number of victims (vic) decrease when the quality of the road 
design is high. It means that highways with high-quality road design are safer 
than those with low-quality design, as expected. Thus, it is clear that beyond the 
management model, the quality of design is a major determinant of road safety. 
As a consequence, any comparison must take into account the homogeneity of 
quality of design to evaluate differences caused by the management model. 

Interestingly, the annual number of accidents with victims (acc_with) and 
the annual number of victims (vic) on highways that have high-quality of design 
(private_h and public_h) is lower under private management. This is what the 
statistically significant and negative coefficient tells us about the comparison 
between the private high-quality road and the public high-quality road. This 
result is consistent in all models regressed, providing first evidence of the road 
safety benefits of PPPs. When considering the coefficients associated with the 
highways of low-quality design (private_l and public_l), we observe that the 
expected number of victims (vic) is larger with respect to the low-quality public 
road, as expected. However, note that the coefficient of the privately managed 
low-quality road is substantially smaller than the coefficient associated with the 
low-quality publicly operated road, for the number of victims. Thus, we confirm 
that given the same quality of design, PPPs have a better safety performance 
when measured in terms of casualties (injuries and deaths). This result is not 
sustained when we measure the safety outcomes via the number of accidents 
with victims, given that the coefficients we obtain with the conditional fixed-
effects model are roughly the same for the private and for the public low-quality 
roads. 
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Table 5. Regression models for accidents with victims and victims on 
management by road operator and quality of the road design. 

Independent 
variables 

Dependent variable (acc_with)  Dependent variable (vic)  

Poisson NegBin RENB FENB Poisson NegBin RENB FENB 

Constant -12.79*** -10.84*** -15.92*** -19.11*** -12.79*** -10.15*** -14.82*** -16.68*** 
 (-0.11) (-0.51) (-0.65) (-0.82) (-0.08) (-0.56) (-0.63) (-0.75) 

private_h -0.69*** -0.40*** -0.81*** -1.21*** -0.65*** -0.36*** -0.72*** -0.98*** 
 (-0.01) (-0.05) (-0.08) (-0.11) (-0.01) (-0.06) (-0.08) (-0.10) 

private_l 0.06*** 0.14** 0.60*** 0.86*** 0.12*** 0.24*** 0.60*** 0.74*** 
 (-0.01) (-0.07) (-0.10) (-0.14) (-0.01) (-0.07) (-0.09) (-0.11) 

public_l 0.35*** 0.25*** 0.75*** 0.83*** 0.29*** 0.20*** 1.11*** 1.28*** 
 (-0.01) (-0.05) (-0.07) (-0.10) (-8.3e-03) (-0.06) (-0.07) (-0.09) 

interurban -0.16*** -0.26*** -0.07 -0.25** -0.10*** -0.14** -0.02 -0.35*** 
 (-0.01) (-0.06) (-0.09) (-0.13) (-8.1e-03) (-0.07) (-0.09) (-0.11) 

lanes 0.02*** 0.013 0.06** 0.08* 0.01*** 4.0e-03 0.04 0.042 
 (-3.1e-03) (-0.02) (-0.03) (-0.04) (-2.5e-03) (-0.02) (-0.03) (-0.04) 

heavy_vehi -9.5e-03*** -2.4e-03 0.01*** 0.01*** -9.1e-03*** -3.1e-03 0.01*** 0.01*** 
 (-5.7e-04) (-2.5e-03) (-2.7e-03) (-3.1e-03) (-4.5e-04) (-2.7e-03) (-2.8e-03) (-3.1e-03) 

GDP_pc 1.0e-05*** 1.0e-05 3.4e-05*** 4.9e-05*** 1.0e-05*** 6.7e-06 2.6e-05*** 3.5e-05*** 
 (-1.5e-06) (-6.6e-06) (-9.1e-06) (-1.1e-05) (-1.2e-06) (-7.3e-06) (-8.5e-06) (-1.0e-05) 

alcohol_pc -0.03*** -0.04*** -0.0728*** -0.06*** -0.02*** -0.04*** -0.09*** -0.07*** 
 (-1.5e-03) (-6.8e-03) (-7.0e-03) (-7.3e-03) (-1.2e-03) (-7.5e-03) (-7.4e-03) (-7.8e-03) 

age_vehi -0.14*** -0.25*** -0.05 0.16*** -0.12*** -0.27*** -0.12*** 0.014 
 (-7.5e-03) (-0.03) (-0.04) (-0.05) (-5.8e-03) (-0.03) (-0.03) (-0.04) 

pop_20a29 -1.1e-06*** -1.6e-06*** -6.6e-07*** -8.5e-07*** -7.7e-07*** -1.6e-06*** -8.9e-07*** -1.0e-06*** 
 (-6.7e-08) (-4.5e-07) (-2.5e-07) (-2.8e-07) (-5.3e-08) (-5.0e-07) (-2.8e-07) (-3.0e-07) 

pop_˃80 4.5e-06*** 5.7e-06*** 9.3e-07 9.3e-08 3.1e-06*** 5.5e-06*** 1.4e-06* 9.4e-07 
 (-1.9e-07) (-1.3e-06) (-7.5e-07) (-8.1e-07) (-1.5e-07) (-1.5e-06) (-8.1e-07) (-8.5e-07) 

rainy 9.4e-04*** -3.7e-04 4.8e-03*** 6.5e-03*** 1.5e-03*** -7.6e-04 3.4e-03*** 4.8e-03*** 
 (-1.6e-04) (-7.2e-04) (-8.6e-04) (-9.9e-04) (-1.2e-04) (-7.9e-04) (-8.6e-04) (-9.6e-04) 

ln(vehikm)  1 1 1 1 1 1 1 1 

ln_r - - 0.27*** - - - 0.047 - 
   (-0.06)    (-0.06)  

ln_s - - 1.41*** - - - 1.93*** - 
   (-0.08)    (-0.10)  

lnalpha - 0.18*** - - - 0.43*** - - 
  (-0.02)    -0.02   

Observations 3918 3918 3918 3616 3916 3916 3916 3614 

N. of groups - - 826 738 - - 826 738 

Log Likeli. -35897 -13739 -13320 -8917 -53606 -15527 -15186 -10292 
Note: Time dummies are not reported. Standard errors in parentheses. *** p<0.01, ** p<0.05, * p<0.1 
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Note, however, that one could argue that our results on private 
management might be skewed by the context of a privatization program that 
took place in 2008, on a set of 1,000 km of the first generation of freeways. A 
potential bias would arise from the infrastructure quality jump that could be pre-
supposed with the rehabilitation of these roads. If these roads were performing 
poorly before privatization and received an investment boost that could 
significantly change their safety outcomes – statistically linked to private 
management in our model – our results on private management models could 
be biased. In order to check whether our results were skewed by this specific 
rehabilitation plan we ran our models again without these roads. Interestingly, 
our results point in the same direction, with or without these roads in the 
sample. Moreover, we realized that the coefficients for private management 
appear to be larger (in absolute terms) without these privatized roads. This 
means that without including the privatized roads the safety advantage of private 
management is even higher. If a bias did exist due to the rehabilitation plan, we 
would find lower coefficients (in absolute terms) without these roads. However, 
our evidence reveals the opposite. When we split the management models by 
the different quality and management models, the coefficients and their 
statistical significance are pretty much the same, with or without privatized 
highways in the sample. Table 6 and Table 7 summarizes the selected results for 
the management coefficients for this robustness check.44   

Table 6. Robustness check. Sample without privatized highways. Selected 
Results. 

Independent 
variables 

Dependent variable (acc_with)  Dependent variable (vic)  

Poisson NegBin RENB FENB Poisson NegBin RENB FENB 

manage -0.76*** -0.44*** -0.93*** -1.40*** -0.70*** -0.38*** -0.85*** -1.20*** 

 (0.01) (0.06) (0.08) (0.11) (0.01) (0.06) (0.08) (0.10) 

Observations 3592 3592 3592 3313 3590 3590 3590 3311 

N. of groups - - 753 674 - - 753 674 

Log Likeli. -33805 -12419 -12155 -8164 -49074 -13995 -13834 -9411 

Note: Other Covariates are not reported but were included in the regression models. Only coefficients for 
management related variables. Standard errors in parentheses. *** p<0.01, ** p<0.05, * p<0.1 

                                                           
44 We also computed two sample t-tests of mean differences between groups of publicly 
managed roads before privatization in order to check whether roads privatized were precisely 
the ones performing worse before privatization. Our results for the two years before 
privatization indicate that mean differences in safety outcomes between privatized and never 
privatized highway was not statistically significant.  



Public-Private Partnerships in Roads: Economic and Policy Analyses 
________________________________________________________________________ 

121 
 

Table 7. Robustness checks. Sample without privatized highways. Selected 
Results.  

Independent 
variables 

Dependent Variable (acc_with)  Dependent Variable (vic)  

Poisson NegBin RENB FENB Poisson NegBin RENB FENB 

private_h -0.66*** -0.40*** -0.76*** -1.19*** -0.62*** -0.358*** -0.67*** -0.94*** 
 (0.01) (0.06) (0.08) (0.11) (0.01) (0.0663) (0.08) (0.10) 

public_l 0.33*** 0.23*** 0.71*** 0.81*** 0.26*** 0.191*** 1.04*** 1.26*** 
 (0.01)  (0.06) (0.07) (0.10) (8.5e-03) (0.06) (0.07) (0.09) 

Observations 3592 3592 3592 3313 3590 3590 3590 3311 

N. of groups - - 753 674 - - 753 674 

Log Likeli. -33323 -12412 -12113 -8134 -48584 -13991 -13745 -9333 
Note: Other covariates are not reported but were included in the regression models. Only coefficients for management related 

variables. Standard errors in parentheses. *** p<0.01, ** p<0.05, * p<0.1 

 
Once we have described the effects of the core variable, we proceed to 

interpret the coefficients of the rest of the control variables. Relating to 
infrastructure characteristics, the number of accidents and victims decreases 
when the road highway is placed on the interurban environment (interurban). 
However, the more lanes the road highway has (lanes), the more accidents and 
victims are found. This effect is in line with Abdel-Aty and Radwan (2000) and 
Noland and Oh (2004). A large percentage of heavy vehicles (heavy_vehi) is 
related to more accidents and victims. This result may be explained by the fact 
that even though the average speed drops with more presence of heavy vehicles, 
trucks slow down the flow and safe distances are less respected. In the case of 
sudden braking the collision probability increases and as trucks are heavier than 
domestic vehicles the probability of victims also increases. This effect is in line 
with Jovanis and Chang (1986). The coefficient of the variable GDP per capita 
is positive and statistically significant in almost all the models reported. The 
number of accidents and victims increases in provinces with more GDP per 
capita suggesting that people who live in provinces that are richer are more risk 
prone because greater income is generally associated with more trips and 
movements. Accidents and victims decrease with the annual liters of alcohol 
consumption per capita inside the home (alcohol_pc). This result is 
counterintuitive because it is expected that regions with greater alcohol 
consumption have more accidents. However, the coefficient of alcohol_pc is 
negative and statistically significant in all models regressed. This result may be 
related to the fact that the variable of alcohol consumption is specifically in the 
home. People who drink more inside the home may be more concerned about 
the dangers of alcohol impaired driving and may not take the same risks of 
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drunk-driving. Unfortunately, we were unable to introduce a variable capturing 
the alcohol consumption outside the home. The variable age_vehi shows an 
unstable behaviour: in some models it is statistically significant and positive, 
while in other model regressions it is statistically significant and negative. These 
results make it difficult to obtain clear conclusions, however there is significant 
evidence that the average age of vehicle fleets has some effect on road safety 
outcomes. 

The demographic variables pop_20a29 and pop_˃80 have been employed as 
a proxy for people’s driving behavior. The number of accidents and victims 
decreases in provinces with a young driving population but increases with an 
older cohort of population. The coefficient associated with the variable rainy is 
positive and statistically significant. The number of accidents and victims 
increases in control stations where more rainy days are registered. This effect is 
in line with Hermans et al. (2006) and Caliendo et al. (2007).  

  

6. Conclusions 

In this paper we provide the first evidence of the role of road management 
models on road safety outcomes for a national highway network. After 
confirming that highways with-high quality road design are safer than those with 
low-quality road design, disregarding the management model and realizing that 
a true comparison between management models must consider homogeneous 
design quality, we found heterogeneous effects depending on whether the 
management of the road was private or public. Our results show that privately 
operated roads perform better in terms of road safety outcomes than publicly 
operated roads for the high-quality standard (road design) highways. The annual 
number of accidents with victims and the annual number of victims on 
highways is lower under public-private partnerships. Results are also favorable 
for private operators on highways with low-quality road design, but only in the 
case of the number of victims. The differences between road management 
models in low-quality roads is not statistically significant for the number of 
accidents, so we should be cautious about the implications of our results on the 
superiority of private management for this kind of road. 

These findings are important in several ways. Firstly, in order to promote 
road safety the infrastructure should support high road design characteristics. 
The design and initial construction are crucial because once the road is built it 
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is very costly and difficult to modify the geometrical design. Thus, our results 
indicate that beyond the road management model, the most important factor in 
determining road safety outcomes is the quality standard of the road 
infrastructure. 

Secondly, for the same quality standard, we found that private highways 
show better road safety outcomes. It is necessary to understand the reasons 
behind this fact. That may feed an interesting line of future research. On the 
one hand, it may imply that private operators take actions or decisions that favor 
road safety, which may provide arguments for going private. On the other hand, 
public operators might learn from the better actions and performance of private 
operators in order to improve their outcomes, without going private. In any 
case, further research should focus on the management differences of private 
and public operators to better understand these safety implications. 

Although more investigation is needed, we offer two possible explanations 
for the differences between private and public models: infrastructure features 
on the one hand, and incentives and regulation on the other. Firstly, part of the 
free highway network was constructed by duplicating conventional roads -  
implying that certain stretches present, for example, improper curvature radius, 
camber and slopes - while most private highways were greenfield projects, 
unlinked to previous infrastructure. This could explain part of the difference we 
find between public and private management models and would be specific to 
the case study, so we should be cautious about generalizing these results. 

Secondly, all PPP highways in Spain contend with demand risk. PPPs are 
therefore transferring traffic risk to the private operator, whose incentive to 
provide good quality standards is to attract users. This incentive is less pressing 
in the case of public roads, because the public sector has a large portfolio of 
projects, can better diversify risk and does not face the prospect of bankruptcy. 
In addition, regulations monitoring private operators increase the incentive to 
offer high-quality standards. Recent private motorways (tolled and free) must 
work within a strict regulatory framework that involves quality measurement, 
for instance, the firm’s transparency, implementation of policies to reduce the 
accident or congestion rates, treatment of winter viability, reduction of queues 
at tolls and availability of real-time information, among others. It is often 
remarked that private ownership and regulation are synonymous. The 
privatization of motorways is usually associated with more and increasingly 
sophisticated regulations, to keep control. Conversely, if the owner is the public 
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sector there is less need for regulation given that the state has more leeway for 
arbitrariness (Albalate et al. 2009). Concession contracts establish a set of 
indicators of status and quality of service that oblige the concessionaire to 
guarantee the maintenance of the infrastructure in the most optimal conditions 
for the user. Also, in the bidding process, an important part of the valuation 
given to candidates is derived from the technical, functional and static 
characteristics of roads. Private management of roads allows for the stipulation 
of quality standards incorporated in the contract terms and measurable by 
means of objective parameters, resulting in a better quality of service.  
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Chapter 5 

 

 

Conclusions and Policy Implications 
 

Taking Spain’s experience as a framework for analysis, in this thesis we have 
examined various aspects affecting public-private partnerships in the high-
capacity road infrastructure sector. Spain is a good context for analysis given its 
pioneering experience in the sector, the way in which the regulatory framework 
has been developed and its coexistence with traditional public provision since 
the late 1980s. Therefore, the three different approaches conducted in this thesis 
to analyze road infrastructure PPPs should be helpful not only to Spanish policy 
makers but also to governments, practitioners and scholars from other countries 
interested in road PPP programs. 

Thanks to the exhaustive review of international experiences carried out in 
the first part of chapter 2, we can draw some conclusions of general interest on 
how the distribution and mitigation of risks in public-private partnership 
contracts have been carried out in the different countries analyzed. The 
exhaustive assessment and analysis of the concession contracts and laws carried 
out in the context of the country’s political and macroeconomic environment 
allows us to draw some lessons for the improvement of these processes. 

A first conclusion is that state guarantees act as a risk mitigation mechanism 
when the institutional environment is unstable. At times of heightened 
macroeconomic uncertainty, it is more difficult to attract private participation, 
especially from abroad given the economic uncertainty, and risk premiums 
therefore increase. A clear example of this situation can be seen in Spain’s entry 
into the European Union. Admission into the European Union reduced 
economic instability and consequently financial risks and risk premium. Spain 
eliminated the need to establish state guarantees such as exchange rate insurance 
and subsequently debt endorsement. Another example is found in the case of 
Poland. Before joining the European Union, funding and judicial security 
mechanisms in Poland prevented the extension of public-private partnerships. 
With entry into the European Union, state guarantees were reduced, transferring 
risks previously borne by the public sector to the private partner. 
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A second conclusion is that in a situation of macroeconomic instability, 
renegotiations are more frequent. This is particularly relevant in countries where 
the distribution of risks between the parties is furthest from theoretical precepts. 
The case of Argentina is an unequivocal example of this experience. The transfer 
of most road corridors to the private sector in the early 1990s in Argentina was 
carried out without any type of state guarantee. The risks were entirely 
transferred to the concessionaires. After a critical period of hyperinflation, social 
disapproval was so great that for some time toll collection had to be suspended. 
Subsequently, all PPP contracts were renegotiated. Brazil is another clear 
example where the transfer and sharing of risks in the first stage of awards was 
practically non-existent. Thanks to the country’s greater political stability, 
however, this did not lead to widespread renegotiations.  

A third conclusion is that countries with greater macroeconomic stability 
need fewer risk mitigation mechanisms. This is the case of France. In these 
cases, the uncertainty in the future of the work is significantly mitigated by the 
institutional environment, which allows for less use of state guarantees and a 
greater transfer of risks to the private sector. In the case of France, although the 
most important risks of the business are assumed by the private sector, the 
framework of institutional and macroeconomic stability helps to reduce the risk 
premium and uncertainty, which allows for less risk coverage by the state.  

However, we also conclude that if risk distribution is inappropriate in 
countries where there is institutional and macroeconomic stability, real traffic 
demand becomes the key variable to determine the success or failure of the 
collaboration. This is the case of Chile. The economic slowdown that Chile 
experienced in the late 1990s led to a significant reduction in traffic. This event 
led to a general renegotiation of all public-private partnership agreements. All 
fixed-term contracts became variable-term contracts. Since the end of 2000, the 
model of concessions awarded using the Minimum Present Value of Income 
system has become the general model. 

Finally, at a general level, all the experiences show a certain improvement 
in the degree of specification and concreteness of the distribution of risks over 
time. However, the risk of demand remains the most problematic to control 
given the difficulty of the institutional and macroeconomic environment to 
mitigate such a risk. For this reason, it is considered appropriate to recommend 
sharing demand risk among the parties involved as a public policy instrument. 
Currently, there are several mechanisms to facilitate sharing demand risk; such 
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as rate-of-return (RoR) regulation, regulation-betting with maximum price 
correction, minimum revenue/volume guarantee (MRG), dual band 
mechanisms (Cap and Floor) and least present value of revenues (LPVR). 
Implementing any of these mechanisms would significantly reduce the 
transaction costs associated with renegotiations when traffic suffers prolonged 
drops.   

The second part of chapter 2 examines the evolution of the public-private 
partnership model in Spain from the late 1960s to the present day. A detailed 
analysis of the model shows that despite the legislative introduction of a two-
tier risk mitigation mechanism, the model has continued to be based on a private 
approach that limits the impact of a concessional bankruptcy through the 
activation of the Administration’s Asset Responsibility (RPA, in its Spanish 
acronym). This would explain the country’s current oversupply of high-capacity 
road infrastructure.  

At the end of the 1960s, the Administration’s Asset Responsibility made 
sense because the legislative framework was very poorly developed, public 
resources were scarce and the need for mobility through high-capacity routes 
was becoming increasingly evident. In this first phase, the Administration’s 
Asset Responsibility played a determining role as an effective stimulus to private 
participation. However, for the concessions awarded in the latest phase, the 
state guarantee of the Administration’s Asset Responsibility has promoted 
incentives to develop PPPs for road infrastructure far beyond the rational needs. 

In addition to the explicit guarantee of the Administration’s Asset 
Responsibility, the latest period of concession awards is also notable for the 
accumulation of a series of public actions that has led to the collapse of the 
sector. First of all, there are significant deviations both in the costs of 
expropriation and construction and in traffic estimates. Secondly, it is important 
to highlight public investments that affected the new concessions’ capacity to 
capture traffic, and the cancellation of public investments in complementary 
works that had previously been promised. Finally, one also observes how the 
expectations of expected profitability that were generated for concessions 
awarded near areas with significant urban development projection vanished with 
the bursting of the real estate bubble.  

The result of this accumulation of public and private actions in the face of 
an oversupply of infrastructures arising from the abuse of the Administration’s 
Asset Responsibility has led to the collapse of the sector after the start of the 
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latest financial crisis. In order to re-establish the economic and financial balance 
of the concessions, some contracts had to be renegotiated and other 
concessions were declared in suspension of payments due to bankruptcy. 
However, in order to avoid the premature liquidation of the concession and the 
activation of the Administration’s Asset Responsibility, the state had to help the 
concessionaires to cover the debt and lately had to nationalize motorways. 

As the Spanish experience shows, this concessional bankruptcy is not a 
unique event, given that after the oil crisis in the seventies and early eighties 
many concessionaires had to be rescued by the state through the creation of the 
public company ENA. The underlying problem is that despite the legislative 
modifications and the evidence of the difficulties in predicting traffic, a new 
concessional bankruptcy could not be avoided. In the latest stage, the abuse of 
the Administration’s Asset Responsibility has generated an oversupply of high-
capacity roads than what would be socially desirable and has transferred a large 
part of the risks to taxpayers. Thus, we conclude that the elimination of the 
Administration’s Asset Responsibility from the Spanish legislation would ensure 
that a potential new public-private partnership would respond to real mobility 
needs and not to a business opportunity.  

Chapter 3 quantifies and evaluates the welfare impact of one of the last 
tolled motorway political renegotiations which took place in Spain 1997. 
Despite many renegotiations of its tolled motorways lacking transparency, 
which affected the rates, the concession term, and the economic-financial 
benefits of the concession, no study to date has evaluated their real impact. This 
is the first study that evaluates their social and distributive impact on the welfare 
of the actors involved in political renegotiations. 

In the late 1990´s a wave of political renegotiations were conducted by the 
government in order to comply with the Maastricht Treaty.  These 
renegotiations involved the modification of several tolled motorways 
concessions, with contractual extensions in return for lower tolls that could both 
transfer and reduce logistical costs. This is the case of the Tarragona-Valencia 
and Valencia-Alicante sections of the AP-7 motorway. At the end of 1997, the 
contract of both sections were renegotiated with the object of stimulating a 
greater use of the road sections, because of the located itineraries where placed 
in roads with high economic activity that absorb an important traffic volume. 
The main renegotiation bases consist in a reduction of the toll fares around 33% 
for the road users and an investment of 24 million euros in road safety 
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improvements for the concessionaire. As a counterpart of toll reduction and 
road investment, the concessionaire contract was extended to 13 years. After 
the renegotiation, the contract instead of ending in 2006 would end in 2019.  

The first conclusion of this analysis is that road users were aside of the 
renegotiation, what facilitated an outcome damaging their welfare. The puplic, 
as well as toll motorway users, are largely unaware of the long-term effects of 
renegotiations. Private concessionaires and the government negotiated 
bilaterally. Indeed, the study reveals that the main losers of the renegotiation 
were precisely the road users, even though tolls were reduced in the short term. 
The renegotiation damaged road user’s welfare by improving government’s and 
firm’s welfare. Obviously, the main winner of the renegotiation in absolute 
terms was the concessionaire. However if we analyze the welfare impact of the 
renegotiation in relative terms, the leader was always the government. This is 
because under private management governments avoid any maintenance and 
operating costs and can collect taxes from the firm (corporation tax) and road 
users (value added tax). 

However, the welfare analysis shows that the most equitable solution for 
road users would have been the absence of no renegotiation. Nevertheless, a 
second best alternative for road users could have been no renegotiation with 
government cost-based tolls. It means that even if the government opts to 
charge cost based tolls, road users are always better off than in the real scenario 
of renegotiation. 

Finally, the analysis also reveals that renegotiation would have left users 
indifferent, while still granting welfare gains for government and for the 
concessionaire negotiating a greater reduction in tolls. Certainly, a toll reduction 
between 44.1% and 46.3% instead of the real 33% would have improved the 
road user’s welfare without severely harming the other actor’s welfare. 

This kind of renegotiations based on political incentives transfer welfare 
from road users to taxpayers. In order to avoid high welfare losses for a 
particular group of actors, shadow tolls would be an alternative to direct 
payments. 

Chapter 4 examines the effects of PPPs on road safety outcomes by taking 
the advantages of the variety of management models provided by the Spanish 
highways network. A detailed econometric analysis on count data for the period 
2008-2012 shows that the most relevant aspects influencing road safety 
outcomes is the quality of design of the road. Highways built with high-quality 
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standards are safer than highways constructed with low-quality standards. The 
annual number of accidents with victims and the annual number of victims on 
highways is lower under highways with high-quality design. 

Moreover, we find evidence suggesting that public-private partnership 
perform better in terms of road safety outcomes than public management 
models under traditional procurement, for roads with a similar quality of design. 
The annual number of accidents with victims and the annual number of victims 
on high-quality design highways is lower under public-private partnerships. 
Private management has a significant and positive effect on road safety. This is 
especially relevant in the case of roads that have been built with high geometric 
characteristics. This result also keeps for the annual number of victims on 
highways with low-quality design. Albeit it is necessary more investigation to 
understand the reason behind these results, in order to promote safety roads 
across the country, some general recommendations should be considered.  

Firstly, for road safety purposes, highways should be constructed with high-
quality standards because once the road is constructed modifying the 
geometrical characteristics is expensive and costly. If there is no other 
alternative because the road has already been constructed with low-quality 
standards, investment in safety elements such as traffic signs, lighting and 
security barriers might significantly contribute to reduce casualties. Low-quality 
roads that were transferred to the private sector through PPP contracts suffer 
less victims than those that remained public, and this was probably due to the 
rehabilitation and investments involved in the contract. Although this 
recommendation of building roads following the best standards of quality could 
seem obvious, this should always be contrasted to a Cost Benefit Analysis, 
considering the largest welfare gains associated with several externalities such as 
road safety, and the largest investment (opportunity cost) required. 

Second, regulatory requirements for geometrical design, construction 
standards and management features should not be distinctive between public 
and private procurement. Privatization processes, especially those involving a 
contractual relationship between the government and the private sector usually 
involves the substitution of ownership by regulation. As stated in Albalate et al., 
(2009), governments tend to sophisticate and be more concrete and stringent 
with road managers after the privatization of infrastructure. The loss of control 
provided by ownership is substituted by regaining control through regulation. 
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Thus, regulatory differences might explain part of the reason why private 
operator seems to achieve better safety outcomes.  

Third, incentives to monitor the quality indicators should be applied 
indifferently onto roads managed by public operator and onto roads managed 
by private companies. PPPs contracts establish a set of performance-based 
indicators that oblige the private operator to guarantee the road surface 
pavement and safety elements in the most optimal conditions for drivers. Also, 
recent private concessions introduced into the contract an incentive mechanism 
based on bonus and penalties related to the performance. Conversely, public 
operator does not have incentives to offer better performance because the state 
is not subjected to direct regulation. Finding ways to introduce incentives to 
public managers in order to favor their safety outcomes could also be an 
interesting public policy reform. 
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